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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation
Restoration Program for an installation. The plan will identify environmental cleanup requirements
at each site or area of concern, and propose a comprehensive approach, with associated costs and
schedules, to conduct investigations and necessary remedial actions.

In an effort to coordinate planning information between the restoration manager, U.S. Army
Environmental Center (USAEC), Fort Drum, executing agencies, regulatory agencies, and the
public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative
budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall
Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this 2005 Installation
Action Plan for Fort Drum during a planning workshop held on 17 and 18 May 2005:

Engineering and Environment, Inc.

Fort Drum

New York State Department of Environmental Conservation
US Army Corps of Engineers, Baltimore District

US Army Environmental Center
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AAFES

AAS
ACSIM

AEDB-R
AMSA

ASL
AST
BTEX

BV
CcC
CCAR

CENAB
CENAN

CMD
CMI(C)

CMI(O)

CMS
COE
CRP
CS
CSMS

CTC
cy
DA
DD
DDD
DDE
DDT
DERF

DES
DOD
DOL
DPE
DRMO

Army Air Force Exchange
Service

Aquifer Air Sparging

Assistant Chief of Staff for
Installation Management

Army Environmental Database,
Restoration

Area Maintenance Support
Activity

Airfield Sanitary Landfill
Aboveground Storage Tank
Benzene, Toluene, Ethylbenzene
and Xylene

Bioventing

Construction Cost
Comprehensive Contaminant
Assessment Report

U.S. Army Corps of Engineers,
Baltimore District

U.S. Army Corps of Engineers,
New York District

Corrective Measure Design
Corrective Measure
Investigation (Construction)
Corrective Measure
Investigation (Operation)
Corrective Measure Study
Corps of Engineers

Community Relations Plan
Confirmatory Study

Combined Support Maintenance
Shop

Cost-to-complete

cubic yards

Department of Army

Decision Document
Dichlorodiphenyldichloroethane
Dichlorodiphenyldichloroethene
Dichlorodiphenyltrichloroethane
Defense Environmental
Restoration Fund

Design

Department of Defense
Directorate of Logistics

Dual Phase Extraction

Defense Reutlization and
Marketing Office

Acronyms & Abbreviations

ECS
EOD
EPR

ER,A

FS
FTD
FTS
FY
gpm
GW
GWT
ha
HW
IAP
ICMD

ICMI
ICMS
IMA

IRA

IRP

KM

LTM
LTO
MACOM
MATES

MMRP

MNA
MOD
MOGAS
MPE
MTBE
MW

NE

NFA

NG
NOV
NPL
NYANG
NYS

Equipment Concentration Site
Explosive Ordnance Disposal
Environmental Program
Requirement

Environmental Restoration,
Army

Feasibility Study

Fort Drum

Focused Technical Selection
Fiscal Year

gallons per minute
groundwater

Groundwater Treatment
Hectares

Hazardous Waste

Installation Action Plan
Interim Corrective Measure
Design

Interim Corrective Measure
Investigation

Interim Corrective Measure
Study

Installation Management
Agency

Interim Remedial Action
Installation Restoration Program
Kilometers

Long Term Management
Long Term Operation

Major Command
Mobilization and Training
Equipment Site

Military Munitions Response
Program

Monitored Natural Attenuation
Modification

Motor Gasoline

Multi-phase Extraction
Methyl Tertiary Butyl Ether
Monitoring Well

Not Evaluated

No Further Action

National Guard

Notice of Violation

National Priorities List

New York Air National Guard
New York Standards
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NYSDEC

O&M
ORC
OSJA
OSL
PA

PCB
PCE
PIRP

POL
POM

PW
PY
RA
RAB
RAC
RAO
RC
RCRA

RD
REM
RFA
RFI
RI
RIP
ROD
RRSE
S&A
S&R
Sl

New York State Department of
Environmental Conservation
Operations & Maintenance
Oxygen Release Compound
Office of Staff Judge Advocate
Old Sanitary Landfill
Preliminary AssessmentPAH
Polycyclic Aromatic
Hydrocarbons

Polychlorinated Biphenyls
Perchloroethane

Public Involvement Response
Plan

Petroleum, Oil and Lubricants
Program Objective
Memorandum (budget)

Public Works

Prior Year

Remedial Action

Restoration Advisory Board
Remedial Action - Construction
Remedial Action - Operation
Response Complete

Resource Conservation and
Recovery Act

Remedial Design

Removal

RCRA Facility Assessment
RCRA Facility Investigation
Remedial Investigation
Remedy in Place

Record of Decision

Relative Risk Site Evaluation
Supervision and Administration
Supervision and Review

Site Inspection

SPDES

SSO
SVE
SvoC

sw
SWMU
TAPP

TCE

TFW

TRC
USACE
USACHPPM

USAEC

USAEHA

USAF

USATHAMA

USEPA

UST

UTES

uvB

UXxo
VOC

Acronyms & Abbreviations

State Pollution Discharge
Elimination System

Storm Sewer Outfall

Soil Vapor Extraction
Semi-Volatile Organic
Compounds

Spring Well

Solid Waste Management Unit
Technical Assistance Public
Participation
Trichloroethylene

Tactical Fighter Wing
Technical Review Committee
U.S. Army Corps of Engineers
U.S. Army Center for Health
Promotion and Preventive
Medicine

U.S. Army Environmental
Center

U.S. Army Environmental
Hygiene Agency (currently
named USACHPPM)

U.S. Air Force

U.S. Army Toxic and Hazardous
Material Agency (currently
named USAEC)

U.S. Environmental Protection
Agency

Underground Storage Tank
Unit Training Equipment Site
Air Sparging/bioventing
Unexploded Ordnance
Volatile Organic Compounds
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Installation Information

INSTALLATION LOCALE: Fort Drum is located in northern New York State approximately 16
kilometers (km) northeast of Watertown, in Jefferson and Lewis Counties, and bordering St. Lawrence
County. Seven small towns border the installation, with populations of ~2,000 to 8,000 each.

Approximately 31,000 military personnel, their dependents, and civilian employees reside/work at Fort Drum
on a daily basis. Fort Drum is roughly rectangular in shape, measuring 10 km in width and 32 km in length
and contains 43,410 hectares (ha), or 107,265 acres, making Fort Drum the largest Army installation in the
Northeast.

INSTALLATION MISSION: Fort Drum’s mission is multi-faceted: command the active components,
units and individuals assigned to the Installation; provide administrative and logistical support to tenant
activities; provide support to all units in training to include active and reserve components, and plan for and
support mobilization, deployment and annual training of almost 50,000 reserve component soldiers.

COMMAND ORGANIZATION: ACSIM (Assistant Chief of Staff for Installation Management)

REGULATOR PARTICIPATION:

FEDERAL.: U.S. Environmental Protection Agency, Region Il

STATE: New York State Department of Environmental Conservation (NYSDEC)
« Division of Solid and Hazardous Materials
« Division of Environmental Remediation; Underground Storage Tanks

REGULATORY STATUS:

The lead regulatory agency is the NYSDEC Division of Solid and Hazardous Materials. Fort Drum is a large
guantity generator. The Part B Permit application has been withdrawn. Permitting requirements pursuant to
RCRA direct permit holders to evaluate, and if necessary, remediate former Solid Waste Management Units
(SWMUs) as a permit condition. After the withdrawal of the RCRA Part B permit, Corrective Action
Requirements will be addressed by an Order On Consent which is currently under negotiation and likely will
be issued in FY06.

No NOVs have been issued.

NPL STATUS:
No NPL sites have been identified at Fort Drum

RAB/TRC/TAPP STATUS: No RAB/TRC/TAPP currently at Fort Drum. The public was last
surveyed for interest in 2005.
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Installation Information

PROGRAM SUMMARIES:

IRP

Contaminants of Concern: Petroleum/Qil/Lubricants (POL), Heavy Metals
Media of Concern: Soil, Groundwater, Surface Water, Sediment
Estimated date for RIP/RC: 2007/2024

Funding (FY88-FY04): $62,221,192

FYO05 (expected): $3,019,000

CTC: $22,135,000

MMRP
There are no MMRP sites identified at Fort Drum

BRAC
There are no BRAC sites identified at Fort Drum
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Cleanup Program Summary

HISTORIC ACTIVITY: Fort Drum has been used as a military training site since 1908, however the
Army’s presence in the North Country may be traced back to the early 1800s.

In 1809, a company of infantry soldiers was stationed at Sackets Harbor to enforce the Embargo Act and

control smuggling between northern New York and Canada. Following the outbreak of the War of 1812,
Sackets Harbor became the center of United States naval and military activity for the Upper St. Lawrence
River Valley and Lake Ontario.

During the 1830s and 40s, the Patriots War in Canada prompted a new round of military preparations and
Madison Barracks became the home of artillery units.

Learning that the War Department was looking for areas in northern New York to train the troops, the
Watertown Chamber of Commerce proposed the Army establish a training area on 10,000 acres of land along
the Black River in the vicinity of Felts Mills, Great Bend and the village of Black River.

In 1908, Brigadier General Frederick Dent Grant, son of General Ulysses S. Grant, was sent here with 2,000
regulars and 8,000 militia. He found Pine Plains to be an ideal place to train troops. The following year
money was allocated to purchase the land and summer training continued here through the years. The
camp’s first introduction to the national spotlight came in 1935 when the largest peacetime maneuvers were
held on Pine Plains and surrounding farmlands.

Thirty-six thousand, five hundred soldiers came from throughout the Northeast to take part in the exercise.
Some soldiers traveled by trains which arrived in town every 15 minutes, coming from as far away as
Buffalo and New York City.

For 36 hours, young men from offices, factories, and farms marched, attacked and defended in tactical
exercises on the 100 square miles the Army had leased for its war games. The maneuvers were judged to be
most successful and the War Department purchased another 9,000 acres of land.

With the outbreak of WWII, the area then known as Pine Camp was selected for a major expansion and an
additional 75,000 acres of land was purchased. With that purchase, 525 local families were displaced. Five
entire villages were eliminated, while others were reduced from one-third to one-half their size.

By Labor Day 1941, 100 tracts of land were taken over. Three thousand buildings, including 24 schools, 6
churches and a post office were abandoned. Contractors then went to work, and in a period of 10 months at a
cost of $20 million, an entire city was built to house the divisions scheduled to train here.

Eight hundred buildings were constructed; 240 barracks, 84 mess halls, 86 storehouses, 58 warehouses, 27
officers’ quarters, 22 headquarters buildings, and 99 recreational buildings as well as guardhouses and a
hospital. Construction workers paid the price, as the winter of 1941-42 was one of the coldest in North
Country history.

The three divisions to train at Pine Camp were General George S. Patton’s 4th Armored Division (Gen.
Creighton Abrams was a battalion commander here at the time), the 45th Infantry Division and the 5th
Armored Division.

The post also served as a prisoner of war camp. Of those prisoners who died here, one Italian and six
Germans are still buried in the Sheepfold Cemetery near Remington Pond.

Pine Camp became Camp Drum in 1951, named after Lt. Gen. Hugh A. Drum who commanded the First
Army during World War 1l. During and after the Korean Conflict, a number of units were stationed and
trained here to take advantage of the terrain and climate.
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Cleanup Program Summary

The post was designated Fort Drum in 1974 and a permanent garrison was assigned. In April 1980, B
Company, 76th Engineer Battalion (Combat Heavy) was reassigned here from Fort Meade, Md. It was
followed by the rest of the battalion, less Company D, three years later.

In January 1984, the Department of the Army announced it was studying selected Army posts to house a new
light infantry division. On September 11, 1984, the announcement was made that Fort Drum would be the
new home of the 10th Light Infantry Division.

The first division troops arrived at Fort Drum on December 3, 1984, and the unit was officially activated on
February 13, 1985. The name was changed to the 10th Mountain Division (Light Infantry) at that time.

On June 4, 1985, the identity of a Roundout Brigade was announced. The brigade was composed of New
York Army National Guard battalions from central and northern New York under the 27th Infantry Brigade.

On June 28, 1985, the 76th Engineer Battalion was inactivated.

The division reached full strength in 1989. Between 1986 and 1992, 130 new buildings, 35 miles of roads,
and 4,272 sets of family housing units were built at a cost of $1.3 billion. Since the early 1990s, Fort Drum
has continued to construct and expand facilities to include training ranges, a new 10,000 ft runway at the
airfield and support facilities for rapid deployment.

The mission of the 10th Mountain Division (LI) is to deploy rapidly by air, sea, and land anywhere in the
world, prepared to fight upon arrival and win.

CURRENT ACTIVITY:

Fort Drum’s mission is multi-faceted: command the active components, units and individuals assigned to the
Installation; provide administrative and logistical support to tenant activities; provide support to all units in
training to include active and reserve components, and plan for and support mobilization, deployment and
annual training of almost 50,000 reserve component soldiers.

MAJOR PROGRAM CONCERNS:

Two sites (FTD-110 & 111), listed under the IRP as response complete are being considered and
evaluated for inclusion in the Compliance Cleanup Program. The two sites are soon to be
deactivated water towers with lead (paint) contaminated soil.

PROGRAM PROGRESS:

FTD-007 CMS completed; phytoremediation pilot ongoing

FTD-008 LTM ongoing

FTD-030A  Focused Technical Selection completed

FTD-030B  O&M of AAS/BV treatment system

FTD-030C  AAS/BYV treatment system shutdown; MNA ongoing

FTD-030D  SVE/AAS treatment system design completed; construction underway
FTD-030E  MPE/AAS treatment system design completed

FTD-030F  MPE/AAS treatment systems (4) startup phase completed; O&M ongoing
FTD-089 Focused Technical Selection completed; MNA ongoing

FTD-091 AAS system upgrade completed; O&M ongoing

FTD-112 NFA approved by NYSDEC
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AEDB-R SITES/SITES RC: 53/41

AEDB-R SITE TYPES:

1 Fire/Crash Training Area
2 Contaminated Soil Piles
1 Chemical Disposal

1 Disposal Pit/Dry Well

1 Incinerator

2 Maintenance Yards

1 Pesticide Shop

1 Waste Treatment Plant

4 Spill Site Areas

5 Underground Storage Tanks
2 Waste Lines

IRP Summary

1 Contaminated Building

2 Surface Disposal Areas

1 Drainage Ditch

1 Firing Range

9 Landfills

1 Oil/Water Separator

4 Storage Areas

1 Soil Contamination after Tank Removal
7 Underground Tank Farms

2 Surface Impoundment/Lagoons

3 Explosive Ordnance Disposal Areas

CONTAMINANTS OF CONCERN: Petroleum/Oil/Lubricants (POL), Heavy Metals

MEDIA OF CONCERN?: Soil, Groundwater, Surface Water, Sediment

COMPLETED REM/IRA/RA:

FTD-003, Waste Removal — Soils

FTD-008, Drainage Controls, Capping
FTD-030B-C, SVE/Bioventing, Air sparging
FTD-072, Waste Removal — Soils

FTD-074, Waste Removal — Soils

FTD-076, Waste Removal — Soils, Incineration

IDENTIFIED POSSIBLE REM/IRA/RA:
FTD-007, 030A, 030D, 030E, 030F

TOTAL ER,A FUNDING:
Prior Year Funding (FY 1988-2004):
Current (FY05) (expected):

FTD-077, Waste Removal - Soils

FTD-087, Waste Removal — Soils/Containers
FTD-089, GW Treatment, Natural Attenuation
FTD-091, GW Treatment, Natural Attenuation
FTD-093, Waste Removal - Soils

FTD-112, Waste Removal - Soils

$62,221,192
$ 3,019,000

Future Requirements (FY 2006-2015+): $22,135,000
Total Funding: $87,375,192

DURATION OF IRP:
Year of IRP Inception: 1987

Year of IRP Completion Excluding LTM: 2024
Year of IRP Completion Including LTM: 2030

Fort Drum- Installation Action Plan
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IRP Contamination Assessment

Studies of potentially contaminated sites at FTD began in 1980, when the U.S. Army Toxic and
Hazardous Materials Agency (USATHAMA) conducted an Installation Assessment. This study
identified 35 areas of concern. In 1986, USATHAMA contracted to have a remedial investigation
(R1) performed, which studied 6 sites in depth, and the U.S. Army Environmental Hygiene Agency
(USAEHA) conducted an evaluation of Solid Waste Management Units (SWMUSs), which
considered 72 areas of concern. Currently, there are 12 active IRP sites that are being investigated,
remediated or undergoing long-term management. The other sites have been classified as needing
No Further Action (NFA) or have been remediated and are awaiting final closure pending New
York State Department of Environmental Conservation (NYSDEC) review.

Past solid waste disposal practices have resulted in the contamination of soil, surface water,
sediment and groundwater with landfill leachate containing petroleum hydrocarbons, heavy metals,
pesticides, solvents, and paint components. Formerly leaking underground storage tanks resulted in
free product floating on the water table, contaminating the groundwater, surface water, sediment
and soil. Past Explosive Ordnance Disposal (EOD) activities caused elevated levels of heavy
metals, and trace explosive and propellant compounds in soil and groundwater. Two buildings/sites
were contaminated with pesticides.

Petroleum is the predominant contaminant at the remaining 12 active sites. Leaking underground
storage tanks (USTs) and piping at nine former fuel dispensing facilities along Gasoline Alley have
resulted in six petroleum contaminated sites (Areas 1295, 1395, 1495, 1595, 1795, and 3805) with
extensive groundwater plumes and soil contamination, as well as surface water and sediment
contamination at three of these sites. Other active petroleum contaminated sites include Building P-
2140 (active AAFES fueling station with groundwater, soil, surface water and sediment
contamination), Building T-1245 (former fueling facility with soil and groundwater contamination),
and Building T-91 (maintenance shop with soil and groundwater contamination). In addition, there
are two former landfills: Airfield Sanitary Landfill with potential metals and phenols impacts to
groundwater; and Old Sanitary Landfill with metals, BTEX, phenols, and other contamination of
groundwater, surface water, sediment and soil. At one active site, Building T-4006, the primary
contaminants are solvents and lead.

The lead regulatory agency is the NYSDEC Division of Solid and Hazardous Materials. Fort Drum
is a large quantity generator. The Part B Permit application has been withdrawn. Permitting
requirements pursuant to RCRA direct permit holders to evaluate, and if necessary, remediate
former Solid Waste Management Units (SWMUSs) as a permit condition. After the withdrawal of the
RCRA Part B permit, Corrective Action Requirements will be addressed by an Order On Consent
which is currently under negotiation and is likely to be issued in FY06.

Fort Drum- Installation Action Plan
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IRP Contamination Assessment

CLEANUP EXIT STRATEGY:

Fort Drum has 12 active sites currently receiving funding. Of those, 8 sites are in the RA(O) or
LTM phase. Of the remaining 4 sites, 3 are scheduled to have final remedies in-place in FY06 , and
1 is scheduled to have the final remedy in-place in FY07.

FTD-007 Old Sanitary Landfill: Phytoremediation, cap repair, LTM

FTD-008 Airfield Sanitary Landfill: LTM

FTD-030A Area 1295: In-situ treatment (chemical oxidation) of soil and groundwater, MNA, LTM
FTD-030B Area 1395: Operate AAS/Bioventing treatment system, MNA and LTM

FTD-030C Area 1495: MNA, LTM

FTD-030D Area 1595: Operate AAS/SVE/Bioventing systems, limited excavation of the creek if
necessary, MNA and LTM

FTD-030E Area 1795: Install and operate AAS/SVE/Bioventing system, limited soil/debris
removal (WWII Landfill), MNA, LTM

FTD-030F Area 3805: Operate MPE/AAS system at source area, MNA, LTM
FTD-031 Building T-91: MNA (sampling every 3 years); closure report and well decommissioning
FTD-088 Building T-4006 USTs: Final sampling; closure report and well decommissioning

FTD-089 Bldg T-1245 USTs: MNA with biennial sampling; closure report and well
decommissioning

FTD-091 Bldg P-2140 USTs: Operate Dual-Phased Extraction and AAS systems, MNA, LTM
Previous Studies:

Undated:

= 84, FTD -73, NYANG Maps, -, -, -

= 136, REF, Water Resources Investigation Report 85-4119 Geological Survey, Jefferson, Lewis
& St. Lawrence Counties, D, -, Reynolds

190, FTD -3, Sludge Drying Beds Responses to 90% Design Submittal , F, -, Wright

465, -, Misc Files from S Spayde Suspense Files, F, -, -

466, -, Misc Maps Military Housing, Webster NY POV Parking Repair Building T-543, D, -, -
495, FTD -30, Summary Data Soil ~ 3 Large Envelopes, F, -, -

853, REF, In Situ and On-Site Bioremediation VVolume I, F, -, Battelle
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Previous Studies (continued):

808, -, Draft Final RCRA Facility Investigation (Loose Documents, Shelley Spayde Misc Files),
DF, -, -

812, FTD -87, 90% Design Delivery Order Scope of Work Removal of underground Storage
Tank1,2,3,4,5&6 ,D,-, -

852, -, In Situ Aeration Air Sparging, Bioventing and Related Remediation Processes, F, -, -
904, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume | (DSERTS
#FTD-001 to FTD-030), F, -, FTD

940, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites Volume 1l (DSERTS
#FTD-031 to FTD-088), F, -, FTD

941, IRP, Photo Log Ft. Drum Solid Waste Management Units & IRP Sites VVolume 111
(DSERTS #FTD-089 to FTD-112), F, -, FTD

1977

1021, REF, Landfill Study No. 26-0011-78 Fort Drum, NY 19-30 September 1977, F, Sep-77,
USAEHA

1981-84

61, -, Installation Assessment of Ft. Drum, F, Jul-81, Chem Sys

257, FTD -93, Installation Restoration Program Phase | Records Search Hancock Field, F, Jul-
82, Eng Scie

660, REF, Health Basic Groundwater Hydrology United States Geological Survey Waster-
Supply Paper 2220 Text Book, D, Jun-83, US Inter

1022, REF, Solid Waste Disposal Study No. 38-26-0444-85 Landfill Site Selection Ft Dr NY 17-
24 September 1984, F, Sep-84, USAEHA

1985

9, -, Felts Mills Hydroelectric Project Development Plan & Draft Exhibit E-Environmental
Report, F, Jan-85, L Lake En

66, FTD -30-1595, Technical Concepts for Remediation of Gasoline Alley Contamination at the
Fuel Dispensing Area 1595, D, Nov-85, D& Moore

116, FTD -30, Remedial Investigation of Fort Drum, New York, D, Dec-85, Dames

513, Floyd, The Echo | Experiment The Beginnings of Air Force Satellite Communications, D,
Oct-85, Rome Air

1986

5, FTD -77, Hazardous Waste Study/Investigation of Soil Contamination at the Fire Training Pit
and Building S-2005, D, Aug-86, USAE

60, -, Remedial Investigation of Ft. Drum Appendix F No AMXTH-AS-CR-85054, F, Aug-86,
D& Moore

82, REF, Report on Third Phase Part 1 Groundwater Supply Investigation Infrastructure Il Fort
Drum, New York, F, Sep-86, Seelye

115, FTD -30, Remedial Investigation of Fort Drum, New York, F, Aug-86, Dames

115, FTD -30-1595, Remedial Investigation of Fort Drum, New York, F, Aug-86, Dames

171, -, Fort Drum Underground Fuel Storage Leak Testing RFP & Technical Specifications, D,
Dec-86, C&S Eng.

198, UST, Leaking Underground Storage Tank Phase Il Report (L.U.S.T.), D, Jun-86, C&S Eng.
236, FTD -30-1595, Remedial Investigation Report for Area 1595, D, Aug-86, Dames
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Previous Studies (continued):

1986

427, -, US Depart of the Interior Geological Survey, D, Jan-86, Reynolds

1023, REF, Hazardous Waste Study No. 37-26-0724-87 Investigation of Soil Contamination at
the Fire Training Pit & Bldgs-2005, F, Aug-86, USAEHA

1036, REF, USDept of the Interior Goelogical Survey Hydrogeology of Ft Dr Area Jeff, Lewis &
st Law Counties, F, 1986, DoD

1987

6, 77, Hazardous Waste Study/Investigation of Soil Contamination for Building S-2005, D, Sep-
87, USAE

59, REF, USAEHA Hazardous Waste Consultation No 37-26-1673-88 Evaluation of Solid
Waste Management Units Ft Dr, NY, F, Jul-87, USAEHA

105, -, Installation Compatible Use Zone (ICUZ) Update, F, Jun-87, Georgia In

138, -, Infrastructure 1 Project Alternative Technology Study, D, Dec-87, Ebasco

302, SWMU, Interim Final Report Hazardous Waste Consultation Appendix E, D, Jul-87, -
546, -, Modified Environmental Audit Protocol Environmental Self-Audit Program, F, Nov-87,
DoD

588, -, Management of Leachate from Army Sanitary Landfills Technical Report N-86/19 July
1986 Sanitary Landfill Control, F, Jul-86, USACerl

595, SWMU, Interim Final Report Hazardous Waste Consultation Evaluation of Solid Waste
Management Units, F, Jul-87, USAEC

979, REF, Hazardous Waste Study No. 37-26-0121-88 Investigation of Soil Contamination At
Bldg S-2005 & EOD Area Range 8, F, Oct-87, USAEHA

1030, FTD -7, Site Investigation Report Sanitary Landfill Area 4E North Central Fort Drum,
New York (Project #228 Mod #8 & 9), F, Feb-87, Ebasco

1988

16, REF, US Army Restoration Program Management Guidance, F, Dec-88, Peer Con

137, -, Filter Scavenger-Operation and Maintenance Manual US Pat No 4, 243, 529, D, Jul-88,
ORS Env

201, FTD -30-1595, Remedial Investigation/Feasibility Study Fuel Dispensing Site Specific
Health & Safety Plan, D, Dec-88, OBG

295, -, Environmental Operational Review No 32-24-7140-89, D, Oct-88, USAEC

611, -, Fort Drum Site Removal Action, D, Mar-88, US EPA

1989

24, -, Site Health and Safety Plan, D, Aug-89, CDM

4, FTD -24, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D,
Sep-89, CDM

4, FTD -30, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D,
Sep-89, CDM

4, FTD -31, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D,
Sep-89, CDM

4, FTD -72, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D,
Sep-89, CDM

4, FTD -77, Monitoring Well Installation Plan for Field Activities at Fort Drum, New York, D,
Sep-89, CDM
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Previous Studies (continued):

1989

4, FTD -30-WWII, Monitoring Well Installation Plan for Field Activities at Fort Drum, New
York, D, Sep-89, CDM

7, FTD -77, Work Plan for RCRA Closure for Building S-2005, F, Sep-89, CDM

34, FTD -8, Work Plan for Records Review/Data Compilation Existing Sanitary Landfill, F, Sep-
89, CDM

36, FTD -7, Work Plan for RCRA Facility Investigation Old Sanitary Landfill, F, Sep-89, CDM
69, FTD -30-1595, Remedial Investigation/Feasibility Study for Area 1595, D, Sep-89, OBG

189, IRP, Final Site Health & Safety Plan  (for various sites), F, Sep-89, CDM

197, FTD -30-WWII, Work Plan for Site Investigation WWII Landfill Final, F, Sep-89, CDM
259, FTD -93, Installation Restoration Program Phase 11 Confirmation/Qualification Stage 2
Volume 2-Appendices, F, Jun-89, Science

329, FTD -72, Work Plan for Remedial Investigation NJANG Final, F, Sep-89, CDM

258, FTD -93, Installation Restoration Program Phase Il, Confirmation/Qualification Stage 2
Volume I-Technical Report Hancock , F, Jun-89, USAF

652, REF, Soil Survey of Jefferson County City Maps Brown Accordion File, D, Sep-89, USAG
693, -, Draft Chemical Data Acquisition Plan Fort Drum, D, Sep-89, CDM

858, -, Final Chemical Data Acquisition Plan Misc Military & Civil Hazardous Waste Cleanup
Projects, F, Oct-89, CDM

1990

31, FTD -8, Database Compilation Report Existing Sanitary Landfill, D, Feb-90, CDM

13, REF, Army Regulation 200-1 Environmental Protection and Enhancement, F, Apr-90, Army
14, FTD -28, Confirmation Study of the Old Fire Training Pit at Fort Drum Phase 1, F, Oct-90,
Radian

27, FTD -30-1795, World War Il Landfill Site Investigation Report Volume I, F, Nov-90, CDM
54, FTD -7, Draft RCRA Facility Investigation Report Volume I, D, May-90, CDM

55, FTD -7, Draft RCRA Facility Investigation Report Volume Il, D, May-90, CDM

68, FTD -30-1595, Remedial Investigation Fuel Dispensing Area 1595, D, Feb-90, OBG

70, FTD -30-1595, Shallow Soil Gas Investigation Tank Areas 1595 and 3805, D, Nov-90,
Radian

70, FTD -30-3805, Shallow Soil Gas Investigation Tank Areas 1595 and 3805, F, Nov-90,
Radian

88, -, Ithaca Well Headed Protection Programs, Tools for Local Governments Management
Workshops in Techniques , D, Mar-90, USEPA

99, FTD -31, Site Investigation Report For Buildings T-91 & T-4002 Fort Drum, New York, F,
Sep-90, CDM

99, FTD -76, Site Investigation Report For Buildings T-91 & T-4002 Fort Drum, New York, F,
Sep-90, CDM

170, FTD -30, Remedial Investigation Report Volume IV Gasoline Alley, F, Nov-90, CDM
200, FTD -30-1595, Remedial Investigation Fuel Dispensing Area 1595 Appendix G-Laboratory
Report, D, Feb-90, OBG

237, FTD -30, Remedial Investigation Report for Gasoline Alley, F, Nov-90, CDM

238, FTD -30, Remedial Investigation Report for Gasoline Alley Volume II, F, Nov-90, CDM
320, FTD -72, Remedial Investigation Rpt NJANG Volume Il Appendix G, D, Apr-90, CDM
321, FTD -72, Remedial Investigation Rpt NJANG Draft Final Volume Il Appendix G, DF, Oct-
90, CDM
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Previous Studies (continued):

1990

323, FTD -72, Remedial Investigation Rpt NJANG Draft Volume I, D, Apr-90, CDM

324, FTD -72, Remedial Investigation Rpt NJANG Draft Final Column I, DF, Oct-90, CDM
474, FTD -30-WWII, Site Investigation Report WWII Landfill Final Volume I, F, Nov-90, CDM
509, Floyd, Preliminary Assessment of Floyd Annex, D, Nov-90, Adva Sci

590, REF, Installation Restoration & Hazardous Waste Control Technologies DOD, F, Dec-90, -
643, FTD -87, Final Design 90% Chiller Replacement Specifications SAGE Complex, F, Dec-
90, C&S Eng.

650, REF, Groundwater Handbook VVolume I Contamination, D, Sep-90, USEPA

807, IRP, Installation Restoration Program Guidance and Procedure, F, Dec-90, Peer Con

914, FTD -30, Tracer Tight Leak Test of Twenty-Three Underground Storage Tanks Ft Dr NY
(Black Binder), F, Nov-90, Tracer Re

1020, REF, Work Classification Guidance for Defense Environmental Restoration Program
(DERP), F, Apr-90, DoD

1991

8, FTD -22, DPM Scores/DPM Data Input Package Submitters for EOD Burn Sites , F, Sep-91,
Earth Tec

8, FTD -24, DPM Scores/DPM Data Input Package Submitters for EOD Burn Sites , F, Sep-91,
Earth Tec

8, FTD -30, DPM Scores/DPM Data Input Package Submitters for Gasoline Alley, F, Sep-91,
Earth Tec

8, FTD -31, DPM Scores/DPM Data Input Package Submitters for Building T-91, F, Sep-91,
Earth Tec

8, FTD -76, DPM Scores/DPM Data Input Package Submitters for Building T-4002, F, Sep-91,
Earth Tec

8, FTD -77, DPM Scores/DPM Data Input Package Submitters for Building S-2005, D, Sep-91,
Earth Tec

28, REF, 6 NYCRR Part 360 Solid Waste Management Facilities Title 6 of the Official
Compliance of Codes, Rules & Regulations, F, May-91, NYSDEC

29, FTD -8, Closure Plan Existing Landfill Fort Drum New York , D, Nov-91, CDM

67, FTD -30-1595, Phase I Interim Ground Water Remediation Project Site 1595 95% Submittal,
D, Sep-91, OBG

71, FTD -30-1595, UST Subsurface Investigation, Tracer Tight Leak Test & Shallow Soil Gas
Investigation Summary Report, D, Jan-91, Radian

75, FTD -30, Report of Findings/Corrective Measures Study Gasoline Alley Draft, D, Sep-91,
CDM

202, FTD -30-1595, Interim Groundwater Remediation Project Site 1595 95% Submittal
Contract No 1 Phase 1, D, Sep-91, OBG

203, FTD -30-1595, Interim Groundwater Remediation Project Site 1595, D, Sep-91, COE

296, FTD -28, Final Engineering Report Phase | Confirmation Study of the Old Fire Training Pit
Volume | Text & Appendices, F, Oct-91, Radian

307, FTD -83, Chemical Data Acquisition Plan Phase | Confirmation Study , D, Nov-91, Radian
309, FTD -83, Chemical Data Acquisition Plan Phase | Confirmation Study, D, Nov-91, Radian
311, FTD -83, Site Safety & Health Plan Phase | Confirmation Study, D, Nov-91, Radian

312, FTD -83, Monitoring Well Installation Plan Phase | Confirmation Study, D, Nov-91, Radian
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Previous Studies (continued):

1991

322, FTD -72, Remedial Investigation Rpt NJANG Final Volume Il Appendix G & H, F, Jan-91,
CDM

339, FTD -72, Remedial Investigation Rpt NJANG Final Volume I, F, Jan-91, CDM

375, FTD -22, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume |, F, Oct-91,
CDM

375, FTD - 24, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume I, F, Oct-91,
CDM

376, FTD -22, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume 11 Appendices
A-F, F, Oct-91, CDM

376, FTD -24, Site Investigation Report EOD Burn Sites Ranges 17 & 35 Volume 11 Appendices
A-F, F, Oct-91, CDM

475, -, Shallow Soil Gas Investigation Fort Drum, D, Apr-91, Radian

512, Floyd, Preliminary Assessment Final , F, Jan-91, Adva Sci

591, FTD -77, Design Analysis & Cost Estimate for Site Closure Building S-2005 100%
Submittal, F, Sep-91, CDM

592, FTD -77, Specifications & Plans for Site Closure for Building S-2005, 100% Submittal, F,
Sep-91, CDM

618, FTD -30, Laboratory Report Monthly Monitoring of 24 Monitoring Wells Gasoline Alley
15 Documents, F, Jan-91, Adironda

644, FTD -87, Final Design 90% Boiler Replacement Specifications, F, Mar-91, C&S Eng.

649, REF, Handbook Groundwater VVolume Il Methodology, D, Jul-91, USEPA

975, FTD -87, Cost Proposal Design of Underground Storage Tank (UST) Closure at Sage
Facility, Syracuse, New York , F, Aug-91, Radian

977, FTD -87, Transmittal of Revised UST Closure Plan Relating to the SAGE Complex
Syracuse, New York, F, Jun-91, CENAB

1019, REF, Water Biological Study #32-24-H608-91 Assessment of Mercury Contam. in
Aguatic Sys of Indian River/Narrow Lake, F, Jul-91, USAEHA

1055, REF, Guide for Conducting Treatability Studies Under CERCLA Soil VVapor Extraction
Interim Guidance, F, Sep-91, EPA

1992

1, FTD-31, Monitoring Well Installation Plan for Field Activities at Building T-91, Fort Drum,
NY, D, Jan-92, CDM

10, -, Site Screening Inspection for Fort Drum Preliminary Draft, D, Aug-92, Resource

15, -, Draft Site Health and Safety Plan Fort Drum Underground Tank Investigations , D, Aug-
92, W Clyde

21, -, RCRA Facility Assessment Chemical Data Acquisition Plan, D, Aug-92, W Clyde

22, -, RCRA Facility Assessment Draft Site Health & Safety Plan, D, Aug-92, W Clyde

42, FTD -7, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Activities at Old
Sanitary Landfill, F, Mar-92, CDM

43, FTD -7, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Activities at Old
Sanitary Landfill, F, Jul-92, CDM

44, FTD -7, Health and Safety Plan Addendum to Site Health and Safety Plan Field Activities at
Old Sanitary Landfill, F, Mar-92, CDM

45, FTD -7, Monitoring Well Installation Plan for Field Activities at Old Sanitary Landfill, F,
Mar-92, CDM
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Previous Studies (continued):

1992

72, FTD -30-3805, Partial Design Analysis and Specifications for Revised 65% Submittal, D,
Jun-92, CDM

73, FTD -93, Shallow Soil Gas and Groundwater Investigation Sage Facility Syracuse, New
York, F, Nov-92, Tracer

110, -, Test Plan and Technical Protocol for a Field Treatability Test for Bioventing, D, May-92,
AFCEE

161, FTD -30, Summary of Findings and Recommendations, F, Apr-92, CDM

169, -, Chemical Data Acquisition Plan Underground Storage Tanks Investigation, D, Aug-92,
W Clyde

175, -, Site Health & Safety Plan Underground Tank Investigations, D, Aug-92, W Clyde

206, FTD -30-3805, Addendum No 2 for Package Treatment System & Extraction Wells , D,
Sep-92, CDM

207, FTD -30-3805, Partial Design Analysis & Specifications for Revised 65% Submittal
Package Treatment System & Extraction Wells, D, Jun-92, CDM

208, FTD -30-3805, Package Treatment System & Extraction Wells Design Analysis for Area
3805 Gasoline Alley, F, Aug-92, CDM

287, FTD -30-3805, Design Analysis for 95% Submittal Package Treatment System &
Extraction Wells Area 3805, D, Jul-92, CDM

304, 31, Final Chemical Data Acquisition Plan for Field Activities at Building T-91, F, Jul-92,
CDM

306, FTD -83, Site Safety & Health Plan Phase | Confirmation Study of the Paint Dump Site, F,
Apr-92, Radian

308, FTD -83, Chemical Data Acquisition Plan & Sampling Plan Phase | Confirmation Study, F,
Apr-92, Radian

318, FTD -83, Chain of Custody Record Groundwater Sample Identification 1 small Envelope, 2
medium envelope , D, Aug-92, Radian

326, FTD -72, Sampling Plan Addendum to Chemical Data Acquisition Plan Field Draft, D, Feb-
92, CDM

327, FTD -72, Sampling Plan Addendum to Chemical Data Acquisition Plan Final, F, Jul-92,
CDM

328, FTD -72, Closure Plan for NJANG Settling Basin, D, Sep-92, CDM

384, FTD -87, Environmental Operating Plan Hancock Field Army Complex SAGE, D, Dec-92,
Radian

435, FTD -7, Sampling Plan Addendum & Monitoring Well Installation Maps Included, F, Jul-
92, CDM510, Floyd, Final Chemical Data Acquisition Plan for Preliminary Assessment/Site
Investigation, F, Apr-92, Law Envi

511, Floyd, Final Site Safety & Health Plan for Preliminary Assessment/Site Investigation, F,
Apr-92, Law Envi

645, REF, Policy & Guidance for Identifying US Army Environmental Program Requirements,
P2 Volume I Edition 111, D, Sep-92,

562, REF, Spill Technology and Remediation Series Stars Memo #1 Petroleum Contaminated
Soil Guidance Policy, D, Aug-92, -

810, UST, Revised Detailed Outline of Technical Approach Ft. Drum Underground Storage
Tanks (USTs) , D, Jul-92, WC

817, REF, Stars Memo #1 Petroleum Contaminated Soil Guidance Policy, F, Aug-92, NYSDEC
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Previous Studies (continued):

1992

839, REF, Test Plan and Technical Protocol For A Field Treatability Test For Bioventing, D,
May-92, AFCEE

840, FTD -7, Interim Corrective Measure Old Sanitary Landfill Ft Dr NY Draft Conceptual
ICMS Report, D, Nov-92, KCOE

1993

11, -, Site Screening Inspection Report for Fort Drum Draft, D, Mar-93, AEC

32, FTD -8, Monitoring Well Installation Plan for Field Activities at Existing Landfill, F, Aug-
93, CDM

37, FTD -7, Old Sanitary Landfill Interim Corrective Measure Design, F, Nov-93, CDM

50, FTD -7, Phase Il RCRA Facility Investigation Report for Old Sanitary Landfill, Fort Drum,
NY, F, Jul-93, CDM

56, FTD -7, Phase Il RCRA Facility Investigation Report for OSL, FTD, NY Volume 2,
Appendices F and G, F, Jul-93, CDM

58, REF, US Army Installation Restoration Program Guidance Manual 2nd Revision, D/F, Dec-
93, USAEC

63, FTD -86, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde

63, FTD -88, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde

63, FTD -3, Solid Waste Management Units Investigation Report , D, Mar-93, W Clyde

63, FTD -25, Solid Waste Management Units Investigation Report, D, Mar-93, W Clyde

65, FTD -30-1595, Phase I-Interim Groundwater Remediation System Operation and
Maintenance Manual, F, Apr-93, AWD Tec

73, FTD -30-3805, Package Treatment System and Extraction Wells Specifications for 95%
Submittal, D, Jul-93, CDM

74, FTD -30-3805, Well Completion Report and Results of Aquifer Pumping Tests Extraction
Wells -1, F, Nov-93, AWD Tec

76, FTD -30, Construction Specifications/Removal of 22 USTs Part 1 The Schedule Section 3
Construction Specifications, D, Aug-93, EA

77, FTD -30, Construction Specifications for Removal of 22 USTs Gasoline Alley 100%
Submittal, F, Aug-93, EA

81, IRP, Site Investigation USCOE 1300 Area Warehouse Fort Drum, New York Appendices, F,
Jul-93, Weston

118, FTD -7, Interim Corrective Measure Old Sanitary Landfill Interim Corrective Measure
Design Draft Report, D, Nov-93, -

150, FTD -30, Monitoring Well Installation Plan for Field Activities at Gasoline Alley, D, Nov-
93, CDM

151, GIS, Geographic Information Systems Needs Assessment, D, Dec-93, CDM

162, FTD -30, Removal of 22 UST's Gasoline Alley Solicitation, D, Aug-93, -

164, -, Addendum to the Site Health & Safety Plan Underground Tank Investigations Draft, D,
Nov-93, Weston

166, FTD -30, Construction Specifications for Removal of 22 UST's Gasoline Alley 100%
Submittal, F, Jul-93, EA

167, FTD -30, Design Analysis Report for Removal of 22 UST's Gasoline Alley, F, Nov-93, EA
174, FTD -30-WWII, Quality Assurance Project Plan for Groundwater Investigations at Gasoline
Alley, D, Jan-93, Radian

177, -, Chemical Data Acquisition Plan RCRA Facility Assessment (CDAP), F, Jan-93, W Clyde
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Previous Studies (continued):

1993

179, -, Site Health & Safety Plan Underground Tank Investigations, F, Oct-93, W Clyde

180, -, Site Health & Safety Plan RCRA Facility Assessment Final, F, Oct-93, W Clyde

191, FTD -3, Sludge Drying Beds 30% Design Submittal , D, Dec-93, Wright

209, FTD -30-3805, Health & Safety Plan for Installation Development & Testing of Well EW-1
& Associated Piezometers , D, Feb-93, AWD Tec

210, FTD -30-3805, Work Plan for Installation Development & Testing of Well EW-1, D, Feb-
93, AWD Tec

240, REF, Draft Environmental Compliance Report of Findings for Ft Dr NY Sept 10, 1993, D,
Sep-93, SAIC

252, FTD -87, Site Safety & Health Plan for SAGE Facility Investigation Syracuse, D, Feb-93,
Radian

253, FTD -87, Monitoring Well Installation Plan for SAGE Facility Investigation Syracuse, D,
Feb-93, Radian

254, FTD -87, Quality Assurance Project Plan for SAGE Facility Investigation Syracuse, D, Feb-
93, Radian

255, FTD -87, Environmental Operating Plan for the Hancock Field Army Complex, D, Mar-93,
Radian

260, FTD -87, Environmental Operating Plan for the Hancock Field Army Complex Syracuse ,
D, Mar-93, Radian

262, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Plus
Modifications No 00001 & 00002, D, Nov-93, Radian

264, FTD -87, Site Safety & Health Plan for SAGE Facility Investigation, D, Feb-93, Radian
265, FTD -87, Design of Underground Storage Tank Closure at SAGE Facility 90% Submittal
Technical Specifications Contract B , D, May-93, Radian

266, FTD -87, Design of Underground Storage Tank Closure at SAGE Facility 90% Submittal
Design Analysis Contract B, D, May-93, Radian

267, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
w/map (Includes Amendment August 1994), F, Nov-93, Radian

272, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Syracuse NY, D, Nov-93, Radian

286, FTD -30, Design Analysis Report for Removal of 22 UST's Ft. Drum, NY, D, Nov-93, EA
288, FTD -30, 90% Submittal Construction Specifications for Removal of 22 UST's Gasoline
Alley, D, Jul-93, EA

292, HRS, Hazard Ranking System Score Report for Ft Drum, D, Apr-93, USAEC

293, -, Site Screening Inspection Report of Ft. Drum NY (SSI), F, Dec-93, USAEC

294, -, RCRA Facility Assessment Draft Report for Ft Drum, D, Jun-93, -

298, FTD -30-WWII, Laboratory Analytical Data World War 1l Buildings Lead Sampling
Program, D, Jul-93, Weston

299, -, US Army Environmental Center Pollution Abatement & Installation Restoration Research
& Development FY92, D, Feb-93, Potomac

300, -, Window Composting Engineering/Economic Evaluation, D, May-93, Weston

301, -, Window Composting Demonstration for Explosives, Umatilla Depot Oregon, D, Aug-93,
Weston

305, FTD -83, Final Engineering Report Phase | Confirmation Study of the Paint Dump Site
Volume Il Laboratory Analytical Rpt, D, Jan-93, Radian
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Previous Studies (continued):

1993

314, FTD -83, Final Engineering Rpt Phase I Confirmation Study of the Paint Dump Site
Volume | Text & Appendices, D, Jan-93, Radian

315, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump, D, Jan-93,
Radian

316, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump Volume 11
Laboratory Analytical, F, Oct-93, Radian

317, FTD -83, Final Engineering Rpt Phase | Confirmation Study of the Paint Dump Volume I
Text & Appendices, F, Oct-93, Radian

319, IRP, Misc Information on the Installation Restoration Program Sites, D, Jan-93, -

386, -, Interim Rpt Fed Facilities Environmental Restoration Dialogue Committee
Recommendation Improving Funding Shortfalls, D, Feb-93, -

472, FTD -30, Pre Design Briefing Plan for Removal of 21 UST's, F, Jun-93, EA

476, FTD -1300, Site Investigation Report 1300 Area Warehouse, D, Jul-93, Weston

514, Floyd, Griffiss Air Force Base New York Preliminary Assessment Floyd Annex Site Floyd,
New York, D, Feb-93, Law Envi

522, Elihu Root, Hazard Ranking System Score (HRS2) Summary Report for Eilihu Root , D,
Feb-93, USACOE

651, FTD -77, Straight Bill of Lading Short Form , D, Sep-93, COE

690, FTD -87, Site Safety and Health Plan for SAGE Facility Investigation Syracuse, NY, F,
Feb-93, Radian

758, FTD -91, Tank Closure Report Tank & Pipe Replacement Building P-2140 at First & Nash
Street Fort Drum, New York, F, Dec-93, CMS Mech

838, FTD -7, Interim Corrective Measure Old Sanitary Landfill Draft Report, D, Nov-93, COE
841, FTD -7, Interim Corrective Measure Old Sanitary Landfill Ft Dr NY Final Conceptual
ICMS Report, F, Apr-93, KCOE

862, FTD -91, Site Plan Drawing of P-2140 Showing UST Proposed Replacement to Occur in
1993 Lg White Envelope, F, -, -

898, REF, Technical Proposal & Cost Estimate to Provide Engineering Services for Hydrocarbon
Recovery & System Optimization, D, Jun-93, Radian

974, FTD -30, Technical Proposal and Cost Est to Provide Eng Svcs for Hydrocarbon Recovery
and Sys Optimization at Ft Dr, NY, D, Jun-93, Radian

994, REF, Compliance with The National Environmental Policy Act (Coordination Draft-Army
Environmental Mgrs. Handbook), D, May-93,

1062, 1300, Soil Gas Data Proposed 1300 Area Warehouse Fort Drum, New York, D, Jun-93,
Weston

1063, 1300, 1300 Area Warehouse Fort Drum, NY Summary of Field Investigation Analytical
Results, D, Jun-93, Weston

1994

12, FTD -89, Underground Storage Tank Investigation Report at Building T-1245, D, Apr-94,
Weston

18, FTD -22, Work Plan VVolume | of Il Field Investigation Plan-Site Investigation Range 17 &
35 EOD Burn Sites Draft, D, Dec-94, MP

18, FTD -24, Work Plan VVolume | of Il Field Investigation Plan-Site Investigation Range 17 &
35 EOD Burn Sites Draft, D, Dec-94, MP

19, -, Monitoring Well Inventory for Ft. Drum, F, Jan-94, CDM
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Previous Studies (continued):

1994

20, FTD -22, Work Plan VVolume I1 of 111 Site Safety Health Plan Site Investigation Range 17
EOD Burn Site Fort Drum, New York, D, Dec-94, MP

20, FTD -24, Work Plan Volume I1 of 111 Site Safety Health Plan Site Investigation Range 24
EOD Burn Site Fort Drum, New York, D, Dec-94, MP

23, -, Quarterly Groundwater Monitoring Plan for Fort Drum, D, Nov-94, Geomatrix

26, FTD -7, Old Sanitary Landfill, Interim Corrective Measure Construction Solicitation &
Specifications, Maps Included, D/F, Jul-94, IFB

33, FTD -8, Monitoring Program Plan Existing Sanitary Landfill Fort Drum, New York, F, Jan-
94, CDM

38, FTD -7, Specifications for Old Sanitary Landfill Interim Corrective Measure VVolume | of 11,
F, Jun-94, CDM

39, FTD -7, Specifications for Old Sanitary Landfill Interim Corrective Measure VVolume |1 of I,
F, Jun-94, CDM

40, FTD -7, Interim Corrective Measure Design Report for the Old Sanitary Landfill, Fort Drum,
NY, F, Jul-94, CDM

41, FTD -7, Interim Corrective Measure Old Sanitary Landfill, F, Sep-94, CDM

46, FTD -7, Material Handling Plan Old Sanitary Landfill, F, Dec-94, Tug Hill

47, FTD -7, Spill Prevention and Discharge Control Plan Interim Corrective Measure Old
Sanitary Landfill, F, Nov-94, Tug Hill

48, FTD -7, Old Sanitary Landfill Interim Corrective Measure Quality Control Procedures of
Tug Hill Construction, F, Nov-94, Tug Hill

49, FTD -7, Old Sanitary Landfill Chemical Data Acquisition Plan (CDAP), F, Dec-94, Tug Hill
52, FTD -7, Site Safety and Health Plan Interim Corrective Measure at Old Sanitary Landfill, F,
Dec-94, Tug Hill

57, FTD -7, Work Plan Old Sanitary Landfill, F, Aug-94, CDM

62, FTD -74, Field Operations Plan Battery Shop P-44 RCRA Facility Assessment, F, Feb-94,
M. Hart

64, FTD -30-1595, Phase I-Interim Groundwater Remediation System Recovery Well Network
Expansion, D, Nov-94, Radian

78, FTD -30, Site Specific Safety Health and Emergency Response Plan for Field Oversight
During the Removal of 22 USTs, D, Sep-94, EA

79, FTD -30, Thermal Treatment Plan Removal of 22 USTs, D, Oct-94, Nat Env

80, FTD -30, Revised Monitoring Well Installation Plan for Field Activities at Gasoline Alley,
D, Nov-94, CDM

90, FTD -72, Training Support for Active National Guard Reserve Spill Prevention
Control/Countermeasure Plan & Install Spill Plan, D, Jan-94, -

100, FTD -76, Sampling/Quality Management Plan for Field Activities , F, May-94, CDM

101, FTD -76, Pre-Design Investigation Report for Building T-4002 Fort Drum, New York, F,
Jun-94, CDM

102, FTD -76, Post Sampling Submittal Work Assignment No 5 Fort Drum, NY Subsurface Soil
Sampling, Building T-4002, F, Jul-94, MP

103, FTD -76, Corrective Measures Study Demolition and Associated Contamination Soil
Removal Interim Remedial Design, D, Aug-94, CDM

104, FTD -76, Demolition and Associated Contaminated Soil Removal Interim Remedial
Design, Plans and Specifications, D, Aug-94, CDM
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Previous Studies (continued):

1994

106, FTD -31, Pre Engineering Field Investigation Report for Building T-91, Fort Drum Military
Reservation, NY, Volume I, D, Jul-94, M. Hart

111, -, Bioventing Test Plan and Interim Test Results for Bulk Fuel Storage Pease Air Force
Base, New Hampshire, D, Jan-94, EA

112, FTD -30-1595, Bioventing Test Work Plan for Area 1595 Fuel Storage Area Draft, D, May-
94, EA

119, FTD -89, UST Investigation Report at Building T-1245 Draft Final, D, Jul-94, Weston

120, FTD -22, Work Plan VVolume II of Il Site Safety Health Plan, D, Dec-94, MP

120, FTD -24, Work Plan VVolume II of Il Site Safety Health Plan, D, Dec-94, MP

121, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study at Building P-2140
AAFES Service Station, D, Dec-94, EA

122, FTD -87, Sampling Data for Hancock Airport Site Technical Report, D, Aug-94, MP

123, FTD -93, Analytical Data for Waste Characterization Items for Disposal of Waste Materials
Generated During Investigation, D, Sep-94, Radian

124, FTD -93, Post Sampling Submittal Work Assignment No 6 Sage Complex Sampling &
Analysis, D, Sep-94, MP

125, FTD -93, Remedial Investigation Storm Sewer Outfall for Surface Air Ground
Environmental Plant Field Investigation Plan, F, Nov-94, MP

141, FTD -76, Sampling & Analysis Service Submittal Work Assignment No 5 Misc Waste
Sampling, D, Jul-94, MP

142, FTD -76, Sampling & Analysis Addendum to Authorization No 5 Herbicide Wipe
Sampling, D, Aug-94, MP

146, FTD -76, Corrective Measures Study Demolition & Associated Contaminated Soil Removal
Remedial Design 90% Submittal, D, Jun-94, CDM

148, FTD -4, Operation & Maintenance Manual, D, Jul-94, SE Huey

149, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, D, Jun-94, CDM

152, FTD -30, Removal of 22 UST's Gasoline Alley Contractor Quality Control Plan, F, Mar-94,
Nt Env Sv

153, FTD -30, Preliminary Remedial Design for Gasoline Alley VVadose Zone Soils at Fueling
Areas, D, May-94, W Clyde

154, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, D, May-94, CDM

155, FTD -30, Site Specific Safety And Health Plan, F, Jun-94, CDM

156, FTD -30, Chemical Data Acquisition Plan Gasoline Alley, F, Aug-94, CDM

158, FTD -30, Alternative Approaches Development of Soil Cleanup Objectives for Gasoline
Alley, Fort Drum, New York, D, Jan-94, CDM

163, FTD -30, Site Reference Report Screen Survey of Gasoline Alley, F, Apr-94, W Clyde

165, FTD -30, Evaluation of Corrective Measures Technologies for Petroleum Contaminated
Groundwater at Gasoline Alley (Pmphlet), F, Feb-94, CDM

168, 30, Work Plan for Field & Analytical Services Removal of 22 Underground Storage Tanks
Draft, F, Jun-94, EA

172, FTD -8, First Quarter Sampling Data Existing Landfill, Boring Logs and Well Installation
Summaries included, D, Sep-94, CDM

176, FTD -30, Photo Survey of Field Work Gasoline Alley & New Jersey Army National Guard
Facility, F, Jun-94, W Clyde

176, FTD -72, Photo Survey of Field Work Gasoline Alley & New Jersey Army National Guard
Facility, D, Jun-94, W Clyde
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Previous Studies (continued):

1994

178, FTD -30, Draft Addendum No 1 to the Draft Health & Safety Plan for Gasoline Alley &
NJARNG , D, Mar-94, W Clyde

178, FTD -72, Draft Addendum No 1 to the Draft Health & Safety Plan for Gasoline Alley &
NJARNG , D, Mar-94, W Clyde

181, FTD -, Preliminary Remedial Design for Gasoline Alley, Remediation VVadose Soils at
Fueling Areas, D, May-94, W Clyde

182, FTD -30, Feasibility Study for Gasoline Alley, Remediation of VVadose Zone Soils at
Fueling Areas, F, May-94, W Clyde

183, FTD -30, Chemical Data Acquisition Plan Addendum Gasoline Alley, F, Jun-94, W Clyde
184, FTD -30, Contamination Assessment Report for Vadose Zone Soils at Gasoline Alley, F,
Jun-94, W Clyde

185, FTD -30, Final Addendum No 1 to the Final Health & Safety Plan Gasoline Alley &
NJARNG June 1994, F, Jun-94, W Clyde

185, FTD -72, Final Addendum No 1 to the Final Health & Safety Plan Gasoline Alley &
NJARNG June 1994, F, Jun-94, W Clyde

186, FTD -76, Sampling/Quality Management Plan for Field Activities at Building T-4002, D,
Jan-94, CDM

187, FTD -76, Demo & Associated Contaminated Soil Removal Remedial Design, Corrective
Measures Study Design 90% Submittal, D, Jun-94, CDM

192, FTD -3, Sludge Drying Beds 90% Design Submittal, D, Apr-94, Wright

193, FTD -3, Sludge Drying Beds 100% Design Submittal, F, Jun-94, Wright

194, FTD -3, Final Sample Results Sludge Drying Beds , F, Aug-94, Wright

199, FTD -90, UST Investigation Report at Building T-2180, D, Feb-94, Weston

204, FTD -30-1595, Bioventing Test Work Plan for Area 1595, D, May-94, Eng Scien

205, FTD -30, Thermal Treatment Plan Removal of 22 UST's Gasoline Alley, F, Nov-94, Natl
Env

211, FTD -30-3805, Ground Penetrating Radar Survey Report at Area 3805 Draft, D, Oct-94,
Weston

213, FTD - 91, Draft Site Specific Safety Health & Emergency Response Plan P-2140 AAFES
Gasoline Station, D, May-94, EA

226, FTD -91, Draft Chemical Data Acqisition Plan for Field Investigation for P-2140 AAFES
Gas Station, D, May-94, EA

227, FTD -91, Site Specific Safety Health & Emergency Response Plan for Field Investigation
Building T-2140 AAFES, F, Jun-94, EA

228, FTD -91, Work Plan for Field Investigation at Building T-2140 AAFES, D, May-94, EA
229, FTD -91, Site Investigation at Building T-2140 AAFES, D, Aug-94, EA

230, FTD -91, Work Plan for Field Investigation at Building T-2140 AAFES, F, Jun-94, EA
231, FTD -91, Quality Control Summary Report for Site Investigation at Building T-2140
AAFES, F, Nov-94, EA

232, FTD -91, Site Investigation at Building T-2140 AAFES, F, Nov-94, EA

239, -, Environmental Compliance Assessment Report, D, Jun-94, SAIC

244, FTD -93, Field Investigation Plan Remedial Investigation Storm Sewer Outfall for Surface
Air Ground Environmental Plant, D, Oct-94, MP

256, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex
Syracuse Plan, D, Aug-94, Radian
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Previous Studies (continued):

1994

263, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Plus
Modifications No 00001 & 00002, D, Aug-94, Radian

268, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Plus
Modifications No 00001 & 00002, D, Feb-94, Radian

269, FTD -87, Quality Assurance Project Plan for Hancock Field Army Complex Plus
Modifications No 00001 & 00002, F, Feb-94, Radian

270, FTD -87, Site Safety & Health Plan for Hancock Field Army Complex Plus Modifications
No 00001 & 00002, F, Feb-94, Radian

271, FTD -87, RCRA Facility Investigation Work Plan for Hancock Field Army Complex Final
Revisions Review, F, Feb-94, Radian

273, FTD -87, Analytical Data Summary of Phase | Results for Hancock Army Complex
Syracuse NY, D, Nov-94, Radian

274, FTD -87, Summary of Phase | Results for Hancock Field Army Complex Syracuse, NY, D,
Oct-94, Radian

278, FTD -30, Preliminary Geologic/Hydrologic Investigation Report for Gasoline Alley, Fort
Drum, New York, F, Mar-94, CDM

279, FTD -90, Underground Investigations Report at Building T-2180 Final, F, Jul-94, Weston
281, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study at Building T-2140
AAFES, D, Dec-94, EA

283, FTD -30-1595, Draft Work Plan Phase I Interim Groundwater Remediation System
Recovery Well Network Expansion Building 1599, D, Nov-94, Radian

289, FTD -30, Draft Chemical Data Acquisition Plan Addendum Gasoline Alley Site, D, Mar-94,
W Clyde

325, FTD -72, Interim Corrective Measures Study NJANG Final, F, Feb-94, CDM

330, FTD -72, PreFinal Supporting Design Documentation Settling Basin Documentation, F,
Jun-94, W Clyde

331, FTD -72, PreFinal Construction Specifications Settling Basin Remediation NJANG, F, Jun-
94, W Clyde

332, FTD -72, Draft Contamination Assessment Rpt NJANG Facility, D, May-94, W Clyde
333, FTD -72, 30% Submittal Supporting Design Documentation Settling Basin Remediation, D,
Apr-94, W Clyde

334, FTD -72, Solicitation for NJANG Settling Pond Remediation, D, Aug-94, W Clyde

335, FTD -72, Part | The Schedule Section C Construction Specifications NJANG Settling Pond
Remediation, D, Aug-94, W Clyde

336, FTD -72, Backcheck Construction Specifications Settling Basin Remediation NJARNG, D,
Jul-94, W Clyde

337, FTD -72, Backcheck Supporting Design Documentation Settling Basin Remediation, D,
Jul-94, W Clyde

338, FTD -72, PreFinal Construction Specifications Settling Basin Remediation NJANG, F, Jun-
94, W Clyde

340, FTD -72, Final Chemical Data Acquisition Plan Addendum NJANG, F, Jun-94, W Clyde
341, FTD -72, Backcheck Construction Specifications Settling Basin Remediation NJANG, D,
Jul-94, W Clyde

383, FTD -93, Summary of Phase | Results for Hancock Field Army Complex Plus
Modifications NO. 00001 & 00002, D, Oct-94, Radian
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Previous Studies (continued):

1994

385, FTD -93, Attachment I: Analytical Data Summary of Phase | Results for Hancock Field
Army Complex , D, Oct-94, Radian

409, FTD -7, Interim Corrective Measure Old Sanitary Landfill, D, Aug-94, USCOE

428, -, Defense Environmental Quality Program Annual Report to Congress for Fiscal Year
1994, D, Jan-94, -

430, -, Environmental Compliance Assessment System Final Report, F, Dec-94, SAIC

471, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of
Groundwater Extraction w/Free Product, D, Dec-94, EA

480, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of
Groundwater Extraction AAFES, D, Dec-94, EA

489, FTD -31, Phase 1l Site Investigation Report for Building T-91 Final Volume 11 Appendices
G and H, F, Nov-94, CDM

507, Floyd, UST Removal Construction Solicitation & Specifications, D, May-94, USACOE
508, Floyd, UST Removal Construction Solicitation & Specifications, D, Jul-94, USACOE
545, FTD -7, Interim Corrective Measure Construction Solicitation and Specifications Old
Sanitary Landfill Fort Drum, New York, F, Aug-94, USACOE

577, FTD -7, Interim Corrective Measure Construction Solicitation & Specifications w/SOW
Inserted w/ Document, F, Aug-94, USCOE

609, FTD -7, Amendment/Modification to Old Sanitary Landfill Interim Corrective Measure
Construction Solicitation & Specs, F, Aug-94, USCOE

610, FTD -7, Old Sanitary Landfill Interim Corrective Measure Construction Solicitation &
Specifications, F, Aug-94, USCOE

630, FTD -30, Monitoring Well Inventory for Gasoline Alley, Fort Drum, New York, F, Jan-94,
CDM

661, -, Defense Environmental Cleanup Program Annual Report to Congress for Fiscal Year
1993, D, Mar-94, DoD

665, FTD -22, Work Plan VVolume 1 of 111 Field Investigation Plan, D, Dec-94, MP

689, FTD -30, Draft Alternative Approaches for the Development of Soil Cleanup Objectives for
Gasoline Alley, D, Jan-94, CDM

695, RAB, Restoration Advisory Board (RAB) Implementation Guidelines, F, Sep-94, DoD EPA
786, FTD -72, NJARNG Settling Basin As-Built Drawings, D, Jul-94, WC

823, FTD -7, Maps Old Sanitary Landfill Interim Corrective Measures , F, Oct-94, COE

825, FTD -7, Maps Old Sanitary Landfill Corrective Measure Project Fence Details, MW/PZ
Locations, Gas Vent, Sewer, Horizontal, F, Oct-94, CEMRK

1053, REF, National Priorities Lst (NPL) Study Practical Guide to NPL Completion and
Deletion Procedures, F, Dec-94, ENTECT

1995

17, IEP, Defense Environmental Restoration Program Installation Execution Plan, F, Jan-95,
FRSCOM35, FTD -22, Draft Quality Assurance Program Plan Draft Quality Assurance Project
Plan Range 17 EOD Burn Site Range 35 EOD, D, Jan-95, MP

25, -, Laboratory Data Report on the Analysis of Eight Water Samples Collected for Ft. Drum,
D, Jan-95, EA Labs

35, FTD -24, Draft Quality Assurance Program Plan Draft Quality Assurance Project Plan Range
17 EOD Burn Site Range 35 EOD, D, Jan-95, MP
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Previous Studies (continued):

1995

51, FTD -7, Old Sanitary Landfill Maps, F, Jun-95, EA

53, FTD -7, Phase Il RCRA Facility Investigation Report for Old Sanitary Landfill Volume II
Appendix F, F, May-95, CDM

83, FTD -72, Pre Construction Conference Agenda and Checklist, D, Jan-95, GAI Inc

98, FTD -72, NJANG Settling Pond Remediation Sampling and Analysis Results of 2 Water
Samples, D, Feb-95, GAI Inc

113, FTD -30-1495, Addendum to Site Specific Safety Health & Emergency Response Plan for
Overall Sampling & Monitoring Activities, D, Apr-95, EA

113, FTD -30-1895, Addendum to Site Specific Safety Health & Emergency Response Plan for
Overall Sampling & Monitoring Activities, D, Apr-95, EA

114, FTD -30, Site Specific Safety Health & Emergency Response Plan for Overall Sampling &
Monitoring Activities at Gas Alley Sites, D, Apr-95, EA

117, FTD -7, Work Plan Separate Phase Product Recovery Pilot Study & Plume Char Area
3805/0SL, Gas Alley, Fort Drum, NY, D, Apr-95, EA

117, FTD -30-3805, Work Plan Separate Phase Product Recovery Pilot Study & Plume
Characterization Area 3805/0OSLandfill, Gas Alley, D, Apr-95, EA

126, FTD -87, Design of Underground Storage Tank Closure at Hancock Field Army Complex
35% Design Analysis , D, Feb-95, Radian

127, FTD -93, Quality Control Summary Report Storm Sewer Outfall Hancock Field Army
Complex, D, Feb-95, MP

128, FTD -93, Storm Sewer Outfall Draft Remedial investigation Report, D, Feb-95, MP

144, FTD -76, Air Sampling Plan Building T-4002, D, Mar-95, CDM

145, FTD -76, Air Sampling Plan Building T-4002 , F, Apr-95, CDM

147, FTD -76, Demolition & Associated Contaminated Soil Removal Interim Remedial Action
Specifications, D, Mar-95, CDM

159, FTD -30, Site Specific Safety Health & Emergency Response Plan Overall Sampling &
Monitoring Activities Gasoline Alley, F, May-95, EA

160, FTD -30-1795, Addendum Site Specific Safety Health & Emergency Response Plan for
Sampling & Monitoring Activities, D, May-95, EA

160, FTD -30-WWII, Addendum Site Specific Safety Health & Emergency Response Plan for
Sampling & Monitoring Activities, D, May-95, EA

173, FTD -30-1595, Groundwater Recovery System Specifications Technical Provisions for
Building 1599, F, Apr-95, Radian

195, FTD -89, Pilot Study Work Plan at Building T-1245, D, Apr-95, Weston

212, FTD -30-1795, Work Plan for Focused Data Gap Study , D, Jun-95, EA

212, FTD -30-WWII, Work Plan for Focused Data Gap Study, D, Jun-95, EA

214, FTD -30-1895, Work Plan Soil VVapor Extraction Test Area 1895, F, May-95, EA

215, FTD -30-1495, Work Plan Air Sparging Pilot Test Area 1495, D, May-95, EA

216, -, Remediation of Petroleum Contaminated Soil Work Order 201 Soil Removal/Disposal
Building 1680, D, Jun-95, DOW

217, FTD -91, Work Plan/Field Sampling & Analysis Plan Interim Pilot Study of Groundwater
Extraction w/Free Product Recovery, F, May-95, EA

218, FTD -91, Safety Health & Emergency Response Plan Interim Pilot Study of Groundwater
Extraction with Free Product AAFES, F, May-95, EA

219, FTD -91, Chemical Data Acquisition Plan for Interim Pilot Study AAFES, F, May-95, EA
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Previous Studies (continued):

1995

220, FTD -30, Contamination Assessment Report for Vadose Zone Soils at Gasoline Alley
Fueling Areas, F, Jun-95, WC

221, FTD -22, Final Work Plan Volume | of 111 Field Investigation Plan Site Investigation Range
17 EOD Burn Site, F, May-95, MP

222, FTD -24, Final Work Plan Volume | of 111 Field Investigation Plan Site Investigation Range
35 EOD Burn Site, F, May-95, MP

223, FTD -22, Final Work Plan Volume 11 of 111 Site Safety & Health Plan, F, May-95, MP

223, FTD -24, Final Work Plan Volume 11 of 111 Site Safety & Health Plan, F, May-95, MP

224, FTD -22, Fort Drum Range 17 EOD Burn Site Final Quality Assurance Project Plan, F,
May-95, MP

225, FTD -24, Fort Drum Range 35 EOD Burn Site Final Quality Assurance Project Plan, F,
May-95, MP

245, FTD -93, Quality Control Summary Report Storm Sewer Outfall Hancock Field Army
Complex, F, Apr-95, MP

243, FTD -93, Conceptual Design Report Storm Sewer Outfall Hancock Field Army Complex,
F, May-95, MP

241, FTD -93, Preliminary Assessment Hancock Field Army Complex (SAGE), D, May-95, MP
242, FTD -93, Storm Sewer Outfall Hancock Field Army Complex Final Remedial Investigation
Report, F, Apr-95, MP

233, FTD -30-WWII, Site Safety & Health Plan for Quarterly Groundwater Monitoring
Investigation at Gasoline Alley & WWII Landfill, D, May-95, Radian

234, FTD -30, Addendum to Fort Drum Baseline Quality Assurance Project for Gasoline Alley
Quarterly Monitoring, D, May-95, Radian

235, FTD -30-1595, 1st Quarter 1995 Operation & Maintenance Report Phase | Interim
Groundwater Remediation, D, Jun-95, Radian

275, FTD -30, Amended Monitoring Well Installation Plan for Field Activities at Gasoline Alley,
F, Apr-95, CDM

276, FTD -30-1495, Work Plan Air Sparging Pilot Test Area 1495 Gasoline Alley, D, Feb-95,
EA

277, FTD -30-1895, Work Plan Soil VVapor Extraction Test Area 1895 Gasoline Alley, F, Feb-95,
EA

282, FTD -30, Work Plan for Focused Remedial Investigation/Feasibility Study Gasoline Alley,
D, Apr-95, EA

284, FTD -30-1595, 4th Quarter 1994 Operation & Maintenance Report Phase | Interim
Groundwater Remediation Bldg 1599 , F, Mar-95, Radian

285, FTD -30-1595, Preliminary Specifications for Groundwater Recovery System at Building
1599, D, Mar-95, Radian

297, FTD -7, Phase Il RCRA Facility Investigation Report for Old Sanitary Landfill, F, May-95,
CDM

303, SWMU, Report of Solid Waste Management Units & Areas of Concern, D, Jan-95, Env Div
342, FTD -72, Final Contamination Assessment Rpt NJANG Appendix A & B, F, May-95, W
Clyde

371, FTD -74, Draft Site Specific Safety Health & Emergency Response Plan, D, Jul-95, EA
372, FTD -74, Final Battery Shop P-44 RCRA Facility Assessment Large White Binder, F,
Sep-95, M. Hart
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Previous Studies (continued):

1995

370, FTD -74, Draft Work Plan Field Sampling & Analysis Plan for Remedial Investigation
Battery Shop Building P-44, D, Jul-95, EA

377, FTD -89, Final Pilot Study Work Plan at Building T-1245 Fort Drum, NY, F, Aug-95,
Weston

378, FTD -92, Draft Site Investigation Work Plan Building T-2195, D, May-95, Weston

381, FTD -74, Draft Work Plan Field Sampling & Analysis Plan Remedial Investigation Battery
Shop P-44, D, Jul-95, EA

382, FTD -74, Draft Site Specific Safety Health & Emergency Response Plan Remedial
Investigation Battery Shop P-44, D, Jul-95, EA

387, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter | May &
June 1995, F, Jun-95, Radian

388, FTD -93, Cost Estimate for Remediation of Storm Sewer Outfall 95% Design Phase, D,
Aug-95, MP

389, FTD -93, Remedial Design Investigation Sampling Report Storm Sewer Outfall, D, Jul-95,
MP

390, FTD -30, Draft Rpt for Field & Analytical Services Removal of 22 USTanks Appendix
Volume | Appendices B-D, D, Sep-95, EA

391, FTD -30, Draft Report for Field & Analytical Services Removal of 22 UST Appendix
Volume 2 Appendices E-G, D, Sep-95, EA

392, FTD -30, Draft Report for Field & Analytical Services Removal of 22 UST Text &
Appendix A, D, Sep-95, EA

403, FTD -30-1895, Soil Vapor Extraction Test Rpt Area 1895 Final, F, Dec-95, EA

404, FTD -30-1895, Draft Soil VVapor Extraction Test Rpt Area 1895, D, Jul-95, EA

405, FTD -92, Draft Site Investigation at Building T-2195, D, Aug-95, Weston

406, FTD -87, Final Delivery Order SOW for the Removal UST 1-6,Small Pamphlet, F, Jun-95,
407, FTD -87, Base Specifications Containment Structure Removal and/or Upgrade Contract, F,
Jun-95, USCOE

408, FTD -93, Remediation of Storm Sewer Outfall Interim Specifications Submittal, D, Oct-95,
MP

410, FTD -24, Draft Site Investigation Rpt EOD Burn Site Range 35 Volume | of |1, D, Oct-95,
MP

411, FTD -24, Draft Site Investigation Rpt EOD Appendices Volume 11 of 11, D, Oct-95, MP
412, FTD -22, Draft Site Investigation Rpt EOD Burn Site Range 17 Volume |1 of 11, D, Oct-95,
MP

413, FTD -22, Draft Investigation Report EOD Burn Site Range 17 Appendices Volume 11 of 11,
D, Oct-95, MP

414, -, Misc Military & Civil Hazardous Waste Cleanup Projects for US Army COE, D, Nov-95,
CDM

415, 1680, Summary Report Remediation of Petroleum Contaminated Soil Removal/Disposal
Building 1680 Area Fort Drum NY, D, Aug-95, DOW

416, FTD -93, Specifications for Remediation of Storm Sewer Outfall Final Design Phase
Hancock Field Army Complex, F, Nov-95, MP

417, FTD -93, Hancock Field Army Complex Cost Estimate for Remediation , F, Nov-95, MP
418, FTD -92, Final Site Investigation Work Plan at Building T-2195, F, Aug-95, Weston

419, FTD -93, Conceptual Design Report Storm Sewer Outfall, D, May-95, MP
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Previous Studies (continued):

1995

420, FTD -93, Preliminary Assessment Draft, D, Apr-95, MP

421, FTD -93, Remedial Design Investigation Sampling Report Storm Sewer Outfall: Hancock
Field Army Complex Syracuse NY, F, Jul-95, MP

423, REF, Natural Attenuation Theory & Implementation, D, May-95, Parsons

425, FTD -93, HFAC Response to Comments on 95% Remedial Design & Interim Specs
Submittal IDT Ctr. Multidiscipline for HTRW, F, Nov-95, MP

426, FTD -30, Summary Rpt Remediation of Petroleum Contaminated Soil, F, Aug-95, DOW
429, HW, Hazardous Waste Management Plan Prepared for Public Works, F, Jun-95, Parsons
431, FTD -76, Preplaced Remedial Action Contract Revised Cost Estimate for Remedial Action
Building T-4002, F, Jul-95, R & R

436, FTD -30-3805, Monthly Progress Rpt Pilot Treatment System Study Rpt of Bail Down Test
Performance Period 1-31 Aug 1995, F, Oct-95, EA

437, FTD -91, Soil Safe Inc Drums from Well Development at P-2140, F, Nov-95, EA

438, FTD -7, First Quarterly Monitoring of Surface Water/Sediment Old Sanitary Landfill, F,
Sep-95, EA

439, FTD -8, Airfield Landfill Third Quarter Sampling Data (event February 1995), F, Mar-95,
CDM

440, FTD -8, Airfield Landfill Fourth Quarter Sampling Data (event May 3 & 4 1995), F, Jun-
95, CDM

441, FTD -30-3805, Report of Geotechnical Investigations & Aquifer Pumping, F, Aug-95,
USCOE

445, FTD -30-3805, Memorandum Bail Down Test, F, Nov-95, EA

444, FTD -31, Groundwater Sampling at T-91 (event Sept 26 & 27 1995) , F, Nov-95, Weston
446, FTD -7, First Quarterly Report Surface Water & Sediment Sampling Old Sanitary Landfill,
F, Jun-95, EA

447, FTD -30-3805, Work Plan Separate Phase Product Recovery Pilot Study & Plume
Characterization, F, Sep-95, EA

448, FTD -7, Work Plan Quarterly Monitoring of Surface Water Sediment Old Sanitary Landfill,
F, Aug-95, EA

450, FTD -30, Areas 1895, 1995, 3805, OSL PreDraft Comprehensive Contaminant Assessment
Report Volume, D, Dec-95, EA

451, FTD -30, Areas 1895, 1995

, 3805, OSL PreDraft Comprehensive Assessment Rpt Volume | Appen & Attachs, D, Dec-95,
EA

452, FTD -7, Draft Work Plan for Quarterly Monitoring of Surface Water Sediment Old Sanitary
Landfill, D, Jun-95, EA

454, FTD -30, PreDraft Comprehensive Contaminant Assessment Rpt VVolume I Introduction &
OverView, D, Dec-95, EA

457, FTD -74, Building P-44 Quarterly Groundwater Sampling McLaren/Hart Project (10/95
event), F, Nov-95, M. Hart

460, FTD -30-3805, Draft Rpt of Geotechnical Investigations & Aquifer Pumping Tests, D, Aug-
95, USCOE

461, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study
Gasoline Alley (event 5-7 July 95), F, Aug-95, EA

462, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study
Gasoline Alley (event 1-31 August 1995), F, Oct-95, EA

Fort Drum- Installation Action Plan
Page - 30



Previous Studies (continued):

1995

463, FTD -30-3805, Monthly Report of Progress Area 3805 (event 1-30 September 1995) , F,
Nov-95, EA

464, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study (event
1-31 October 1995), F, Dec-95, EA

467, FTD -30, Final Report on Plume Reconnaissance Activities at Gasoline Alley, F, Jun-95,
CDM

468, FTD -8, Closure Plan Airfield Landfill Draft Final, DF, Oct-95, CDM

473, FTD -30, Draft Evaluation of Ex Situ Bioremediation Treatment Alternatives for Excavated
Petroleum Hydrocarbon, D, May-95, EA

496, FTD -7, Third Quarter Surface Water & Sediment Monitoring Results Letter Report, F, Oct-
95, EA

497, FTD -87, SAGE UST's Removal Specifications & Final SOW, D, Aug-95, USCOE

527, QAPP, Final Installation Restoration Program Quality Assurance Program Plan , F, Oct-95,
MP

547, FTD -30, Draft Analytical Data & Sample Location Maps for 22 UST Removal Gasoline
Alley Letter Report, D, Apr-95, EA

548, 1AP, Installation Action Plan February 1995, F, Feb-95, FTD

550, FTD -87, HFAC Responses comments 95% Remedial Dgn & Intm Specs Submitl,
Multidiscipline Haz, Toxic & Radioactive Waste , F, Nov-95, MP

532, -, Annual Report to Congress for Fiscal Year 1995 Defense Environmental Restoration
Program Large Binder Book, D, Jan-95, -

561, FTD -89, Analytical Report for the Project T-1245, D, Sep-95, Weston

563, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun-95,
Radian

563, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun-95,
Radian

563, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program, D, Jun 95,
Radian

564, FTD -7, Separate Phase Product Recovery Pilot Study & Plume Characterization Work Plan
Letter Report, F, Nov-95, EA

564, FTD -30, Separate Phase Product Recovery Pilot Study & Plume Characterization Work
Plan Letter Report, F, Nov-95, EA

564, FTD -30-3805, Separate Phase Product Recovery Pilot Study & Plume Characterization
Work Plan Letter Report, F, Nov-95, EA

565, FTD -31, Groundwater Sampling at T-91 Site Letter Report (event March 30, 1995), F,
May-95, Weston

566, FTD -30, Meeting Summaries, F, Aug-95, CDM

567, FTD -89, UVB Pilot Study Air Sample Results, UVB Pilot Study Monitoring Well Sample
Results, Physical Measurements, D, Oct-95, -

568, FTD -93, Hancock Field Army Complex, Response to Comments on 95% Remedial Design
& Interim Specifications IDT, D, Nov-95, MP

569, FTD -91, Table 1 Attached w/maps Summary of Well Gauging Data Collected AAFES, F,
Nov-95, EA

570, -, Indicator Test Results for Outlying Drainage Areas and Settling Basin 1 page report,
small envelope, D, Nov-95,

571, FTD -72, NJ Guard Soil Sampling Technical Report, Ft. Drum, COE, D, Dec-95, MP
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Previous Studies (continued):

1995

627, FTD -87, Sampling & Analysis of SAGE Complex IDW (event April 25-27, 1995), F, Jun-
95, MP

631, FTD - 87, Comprehensive Work Plan Hancock Field UST Removal, D, Sep-95, WasteTr.
639, FTD -3, Closure Report for Sludge Drying Beds, F, Jun-95, Wright

648, IRP, Installation Restoration Program IRP, D, Feb-95, -

666, FTD -24, Work Plan VVolume 1 of 111 Field Investigation Plan, D, Jan-95, MP

667, FTD -22, Final Work Plan VVolume 11 of 111 Site Safety & Health Plan, F, May-95, MP
667, FTD -24, Final Work Plan VVolume 11 of 111 Site Safety & Health Plan, F, May-95, MP
668, FTD -22, Fort Drum Range 17 EOD Burn Site Final Quality Assurance Project Plan, D,
May-95, MP

669, FTD -24, Fort Drum Range 35 EOD Burn Site Final Quality Assurance Project Plan, D,
May-95, MP

688, IAP, Installation Action Plan for 1994, F, Jan-95, FTD

701, IRP, Revised Well Inventory for Fort Drum, F, Nov-95, CDM

707, FTD -76, Demo & Associated Contaminated Soil Removal Interim Remedial Action Design
Analysis for Bldg T-4002 w/map, D, Mar-95, CDM

708, FTD -76, Occupation Hazard Analysis Report (Revised) for Building T-4002 (Original June
1995), F, Sep-95, CDM

731, FTD -76, Occupational Hazard Analysis for Building T-4002, D, Jun-95, CDM

737, FTD -7, Plume Maps for Area 3805 and Old Sanitary Landfill, F, 95/96, -

737, FTD -30-3805, Plume Maps for Area 3805 and Old Sanitary Landfill, F, 95/96, -

738, FTD -30-1795, Plume Maps Area 1795 Gasoline Alley, D, 95/96, EA

739, FTD -30-1195, Plume maps Area 1195 Groundwater BTEX Plume, D, 95/96, EA

739, FTD -30-1295, Plume Maps Area 1295 Groundwater BTEX Plume, D, 95/96, EA

739, FTD -30-1395, Plume Maps Area 1395 Groundwater BTEX Plume, D, 95/96, EA

739, FTD -30-1495, Plume Maps Area 1495 Groundwater BTEX Plume, D, 95/96, EA

740, FTD -30-1595, Plume Maps Area 1595 Groundwater BTEX Plume , D, 95/96, EA

741, FTD -87, Map (As Built) - Tank Farm at SAGE Hancock Field Syracuse, NY, F, -,
CEMRK

742, FTD -87, Map Demolition Plan Hancock Field SAGE Facility (UST Closure) , D, Feb-95,
Radian

743, FTD -87, Map Demolition Details Hancock Field SAGE Facility (UST Closure), F, Feb-95,
Radian

744, FTD -30-1295, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1, D,
May/Jul95, Radian

744, FTD -30-1795, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1, D,
May/Jul95, Radian

745, FTD -30-1395, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 11, D,
May/Jul95, Radian

745, FTD -30-1495, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 11, D,
May/Jul95, Radian

745, FTD -30-1595, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 11, D,
May/Jul95, Radian

746, FTD -7, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume 1A, F,
May/Jul95, Radian
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Previous Studies (continued):

1995

746, FTD -30-1995, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume HIA, F,
May/Jul95, Radian

746, FTD -30-3805, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume HIA, F,
May/Jul95, Radian

747, FTD -7, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume I1IB, F,
May/Jul95, Radian

747, FTD -30-1995, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume B, F,
May/Jul95, Radian

747, FTD -30-3805, Quarter 1 Groundwater Monitoring Data May-July 1995 Volume HIB, F,
May/Jul95, Radian

749, FTD -30-1795, PreDraft CCAR Vol IV for Area 1795/WWII Landfill, Gas Alley, Ft Dr,
NY, D, Nov-95, EA

749, FTD -30-WWII, PreDraft CCAR Vol IV for Area 1795/WWII Landfill, Gas Alley, Ft Dr,
NY, D, Nov-95, EA

750, FTD -7, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort Drum,
NY, D, Dec-95, EA

750, FTD -30-1895, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort
Drum, NY, D, Dec-95, EA

750, FTD -30-1995, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort
Drum, NY, D, Dec-95, EA

750, FTD -30-3805, PreDraft CCAR Vol V for Areas 1895, 1995, 3805 & OSL, Gas Alley, Fort
Drum, NY, D, Dec-95, EA

751, FTD -30, PreDraft CCAR Volume I Introduction & OverView Gas Alley, Fort Drum, NY,
D, Dec-95, EA

752, FTD -30-1195, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr,
NY , D, Oct-95, EA

752, FTD -30-1295 , PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr,
NY , D, Oct-95, EA

752, FTD -30-1395, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr,
NY , D, Oct-95, EA

752, FTD -30-1495, PreDraft CCAR Vol Il for Areas 1195, 1295, 1395, 1495, Gas Alley, Ft Dr,
NY , D, Oct-95, EA

753, FTD -30-1595, PreDraft CCAR Volume |11 for Area 1595, Gasoline Alley, Ft Dr, NY, D,
Oct-95, EA

754, FTD -30-1795, Draft First Quarterly Report Surface Water, Sediment & Leachate
Sampling, D, Jul-95, EA

754, FTD -30-WWII, Draft First Quarterly Report Surface Water, Sediment & Leachate
Sampling, D, Jul-95, EA

765, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of II, F, Oct-95, Radian

765, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of I, D, Oct-95, Radian

765, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume | of Il, D, Oct-95, Radian

765, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of I, D, Oct-95, Radian
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Previous Studies (continued):

1995

765, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume I of 11, D, Oct-95, Radian

765, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume I of 11, D, Oct-95, Radian

765, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of 11, F, Oct-95, Radian

765, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of 11, F, Oct-95, Radian

766, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume Il of I, F, Oct-95, Radian

766, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume Il of Il, D, Oct-95, Radian

766, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume |1 of II, D, Oct-95, Radian

766, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume Il of II, D, Oct-95, Radian

766, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume Il of Il, D, Oct-95, Radian

766, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume Il of II, D, Oct-95, Radian

766, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume |1 of I, F, Oct-95, Radian

766, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume Il of Il , F, Oct-95, Radian

774, 1680, Summary Report Remediation of Petroleum Contaminated Soil Removal/Disposal
Building 1680 Area Fort Drum NY, F, Aug-95, DOW

775, FTD -30, Project Plans for Remediation of Petroleum Contaminated Soil Vol. I, Vol. Il,
Vol. 11, Vol. IV, Vol. V, F, Jun-95, DOW

776, FTD -30, Work Plan Remediation of Petroleum Contaminated Soil Removal of Pipeline
Sections Gasoline Alley, F, Jun-95, DOW

777, FTD -30, Summary Report Remediation of Petroleum Contaminated Soil Removal of
Pipeline Sections Gasoline Alley, F, Aug-95, DOW

787, FTD -76, Revised Occupational Hazard Analysis Report, D, Sep-95, CDM

790, FTD -30-1595, Draft First Quarterly Report Surface Water & Sediment Sampling Area
1595 Fort Drum, NY, D, Jul-95, EA

791, FTD -30-1295, Draft Recommendations for Remedial Action Area 1295, Gasoline Alley,
D, Aug-95, EA

813, FTD -87, Memo w/report 90% Design Submittal for Underground Storage Tank Removal at
the SAGE Complex in Syracuse, D, May-95, -

818, REF, Manual Provides Guidance for the Design & Operation Soil VVapor Extraction and
Boiventing Systems, D, Nov-95, ENSR

826, FTD -30-1495, Draft Report Aquifer Air Sparging Pilot Test Area 1495, Gasoline Alley Ft
Dr NY, D, Aug-95, EA

860, FTD -93, Sage Storm Sewer Outfall Remedial Design July 95 Maps/Drawings [in Large
Envelope], F, Jul-95, MP
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Previous Studies (continued):

1995

868, FTD -30, Erosion/Sediment Control Plan Remediation of Petroleum-Contaminated Soil,
Gas Alley, F, May-95, Radian

893, FTD -30-1595, 1st, 2nd, 3rd Quarter 1994 Combined Operation & Maintenance Rpt Phase |
Interim GW Remediation System Bldg 1599, D, Jan-95, Radian

894, FTD -30-1595, Operation & Maintenance Manual Addendum Interim GW Remediation
Area 1595 System Expansion Ft Dr NY, F, Sep-95, Radian

895, FTD -30-1595, 2nd Quarter 1995 Operation & Maintenance Report Phase | Interim GW
Remediation System Building 1599, F, Sep-95, Radian

896, FTD -30-1595, 3rd Quarter 1995 Operation & Maintenance Report Phase | Interim GW
Remediation System Building 1599, F, Oct-95, Radian

897, FTD -30-1595, Final Report Quarter 1 - Quarter 3, 1995 Phase | Interim GW Remediation
System Building 1599, F, Nov-95, Radian

899, REF, Post Sampling Submittal Work Assignment No. 15 Ft Dr Miscellaneous Sampling , F,
May-95, MP

955, REF, Test Plan and Technical Protocol For A Field Treatability Test For Bioventing, D, Jul-
95, AFCE

993, FTD -72, Soil Pile Sampling & Analysis at NJANG Site, F, Dec-95, Pirnie

1006, FTD -30, Removal of 22 UST's Gasoline Alley, Fort Drum, NY, Transfer of Record
Drawings, F, Jan-95, CENAN

1009, FTD -31, Groundwater Sampling at T-91 Site, Fort Drum, December 1994, F, Feb-95,
Weston

1014, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study
Gasoline Alley 31 May - 30 June 1995, F, Jul-95, EA

1056, REF, Annual Report to Congress for Fiscal Year 1995 Defense Environmental Restoration
Program, F, 1995, DoD

1996

30, FTD -30-1795, Quarterly Surface Water, Sediment & Leachate Sampling Program Area
1795/WWII Landfill Gasoline Alley, Ft. Dr., NY , D, May-96, EA

355, FTD -91, Letter Report Results of Baseline Groundwater Sampling Conducted 13-15 Feb
96 AAFES, F, Mar-96, EA

432, FTD -30-1995, Semiannual Discharge Report for Areas 1995 & 3805, Gasoline Alley Fort
Drum, New York, F, Jan-96, EA

432, FTD -30-3805, Semiannual Discharge Report for Areas 1995 & 3805, Gasoline Alley Fort
Drum, New York, F, Jan-96, EA

433, FTD -30-1995, Monthly Progress Report Area 1995 Pilot Treatment Systems Study, F, Jan-
96, EA

433, FTD -30-3805 , Monthly Progress Report Area 3805 Pilot Treatment Systems Study, F, Jan-
96, EA

434, FTD -30-1995, Semiannual Periodic Report & Monthly Report of Progress for Areas 1995
& 3805 Gasoline Alley, Fort Drum, NY, F, Jan-96, EA

434, FTD -30-3805, Semiannual Periodic Report & Monthly Report of Progress for Areas 1995
& 3805 Gasoline Alley, Fort Drum, NY, F, Jan-96, EA

442, FTD -31, GW Sampling Letter Reports of the Resampling of Wells 1 & 2 for Semi-Volatile
Compounds (event 6 Dec 1995), F, Feb-96, Weston
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Previous Studies (continued):

1996

443, FTD -93, Response to Comments & Addendum to Final Design for Remediation of HFAC,
Syracuse NY, F, Jan-96, MP

453, FTD -30-3805, Monthly Progress Rpt Areas 1995-3805 Performance Period 1-30 Nov 95,
F, Jan-96, EA

455, FTD -91, Interim Rpt on Monitoring & Extraction Well Installation Development & Well
Gauging, F, Feb-96, EA

456, FTD -74, Building P-44 Quarterly Groundwater Sampling McLaren/Hart Project (1/96
event), F, Feb-96, M. Hart

458, FTD -7, Fourth Quarter Stream Flow Gauging Results OSL, F, Feb-96, EA

459, FTD -7, Draft Quarterly Surface Water & Sediment Sampling Program Report Old Sanitary
Landfill Fort Drum, NY, D, Mar-96, EA

469, FTD -89, Final Report UST Investigation at Building T-1245 Fort Drum NY, F, Mar-96,
Weston

479, FTD -93, Final Design for Remediation of Storm Sewer Outfall Addendum #3, F, Mar-96,
MP

484, FTD -30-1495, Aquifer Air Sparging Test Report Area 1495 Gasoline Alley, D, Feb-96, EA
485, FTD -30, Draft Comprehensive Contaminant Assessment Rpt VVolume | Introduction &
OverView, D, Jan-96, EA

487, FTD -30-1595, Draft Comprehensive Contaminant Assessment Rpt VVolume 111 Area 1595,
D, Jan-96, EA

488, FTD -30-1795, Draft Comprehensive Contaminant Assessment Report Volume IV Areas
1795/WWII Landfill, Gasoline Alley, Ft Dr NY, D, Jan-96, EA

488, FTD -30-WWII, Draft Comprehensive Contaminant Assessment Report Volume IV Areas
1795/WWII Landfill, Gasoline Alley, Ft Dr NY, D, Jan-96, EA

490, FTD -30-3805, Draft Separate Phase Product Recovery Pilot Study & Plume
Characterization Work Plan Addendum, F, Apr-96, EA

491, FTD -31, Groundwater Sampling at T-91 (event March 20, 1996), F, Apr-96, Weston

493, FTD -31, Site Investigation at Building T-91, D, Apr-96, Weston

494, FTD -72, Quarter 6 Results NJANG Groundwater Monitoring Letter Report, D, Apr-96,
Geomatrix

498, FTD -7, Letter Report Comparison of Cost Estimates for Covering VS Removal of Drums
Case | & I, F, May-96, EA

499, FTD -7, Separate Phase Product Recovery Pilot Sys & Plume Characterization Work Plan
Adden Area 3805, OSL & Gas Alley, F, May-96, EA

499, FTD -30-3805, Separate Phase Product Recovery Pilot Sys & Plume Characterization Work
Plan Adden Area 3805, OSL & Gas Alley, F, May-96, EA

500, FTD -7, Work Plan for the Old Sanitary Landfill Leachate & Drum Characterization
Gasoline Alley, Fort Drum, NY, F, May-96, EA

502, FTD -30-1795, Data Gap Study Work Plan Addendum Gasoline Alley, D, May-96, EA
503, FTD -30-1795, Pilot Remedial Measures Work Plan Area 1795 Gasoline Alley, D, May-96,
EA

504, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study
Gasoline Alley (event 1-30 April 1996), F, Jun-96, EA

505, FTD -74, Draft Final Work Plan/Field Sampling & Analysis Plan Remedial Investigation
Battery Shop Building P-44, D/F, Jun-96, EA
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Previous Studies (continued):

1996

506, FTD -74, Draft Final Safety Health & Emergency Response Plan for Remedial
Investigation, D/F, Jun-96, EA

516, Elihu Root, Data Validation Report First Quarterly Groundwater Sampling Report, D, Jul-
96, WC

517, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Performance
Period 1-30 June 1996, F, Jul-96, EA

518, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study
Performance Period 1-30 May 1996, F, Jul-96, EA

519, AMSA #9, Final Remedial Design Investigation Report VVolume 1 of 11I, F, Jul-96, MP
520, AMSA #9, Final Remedial Design Investigation Report VVolume 11 of 111, F, Jul-96, MP
521, AMSA #9, Final Remedial Design Investigation Report VVolume 111 of 111, F, Jul-96, MP
523, FTD -7, First Quarter Stream Gauging Report Old Sanitary Landfill Creek (event 11 Juy
96), F, Aug-96, EA

524, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study Letter
Report Performance Period 1-31 July 1996, F, Aug-96, EA

525, FTD -30-1595, Monitoring Well & Piezometer Installation Letter Report, D, Sep-96, EA
526, FTD -30-1795, Piezometer Monitoring Well and Recovery Well Installations Large
Envelope, D, Sep-96, EA

528, FTD -76, Work Plan Field Activities at Building T-4002, D, Sep-96, CDM

529, FTD -91, Quarterly Progress Rpt Remedial Sys Operations Interim GW Extraction &
Treatment Sys (event 5March to 13June96), D, Jul-96, EA

530, FTD -30-1795, Draft 1996 Data Gap Study Aquifer Pumping Test Report Area 1795, D,
Sep-96, EA

531, FTD -91, Draft Work Plan Field Sampling & Analysis Plan Interim Pilot Study of Soil
Vapor Extraction at Bldg P-2140 AAFES, D, Jun-96, EA

533, FTD -74, Final Safety Health & Emergency Response Plan for Remedial Investigation at
Battery Shop Bldg P-44, F, Sep-96, EA

534, FTD -30-3805, Monthly Report of Progress Area 3805 Pilot Treatment System Study
Performance Period 1-31 August 1996, F, Sep-96, EA

535, FTD - 30-3805, Quarterly Discharge Report for Area 3805 (event 1-July to 30-Sept 96), F,
Oct-96, EA

536, FTD -72, New Jersey Army National Guard Quarterly Groundwater Monitoring Quarter 8,
F, Sep-96, Geo Inc

537, FTD -30, Site Photographs Gasoline Alley Letter Report, F, Oct-96, -

538, -, Miscellaneous Sampling Site Specific Safety & Health Plan, D, Aug-96, MP

539, FTD -12, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of
Preliminary Assessment Scoring , F, Sep-96, MP

539, FTD -85, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of
Preliminary Assessment Scoring, F, Sep-96, MP

539, FTD -94, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of
Preliminary Assessment Scoring, F, Sep-96, MP

539, FTD -112, Final Field Investigation Plan (FIP) Sampling & Analysis Service in Support of
Preliminary Assessment Scoring, F, Sep-96, MP

540, FTD -12, Final Quarterly Assurance Project Plan Addendum for Sampling & Analysis
Services in Support of Preliminary Assess, F, Sep-96, MP
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Previous Studies (continued):

1996

540, FTD -85, Final Quarterly Assurance Project Plan Addendum for Sampling & Analysis
Services in Support of Preliminary Assess, F, Sep-96, MP

540, FTD -94, Final Quartery Assurance Project Plan Addendum for Sampling & Analysis
Services in Support of Preliminary Assess, F, Sep-96, MP

540, FTD -112, Final Quality Assurance Project Plan Addendum for Sampling & Analysis
Services in Support of PA, Fort Drum, NY, F, Sep-96, MP

542, FTD -30-1595, Well Monitoring Program Report Area 1595, D, Oct-96, EA

543, FTD -91, Qtrly Prog. Rept for Oper., Maint. & Sampling Cond. 1 July-30 Sept 96 GW
Extrac. & Treat. Sys. Bldg T-2140 FTD NY, F, Oct-96, EA

544, FTD -30-3805, 3805-RW3 Treatment System Submittal Register 04/96 Spec Sect 13906
Temp Package GW Treatment System , F, Apr-96, Carbonair

551, FTD -30-3805, Technical Support for Scope of Services Groundwater Modeling &
Feasibility Study Area 3805 Ltr Rpt, F, Jul-96, -

552, FTD -91, Scope of Work for Continued Performance Monitoring & Assessment of the
Groundwater Extraction & Treatment Ltr Rp, F, Jul-96, USACOE

553, FTD -30-1595, Technical Support for Scope of Services Feasibility Study Gasoline Alley,
D, Jul-96, -

554, FTD -7, Technical Support for Scope of Services Pre-Design Investigation for Wetlands
Bioremediation Pilot Study OSL Ltr Rpt, D, Aug-96, -

555, FTD -30-3805, Technical Support for Scope of Services Modification Vacuum Enhanced
Product Studies Bioslurping Pilot Studies, F, Aug-96, -

556, FTD -30-1595, Scope of Services Modification Area 1595 and O & M Support Ltr Rpt, D,
Jul-96, -

557, FTD -30-1795, Scope of Services Modification Area 1795 Pilot Interim Remedial Measures
Ltr Rpt, D, Jul-96, -

558, FTD -30-3805, Scope of Services Modification and OSL Pilot Interim Remedial Measures
Letter Report, F, Jul-96, -

559, FTD -30-1795, Technical Support for Scope of Services Modification to Pilot Interim
Remedial Measures Letter Report, D, Aug-96, -

560, FTD -30-1795, Technical Support for Scope of Services Groundwater Modeling and
Feasibility Study Letter Report, D, Jul-96, -

572, FTD -91, As Built Drawings for the Interim Pilot Study Treatment System AAFES Svc
Station Building P-2140, Map, F, Apr-96, EA

573, FTD -7, Draft Drum Characterization Program Report Old Sanitary Landfill, D, Nov-96,
EA

574, FTD -30-3805, Monthly Report of Progress Pilot Treatment System Study Performance
Period 1-31-96, Letter Report, F, Nov-96, EA

575, FTD -30-3805, 3805-RW3 Treatment System O & M Manual Part 1 of 2 7/96 Groundwater
Remediation System Large White Binder, F, Jul-96, Carbonair

576, FTD -30-3805, 3805-RW3 Treatment System O & M Manual Part 2 of 2 7/96 G-37 Stat
Sump Pressure Transmitter (PT-700), F, Jul-96, Carbonair

578, FTD -7, Second Quarter Stream Gauging Report Old Sanitary Landfill Creek, Letter Report
(event 9 October 96), F, Nov-96, EA

579, FTD -30-1595, Bail Down Test at Area 1595, Letter Report, D, Oct-96, EA

580, FTD -30-1795, Bail Down Test at Area 1795, Letter Report, D, Oct-96, EA

Fort Drum- Installation Action Plan
Page - 38



Previous Studies (continued):

1996

581, FTD -30-3805, Groundwater/Product Pumping System O&M Manual for Radian Intl, Ft
Drum, NY Area 3805 Interim Remediation (RW3), F, Apr-96, ERS

582, -, FORSCOM Agreements, Memorandum of Understanding, Additional Understanding, D,
Apr-96, FORSC

583, FTD -30-3805, Boislurping Feasibility Test at Area 3805, F, Dec-96, EA

584, FTD -7, Second Quarter Seep Monitoring Program OSL (event 9 October 96), F, Dec-96,
EA

585, FTD -93, Subsurface Investigation Report Hancock Field Army Complex, D, Dec-96,
WasteTro

586, FTD -87, Tank Closure Report Final UST 1-6 Removal Hancock Field Army Complex, F,
Apr-96, WasteTro

587, FTD -76, Work Plan for Field Activities at Building T-4002, D, Dec-96, CDM

593, FTD -74, Field Investigation & Remedial Action Report Battery Shop Building P-44, D,
Dec-96, EA

594, FTD -91, Draft Final Work Plan/Field Sampling & Analysis Plan Interim Pilot Study of
Soil Vapor Extraction at Building P-2140, D/F, Dec-96, EA

596, FTD -8, Closure Plan Airfield Landfill Draft Final Report, D/F, Dec-96, CDM

597, FTD -30-3805, Gasoline Alley RW3 System as Builts, F, Aug-96, DOW

598, FTD -30-3805, Monthly Report of Progress Area 3805Pilot Treatment System Study,
Gasoline Alley Performance Period 1-30 Sep 96, F, Oct-96, EA

601, FTD -93, Specification for Remediation of Storm Sewer Outfall Hancock Field Army
Complex Syracuse, NY, D, Mar-96, COE

602, FTD -93, Solicitation for Remediation of Storm Sewer Outfall, D, Mar-96, COE

603, FTD -7, First Quarter Seep Letter Report Old Sanitary Landfill Letter Report (event 2 July
1996), F, Sep-96, EA

604, FTD -30-3805, Monitoring & Recovery Well Installation Area 3805 Letter Report, F, Sep-
96, EA

605, GIS, Fort Drum IRP GIS User Documentation Version 1.0, F, Feb-96, Radian

612, FTD -30-1595, Draft Building 1599 Evaluation Area 1595, Gasoline Alley, D, Oct-96, EA
606, IRP, Fort Drum IRP GIS User Documentation Version 1.0, F, Feb-96, Radian

619, FTD -30, Draft Third Quarter 1996 Groundwater Monitoring Program Addendum to the
Installation Restoration Program QAPP, D, Oct-96, MP

623, FTD -30-3805, Area 3805 RW3 System Radian International LLC sampled 12 & 13 July
1996 , F, Jul-96, FLI

624, FTD -30-3805, Area 3805 RW3 System Radian International LLC (event 14 August 96), F,
Aug-96, FLI

625, FTD -30-3805, Area 3805 RW3 System Radian International LLC Sampled July 13, 1996,
F, Oct-96, FLI

626, FTD -30-3805, Area 3805 RW3 System Radian International LLC sampled 30 July 1996 ,
F, Jul-96, FLI

628, FTD -30-3805, Area 3805 Radian International LLC (event 15 August 96), F, Aug-96, FLI
629, FTD -30-1295, Comprehensive Site Evaluation Area 1295 Gasoline Alley Fort Drum New
York, D, Oct-96, Radian

635, FTD -30, Master Safety & Health Plan for Underground Storage Tank and/or Above
Ground Storage Tank Removal Containment , F, Nov-96, DOW

636, FTD -30-3805, Area 3805 RW3 System Radian International LLC, F, Sep-96,
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Previous Studies (continued):

1996

637, FTD -30-3805, Area 3805 RW3 System Radian International LLC (event 26 August 96), F,
Aug-96, FLI

641, FTD -22, Semi Annual Sampling Report Groundwater Monitoring Explosive Ordnance
Disposal EOD Burn Sites Range 17 & 35, D, Dec-96, MP

641, FTD -24, Semi Annual Sampling Report Groundwater Monitoring Explosive Ordnance
Disposal EOD Burn Sites Range 17 & 35, D, Dec-96, MP

654, FTD -30-1595, Draft Data Gap Study & Pilot Remedial Measures Work Plan Area 1595, D,
Apr-96, EA

655, FTD -30-1795, Draft Data Gap Study Work Plan Addendum Area 1795 Gasoline Alley, D,
Apr-96, EA

656, FTD -30-1795 , Draft Aquifer Air Sparge Soil Vapor Extraction Pilot System Design, D,
Sep-96, EA

657, FTD -30-1795, Draft Pilot Remedial Measures Work Plan Area 1795, D, Apr-96, EA

658, 8, Fifth Quarter Sampling Data Airfield Landfill Letter Report (event June 1996), F, Aug-
96, CDM

670, FTD -22, Draft Site Safety & Health Plan Addendum Groundwater Monitoring EOD Burn
Sites Ranges 17 & 35, Fort Drum, NY , D, May-96, MP

670, FTD -24, Draft Site Safety & Health Plan Addendum Groundwater Monitoring EOD Burn
Sites Ranges 17 & 35, Fort Drum, NY , D, May-96, MP

671, FTD -22, Draft Field Investigations Plan Addendum Ft Drum Groundwater Monitoring
EOD Burn Sites Ranges 17 & 35 , D, May-96, MP

671, FTD -24, Draft Field Investigations Plan Addendum Ft Drum Groundwater Monitoring
EOD Burn Sites Ranges 17 & 35 , D, May-96, MP

672, FTD -22, Ft Drum Burn Sites Draft Quality Assurance Project Plan Addendum, D, May-96,
MP

672, FTD -24, Ft Drum Burn Sites Draft Quality Assurance Project Plan Addendum, D, May-96,
MP

673, FTD -30, Report for Field & Analytical Services Removal of 22 UST Gasoline Alley Text
& Appendix A, F, May-96, EA

674, FTD -30, Report for Field & Analytical Svs Removal of 22 UST Gasoline Alley Appendix
Volume | Appendices B-D, F, May-96, EA

675, FTD -22, Response to USACE FT DR Comments on Draft Site Investigation Letter Report,
D, Feb-96, MP

675, FTD -24, Response to USACE FT DR Comments on Draft Site Investigation Letter Report,
D, Feb-96, MP

676, FTD -22, Response to Comments on Draft Work Plan for Groundwater Monitoring EOD
Burn Sites Ranges 17 & 35 (Letter Rpt), D, Aug-96, MP

676, FTD -24, Response to Comments on Draft Work Plan for Groundwater Monitoring EOD
Burn Sites Ranges 17 & 35 (Letter Rpt), D, Aug-96, MP

677, FTD -30-1495, Draft Recommendations for Remedial Action Area 1495, D, Feb-96, EA
678, FTD -30-1395, Draft Recommendations for Remedial Action Area 1395, D, Feb-96, EA
680, FTD -30-1195, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley Fort
Drum, New York, D, Jan-96, EA

680, FTD -30-1295, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley Fort
Drum, New York, D, Jan-96, Ea
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Previous Studies (continued):

1996

680, FTD -30-1395, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley Fort
Drum, New York, D, Jan-96, EA

680, FTD -30-1495, Draft CCAR Volume Il Areas 1195, 1295, 1395 & 1495, Gas Alley Fort
Drum, New York, D, Jan-96, EA

681, FTD -30-1595, Draft CCAR Volume Il 1595, Gas Alley, Fort Drum, NY, D, Jan-96, EA
682, FTD -30-1795, Draft CCAR Volume 1V Area 1795/WWII Landfill, Gas Alley, Fort Drum,
NY, D, Jan-96, EA

682, FTD -30-WWII, Draft CCAR Volume IV Area 1795/WWII Landfill, Gas Alley, Fort Drum,
NY, D, Jan-96, EA

683, FTD -30, Draft Comprehensive Contaminant Assessment Report VVolume | Introduction &
OverView, D, Jan-96, EA

684, 7, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD, NY, D, Jan-
96, EA

684, FTD -30-1895, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD,
NY, D, Jan-96, EA

684, FTD -30-1995, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD,
NY, D, Jan-96, EA

684, FTD -30-3805, Draft CCAR Volume V Areas 1895, 1995, 3805 & OSL, Gas Alley, FTD,
NY, F, Jan-96, EA

685, FTD -7, Draft CCAR Volume V Appendices & Attachments Areas 1895, 1995, 3805 & the
OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA

685, FTD -30-1895, Draft CCAR Volume V Appendices & Attachments Area 1895, 1995, 3805
& the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA

685, FTD -30-1995, Draft CCAR Volume V Appendices & Attachments Area 1895, 1995, 3805
& the OSL Gas Alley, Fort Drum, NY, D, Jan-96, EA

685, FTD -30-3805, Draft CCAR Volume V Appendices & Attachments Areas 1895, 1995, 3805
& OSL Gas Alley Fort Drum, NY, F, Jan-96, EA

686, FTD -7, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New York,
D, Jan-96, EA

686, FTD -30-1895, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New
York, D, Jan-96, EA

686, FTD -30-1995, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New
York, D, Jan-96, EA

686, FTD -30-3805, Draft CCAR Volume V Area 1895, 1995, 3805 Gas Alley, Fort Drum, New
York, D, Jan-96, EA

687, IAP, Installation Action Plan for 1995, F, Jan-96, FTD

691, FTD -30, Rpt for Field & Analytical Svcs Rmval 22 Underground Storage Tanks Gas Alley
Appendix Volume 2 Appendices E-G, F, May-96, EA

692, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations & Installation
Flow Measurement Devices Golden Pond, D, Oct-96, Dow

694, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample Collection
Gas Alley Golden Pond, F, Oct-96, Dow

696, FTD -30-1595, Final General Work Plan Soil Borings and Sample Collection Golden Pond,
F, Jul-96, Dow

697, IAP, FY96 Active Sites Installation Restoration Program Action Plan Guidance , F, Feb-96,
AEC
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Previous Studies (continued):

1996

700, FTD -30-3805, Gasoline Alley Area 3805 Groundwater Treatment Product Recovery
Systems Training Video, F, Fall 96, Radian

702, FTD -93, Work Plan for Remediation of Storm Sewer Outfall Hancock Field Army
Complex Syracuse, NY, D, Aug-96, Enviro

703, FTD -93, Work Plan for Remediation of Storm Sewer Outfall Hancock Field Army
Complex Syracuse, NY Revised, F, Nov-96, Enviro

705, FTD -76, Site Specific Plans Interim Remedial Action for Building T-4002, D, Jun-96,
COE

706, FTD -76, Interim Remedial Action Offsite Disposal Plan for Building T-4002, D, May-96,
COE

0, FTD -76, Site Specific Sampling & Analysis Plan for Remedial Design Building T-4002, D,
Mar-96, R & R

711, FTD -76, Traffic Control Plan for Remedial Design for Building T-4002, D, Mar-96, R & R
712, FTD -76, Spill Control Plan for Remedial Design for Building T-4002, D, Mar-96, R & R
713, FTD -76, Site Specific Quality Control Plan for Building T-4002, D, Mar-96, R & R

714, FTD -76, Off Site Disposal Plan Remedial Design for Building T-4002, D, Mar-96, R & R
715, FTD -76, Off Site Disposal Plan Remedial Action for Building T-4002, D, May-96, R & R
716, FTD -76, Waste Handling & Packaging Plan Remedial Design for Building T-4002, D,
Mar-96, R & R

717, FTD -76, Contractors Chemical Data Quality Control Plan Interim Remedial Action for
Building T-4002, D, May-96, R & R

718, FTD -76, Contractors Quality Control Plan Interim Remedial Action for Building T-4002,
D, May-96, R & R

719, FTD -76, Sampling and Analysis Plan for Interim Remedial Action for Building T-4002, D,
May-96, R & R

720, FTD -76, Waste Management Plan Interim Remedial Plan for Building T-4002, D, May-96,
R&R

721, FTD -76, Waste Handling and Packaging Plan Interim Remedial Action for Building T-
4002, D, May-96, R & R

722, FTD -76, Erosion Control Plan Interim Remedial Action for Building T-4002, D, May-96,
R&R

723, FTD -76, Spill Control Plan for Remedial Action Building T-4002, D, May-96, R & R

724, FTD -76, Traffic Control Plan Interim Remedial Action for Building T-4002, D, May-96, R
&R

725, FTD -76, Contractors Demolition Plan Interim Remedial Action for Building T-4002, D,
May-96, R & R

726, FTD -76, Erosion Control Plan Remedial Design for Building T-4002, D, Mar 96, R & R
727, FTD -76, Waste Management Plan for Remedial Design for Building T-4002, D, Mar-96, R
&R

728, FTD -76, Contractors Demolition Plan for Remedial Design for Building T-4002, D, Mar-
96, R &R

729, FTD -76, Site Safety and Health Plan Interim Remedial Action for Building T-4002, D,
Mar-96, R & R

730, FTD -76, Contractors Chemical Data Quality Control Plan for Remedial Design for
Building T-4002, D, Mar-96, R & R

733, IRP, Installation Restoration Program Management Plan, F, Dec-96, AEC
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Previous Studies (continued):

1996

734, FTD -12, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 New
SWMUs at Fort Drum, NY, F, Feb-96, MP

734, FTD -85, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 New
SWMUs at Fort Drum, NY, F, Feb-96, MP

734, FTD -94, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4 New
SWMUs at Fort Drum, NY, F, Feb-96, MP

734, FTD -112, Response to USACE & Fort Drum Comments on Draft Work Plans for the 4
New SWMUs at Fort Drum, NY, F, Feb-96, MP

748, FTD -30, Responses to Comments for Volumes 1, 11, 111, IV and V Pre-Draft CCAR, Fort
Drum, NY, F, Jan-96, EA

755, FTD -30-1295, Work Plan Pre-Remedial Activities Area 1295 Gasoline Alley Ft Dr NY
Work Order 204, D, Jul-96, Dow

756, FTD -30-1795, Draft Data Gap Study Work Plan Addendum Area 1795 Gasoline Alley, D,
Apr-96, EA

757, FTD -30-1795, Draft Aquifer Air Sparge/Soil Vapor Extraction Pilot System Design Area
1795 Gasoline Alley, D, Sep-96, EA

759, FTD -30-1795, Draft Pilot Remedial Measures Work Plan Area 1795 Gasoline Alley , D,
Apr-96, EA

768, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume | of 11, F, Jul-96, Radian

768, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of 11, D, Jul-96, Radian

768, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of Il, D, Jul-96, Radian

768, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of Il, D, Jul-96, Radian

768, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of Il, D, Jul-96, Radian

768, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data VVolume | of Il, D, Jul-96, Radian

768, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume | of |1, F, Jul-96, Radian

768, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 2
Groundwater Monitoring Data Volume | of |1, F, Jul-96, Radian

769, FTD -7, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian

769, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of II, F, Mar-96, Radian

769, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian

769, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian

769, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian

769, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian
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Previous Studies (continued):

1996

= 769, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian

= 769, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of I, F, Mar-96, Radian

= 769, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume | of Il, F, Mar-96, Radian

= 770, FTD -7, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data Volume 11 of 11, F, Mar-96, Radian

= 770, FTD -30, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-1295, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-1395, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-1495, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-1595, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-1795, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-1995, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 11, F, Mar-96, Radian

= 770, FTD -30-3805, Gasoline Alley Quarterly Groundwater Monitoring Program Quarter 1
Groundwater Monitoring Data VVolume 11 of 1I, F, Mar-96, Radian

= 782, FTD -72, Closure Report NJNG Settling Pond Remediation Contract #DACA31-94-C-
0174, F, Nov-96, GAI INC

= 792, FTD -30-1495, Draft Recommendation for Remedial Action Area 1495, Gasoline Alley, D,
Feb-96, EA

= 793, FTD -30-1395, Draft Recommendations for Remedial Action Area 1395, Gasoline Alley,
D, Feb-96, EA

= 794, FTD -30-1795, Piezometer, Monitoring Well, and Recovery Installations Area 1795 Letter
Report, D, Sep-96, EA

= 795, FTD -30-1795, First Quarter Stream Gauging Report, Area 1795 Gasoline Alley Letter
Reports, D, Aug-96, EA

= 796, FTD -30-1595, Building 1599 Engineering Evaluation Report Area 1595 Gasoline Alley
Fort Drum , D, Oct-96, EA

= 798, FTD -30-1295, General Work Plan Remediation of Petroleum Contaminated Soil VVapor
Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW

= 798, FTD -30-1395, General Work Plan Remediation of Petroleum Contaminated Soil VVapor
Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW

= 798, FTD -30-1495, General Work Plan Remediation of Petroleum Contaminated Soil VVapor
Monitoring Point & Vapor Extraction Well Install, D, Apr-96, DOW

= 799, FTD -30-1295, General Work Plan Remediation of Petroleum Contaminated Soil VVapor
Monitoring Point & vapor Extraction Well Install, F, Apr-96, DOW

= 799, FTD -30-1395, General Work Plan Remediation of Petroleum Contaminated Soil VVapor
Monitoring Point & Vapor Extraction Well Install, F, Apr-96, DOW

Fort Drum- Installation Action Plan
Page - 44



Previous Studies (continued):

1996

799, FTD -30-1495, General Work Plan Remediation of Petroleum Contaminated Soil VVapor
Monitoring Point & vapor Extraction Well Install , F, Apr-96, DOW

800, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample Collection
Gasoline Alley Area 1595 Golden Pond, D, Oct-96, DOW

809, FTD -30, Response to Comments Pre/Draft Comprehensive Contaminant Assessment
Report Gasoline Alley, F, Jan-96, EA

814, FTD -30-1595, Letter Report Draft Hydraulic Report, Area 1595, Fort Drum, New York, D,
Mar-96, EA

827, FTD -30-1595, Data Gap Study and Pilot Remedial Measures Work Plan Area 1595
Gasoline Alley Ft Dr NY, F, Jun-96, EA

832, FTD -30-3805, As Built Drawings 1 set 2 sheets/3805-RW3 Treatment System , F, Aug-96,
DOW

834, FTD -72, Fort Drum New Jersey Army National Guard Quarterly Monitoring Quarter 9, F,
Dec-96, Geo

859, FTD -30-1595, Fuel Dispensing Area 1595 Ft Dr Report of Findings, F, Mar-96, OBG

872, REF, How to Effectively Recover Free Product at Leaking Underground Storage Tank
Sites, A Guide for State Regulators, F, Sep-96, EPA

933, FTD -30, Fall 96 Quarterly GW Monitoring Program & Natural Attenuation Parameter
Sampling Gas Alley Ft Dr NY, F, Aug-96, EA

934, FTD -8, Responses to Comments on the Draft Post-Closure O&M Plan, Airfield Sanitary
Landfill, FTD, NY, F, Sep-96, CDM

948, REF, Comparison Criteria for Environmental Chemical Analyses of Split Samples Sent to
Different Laboratories, F, May-96, CRREL

958, FTD -30-1395, Bristol Babcock Inc Distributed Process Controllers DPC 3330 for Radian
International O & M Manual Vol 6, F, Jul-96, Radian

958, FTD -30-1495, Bristol Babcock Inc Distributed Process Controllers DPC 3330 for Radian
International O & M Manual Vol 6, F, Jul-96, Radian

978, REF, Stars Memo #2 Biocell and Biopile Designs for Small Scale Petroleum Contaminated
Soil Projects, F, May-96, NYSDEC

1011, FTD -72, Fort Drum New Jersey Army National GuardQuarterly Ground Water
Monitoring Quarter 9 (event 11/13/96), F, Dec-96, Geomatrix

998, FTD -30-1395, General Work Plan Bioventing/SVE System Installation Areas 1395 & 1495
FTD Gasoline Alley, FTD, NY Volume 1, D, Jul-96, DOW

998, FTD -30-1495, General Work Plan Bioventing/SVE System Installation Areas 1395 & 1495
FTD Gasoline Alley, FTD, NY Volume 1, D, Jul-96, DOW

1997

515, FTD -30-1595, Data Gap Study & Pilot Remedial Measures Work Plan Area 1595, D, Jun-
97, EA

599, FTD -30-3805, Quarterly Discharge Report for Area 3805 Letter Report (event 1-July to 31-
December 96), F, Jan-97, EA

600, FTD -30-3805, Final Monitoring & Recovery Well Installation Report Area 3805 (3805-
RW6, 3805-RW5), F, Jan-97, EA

607, FTD -91, Qrtrly Prog. Report for Oper., Maint. & Sampling Cond. 1 Oct-31 Dec 96 at the
GW Extr.& Treat. Sys. Bldg. T-2140 FTD, F, Jan-97, EA
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Previous Studies (continued):

1997

608, FTD -30-1795, Draft Groundwater Model Work Plan Areas 1795 & 3805 Gasoline Alley,
Fort Drum, NY, D, Feb-97, CENAB

608, FTD -30-3805, Draft Groundwater Model Work Plan Areas 1795 & 3805 Gasoline Alley,
Fort Drum, NY, D, Feb-97, CENAB

613, FTD -30-1595, Third Quarter Stream Gauging Report Area 1595 Creek, Gasoline Alley, D,
Jan-97, EA

614, FTD -30-1795, Third Quarter Stream Gauging Report, Area 1795 Creek, Gasoline Alley, D,
Jan-97, EA

615, FTD -30-1795, Final Bail Down Test Letter Report Area 1795 Fort Drum, NY, F, Jan-97,
EA

616, FTD -30-1595, Final Monitoring Well & Piezometer Installation Report, Area 1595
Gasoline Alley, F, Jan-97, EA

617, FTD -30-1795, Final Monitoring Well Recovery Well & Piezometer Installation Report
Area 1795 Gasoline Alley, F, Jan-97, EA

620, FTD -7, Third Quarter Seep Monitoring Program Report OSL (event 8 January 97), F, Mar-
97, EA

621, FTD -7, Third Quarter Stream Gauging Report OSL Creek Gasoline Alley (event 9 January
97), F, Feb-97, EA

622, FTD -30-1595, Final Well Monitoring Program Report Area 1595 Gasoline Alley, F, Mar-
97, EA

638, FTD -30-1295, Comprehensive Site Evaluation Area 1295 Gasoline Alley Fort Drum New
York, F, Feb-97, Radian

640, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study Performance
Period 1 Nov - 31 Dec 96, F, Feb-97, EA

646, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations &
Installations of Flow Measurement Devices, F, Jan-97, DOW

647, FTD -7, Final Drum Characterization Program Report, Old Sanitary Landfill, Fort Drum,
NY, F, Jan-97, EA

653, FTD -30-1595, Summary Report Re remedial Activities Soil Borings and Sample
Collection Gasoline Alley, D, Jan-97, DOW

659, FTD -76, First Quarter Sampling Data T-4002, D, Mar-97, CDM

662, FTD - 93, Hancock Field Army Complex Submittal Package Regarding Transfer, D, Jan-97,
-663, FTD -30-1595, Revised Final Report Building 1599 Engineering Evaluation Area 1595, F,
Mar-97, EA

664, FTD -30-1395, Draft Bioventing Soil Vapor Extraction Systems Start-up Plan Areas 1395
& 1495 Gasoline Alley, Fort Drum, NY, D, Feb-97, Radian

664, FTD -30-1495, Draft Bioventing Soil Vapor Extraction Systems Start-up Plan Areas 1395
& 1495 Gasoline Alley, Fort Drum, NY, D, Feb-97, Radian

679, FTD -74, Battery Shop P-44 Groundwater Sampling (2/97 event), F, Mar-97, M. Hart

698, HW, Investigative Derived Material at Building 1600 Letter Report, F, Feb-97, EA

699, FTD -30, Groundwater and Subsurface Soil Sampling WES Treatability Study, F, Mar-97,
EA

704, FTD -30-1795, Final 1996 Data Gap Study Aquifer Pumping Test Report Area 1795, F,
Mar-97, EA

709, FTD -76, Contract for Demolition and Contaminated Soil Removal for Building T-4002, F,
Feb-97, COE
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Previous Studies (continued):

1997

735, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study Performance
Period 1 January - 31 March 1997, F, Apr-97, EA

736, Floyd, Summary Report Underground Storage Tank Removal 77th Reserve Support
Command, F, Mar-97, Radian

732, FTD -7, Second Semi-Annual Surface Water & Sediment Sampling Results Old Sanitary
Landfill (sampling event: Jan 1997), F, Mar-97, MP

760, FTD -31, Letter Report Groundwater Sampling at T-91 Site, Results of Round 8 (event
March 19, 1997), F, Apr-97, Weston

761, FTD -30-1795, Draft Well Monitoring Program Report April 1996-March 1997 Area 1795,
Gasoline Alley, Fort Drum NY, D, Apr-97, EA

762, FTD -30-1795, Draft Stream Gauging Program Report July 1996-April 1997 Area 1795
Creek, Gasoline Alley, Ft Drum NY, D, Apr-97, EA

763, FTD -30-1595, Draft Stream Gauging Program Report July 1996-March 1997 Area 1595
Creek, Gasoline Alley, Ft Drum NY, D, Apr-97, EA

764, FTD -30-1795, Draft Well Monitoring Program Report April 1996-March 1997 Area 1795,
Gasoline Alley, NY, D, Apr-97, EA

767, FTD -8, Closure Plan Airfield Landfill Fort Drum, New York, F, Apr-97, CDM

771, FTD -30-1395, Draft Work Plan for Constant Rate Test & in Situ Respiration Test at Areas
1395 & 1495, D, Jan-97, DOW

771, FTD -30-1495, Draft Work Plan for Constant Rate Test & in Situ Respiration Test at Areas
1395 & 1495, D, Jan-97, DOW

772, FTD -30, Third Quarter 1996 December 1996 - January 1997 Groundwater Sampling
Results Gasoline Alley, F, Mar-97, MP

773, FTD -30-1595, Draft Groundwater Modeling Study Work Plan Area 1595 Gasoline Alley,
D, Feb-97, MP

778, FTD -7, Draft Stream Gauging Program Report July 1996-April 1997 OSL Creek, Gasoline
Alley Fort Drum, F, Apr-97, EA

779, FTD -30-3805, Draft Work Plan Addendum Separate Phase Product Plume Delineation
Study Area 3805/0SL Gasoline Alley, D, May-97, EA

780, FTD -91, Quarterly Progress Rpt for Operations, Maintenance, & Sampling from 1 Jan to
31 March 97 Extract & Treat Bldg 2140, F, Apr-97, EA

781, FTD -30-3805, Draft Operation & Maintenance Summary Report 12Jul96-15Sep96
Package Treatment System Area 3805 (RW3), D, May-97, Radian

783, FTD -8, Design Analysis Report Airfield Landfill Cover Improvements 65%, D, May-97,
CDM

784, FTD -8, Remedial Action Cover Improvements 65% (Maps-Drawings), D, May-97, CDM
785, FTD -8, Airfield Landfill Cover Improvements Specifications 65%, D, May-97, CDM

788, FTD -30-3805, Re-Analyses of CDM Federal Programs Slug Test Data on T3805
Monitoring Wells, F, May-97, EA

789, FTD -8, Airfield Landfill Cover Improvements Cost Estimate 65% Submittal, D, May-97,
CDM

797, FTD -30-1595, Quarterly Report of O&M Technical Support-Building 1599 Treatment
System Gasoline Alley, D, May-97, EA
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Previous Studies (continued):

1997

801, FTD -30-1595, Summary Report Preremedial Activities Soil Borings & Sample Collection
Gasoline Alley Area 1595 Golden Pond, F, Jan-97, DOW

802, FTD -30-1795, Draft Second Semi-Annual Surface Water Sampling Report Area 1795
Creek Gasoline Alley Ft Drum, NY, D, May-97, EA

803, FTD -30-1795, Draft Work Plan Aquifer Air Sarging Soil VVapor Extraction Pilot Study
Area 1795 Gasoline Alley, D, May-97, EA

804, FTD -30-1595, Final First Semi Annual Surface Water Sampling Report September 1996,
Area 1595 Creek Gasoline Alley, F, May-97, EA

805, FTD -30-1595, Draft Second Semi Annual Surface Water Sampling Report Area 1595
Creek Gasoline Alley, D, May-97, EA

806, FTD -30-1795, Final First Semi Annual Surface Water & Sediment Sampling Report Area
1795 Creek Gasoline Alley September 1996, F, May-97, EA

811, FTD -30, Disposal Documents for Areas 1295, 1395, 1495 & 1595, F, Apr-97, HighAcre
815, FTD -7, Draft Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gasoline
Alley Fort Drum, NY (event July 96 to April 97), D, Jun-97, EA

815, FTD -30, Draft Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gasoline
Alley Fort Drum, NY, D, Jun-97, EA

816, FTD -30-1795, Monthly Report of Progress Area 1795 Pilot treatment System Studly,
Gasoline Alley, Fort Drum NY, D, Jan-97, EA

819, FTD -30, Fourth Quarter 1996 Groundwater Sampling Results, Gasoline Alley, F, Jun-97,
MP

820, FTD -87, Maps-Cover Sheet/Drawing Index Demolition Plan-Demolition Details, F, Jun-
97, COE

821, FTD -72, Fort Drum New Jersey Army National Guard Quarterly GroundWater Monitoring
Quarter 10, D, Apr-97, Geomatri

822, FTD -7, Maps Interim Corrective Measures Old Sanitary Landfill, F, Apr-97, COE

824, PIRP, Public Involvement & Response Plan (Pirp) for Installation Restoration Program
Activities at Fort Drum, NY, F, Jun-97, WC

828, FTD -91, Petro-Tite Testing (3USTs) Results (2copies) P-2140 March-April 1997 Both
copies enlcosed, F, Apr-97, Adironda

829, FTD -30-1795, Draft Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline
Alley Ft Dr NY, D, Jun-97, EA

829, FTD -30-3805, Draft Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline
Alley Ft Dr NY, D, Jun-97, EA

830, FTD -30-1595, Draft Report Building 1599 Treatment System Upgrades Area 1595
Gasoline Alley, DR, Jun-97, EA

831, SWMU, Four New Solid Waste Management Units Sampling & Analysis Letter Report, D,
Jun-97, MP

833, FTD -30-1795, Final Work Plan Aquifer Air Sparging/Soil Vapor Extraction Pilot Study
Area 1795 Gasoline Alley Ft Dr NY, F, Jul-97, EA

835, FTD -7, Final Work Plan Addendum Separate-Phase Product Plume Delineation Study Area
3805/0Id Sanitary Landfill, F, Jun-97, EA

835, FTD -30-3805, Final Work Plan Addendum Separate-Phase Product Plume Delineation
Study Area 3805/01d Sanitary Landfill, F, Jun-97, EA

836, -, US Army Restoration Pillar Technology Team Meeting, 2-3 June 97
Proceedings/Reference Guide, D, Jun-97, USAEC
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Previous Studies (continued):

1997

837, FTD -76, Second Quarter Sampling Data Collected From the Wells at Bldg T-4002, Quality
Control Summary Report, Contour Map, D, Jul-97, CDM

842, REF, Interim Precedures for Inactivation of Petroleum-Impacted Sites, D, Jan-97, NYSDEC
843, FTD -30-3805, Operation & Maintenance Summary Report 12Jul96-15Sep96 Package
Treatment System Area 3805-RW3, F, Jun-97, Radian

844, FTD -8, Draft Post-Closure Operations and Maintenance Plan for Airfield Sanitary Landfill,
D, Jul-97, CDM

845, FTD -91, Draft Performance Evaluation Report GW Extraction & Treatment & Free
Product Recovery Systems Bldg P-2140, D, Jul-97, EA

846, FTD -30-1795, Final Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline Alley
Ft Dr NY, F, Jul-97, EA

846, FTD -30-3805, Final Work Plan Bioslurping Pilot Study Areas 1795 & 3805 Gasoline Alley
Ft Dr NY, F, Jul-97, EA

847, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System Study
April-June 97 Gasoline Alley, F, Aug-97, EA

848, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study April-
June1997 Gasoline Alley, F, Aug-97, EA

849, FTD -30-1595, Groundwater Modeling Study Area 1595 Gasoline Alley FTD NY, D, Aug-
97, MP

850, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (GW treatment system) June
1997, F, Jun-97, Radian

851, FTD -7, Groundwater Modeling Report Areas 1795 and 3805/0ld Sanitary Landfill Fort
Drum, NY, F, Oct-97, WES

851, FTD -30-1795, Groundwater Modeling Report Areas 1795 and 3805/0ld Sanitary Landfill
Fort Drum, NY, F, Oct-97, WES

851, FTD -30-3805, Groundwater Modeling Report Areas 1795 and 3805/0ld Sanitary Landfill
Fort Drum, NY, F, Oct-97, WES

854, FTD -30-3805, Operation & Maintenance Summary Rpt Package Treatment System 12Jul-
15Sep96, F, Jul-97, Radian

855, FTD -91, Quarterly Progress Rpt Operations, Maintenance, Sampling 1April-30June97
Building P-2140, F, Aug-97, EA

856, FTD -72, Quarterly Groundwater Monitoring Program Report June 97 Sampling Event
NJARNG, D, Aug-97, EA

857, FTD -30-1595, Draft-Final Comprehensive Contaminant Assessment Report VVolume I11
Area 1595 Gasoline Alley Ft Dr NY, DF, Aug-97, EA

861, FTD -30-1595, General Work Plan Surface Water Impoundment Restorations & Installation
of Flow Measurement Revised Final, RF, May-97, DOW

863, FTD -7, Stream Gauging Program Report, OSL Creek, Gasoline Alley, Fort Drum, New
York (event July 96 to April 97), F, Aug-97, EA

864, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (pump & treat system) July
1997, F, Jul-97, Radian

865, FTD -7, General Work Plan, Drum Removal and Slope Stabilization, OSL, Ft. Drum, NY,
D, Aug-97, Radian

866, FTD -7, Addendum No.1 to the Site Safety & Health Plan 4/29/96 (Rev.2) Drum Remov. &
Slope Stabilization, OSL, Ft. Drum NY, D, Aug-97, Radian
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Previous Studies (continued):

1997

867, FTD -30-1595, Qtrly. Report of O&M Technical Support-Building 1599 Treatment System,
April-June 1997, Gas Alley, FTD, F, Aug-97, EA

869, FTD -30-1595, Draft Stream Gauging Report-August 1997, Area 1595 Creek, Gasoline
Alley, FTD NY, D, Sep-97, EA

870, FTD -30-1395, Results of Constant Rate & In-Situ Respiration Tests, Gasoline Alley Area
1395 & 1495, D, Aug-97, Radian

870, FTD -30-1495, Results of Constant Rate & In-Situ Respiration Tests, Gasoline Alley Area
1395 & 1495, D, Aug-97, Radian

871, FTD -30-1395, Operations & Maintenance Plan Bioventing/Soil VVapor Extraction
Treatment Systems, Areas 1395 & 1495 (Vol 1 of 6), D, Sep-97, Radian

871, FTD -30-1495, Operations & Maintenance Plan Bioventing/Soil VVapor Extraction
Treatment Systems, Areas 1395 & 1495 (Vol 1 of 6), D, Sep-97, Radian

873, FTD -30-1795, Draft-Final Comprehensive Contaminant Assessment Report, Volume 1V,
Area 1795/WWII Landfill, Gasoline Alley, FTD, D/F, Sep-97, EA

873, FTD -30-WWII, Draft-Final Comprehensive Contaminant Assessment Report, VVolume 1V,
Area 1795/WWII Landfill, Gasoline Alley, FTD, D/F, Sep-97, EA

874, FTD -87, Completion of Monitoring Well Decommissioning, Hancock Field Army
Complex, Syracuse, NY, F, Sep-97, Radian

875, FTD -93, Remediation of Storm Sewer Outfall, Hancock Field Army Complex, Syracuse,
New York, D/F, Sep-97, Envir/FTD

876, FTD -30, First Quarter 1997 Groundwater Sampling Results, Gasoline Alley, Fort Drum,
FTD, NY, F, Sep-97, MP

877, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3 (GW treatment system),
August, 1997, F, Aug-97, Radian

878, FTD -8, Post-Closure Operations & Maintenance Plan for Airfield Sanitary Landfill, Fort
Drum, New York, F, Sep-97, CDM

879, FTD -7, General Work Plan Drum Removal & Slope Stablization Old Sanitary Landfill, Ft.
Drum, NY (& HASP Adden), F, Sep-97, Radian

880, FTD -76, Third Quarter Sampling Data Building T-4002 (August 1997), D, Oct-97, CDM
881, FTD -30-1595, Gasoline Alley Soil Remediation, Ft Dr NY Site 1595 (Golden Pond) As-
Built Drawing, D, Sep-97, Radian

882, FTD -8, Airfield Sanitary Landfill 1200% Specifications Cover Improvements, F, Sep-97,
CDM

883, FTD -8, Airfield Sanitary Landfill 1200% Specs Cover Improvements Drawings Exisiting
Site Layout & Erosion Control Plan , F, Sep-97, CDM

884, FTD -7, Third Semi Annual Surface Water & Sediment Sampling Results Old Sanitary
Landfill (July 29 & 31, 97), F, Oct-97, MP

885, IRP, Installation Restoration Program (IRP) Manual 1997, F, Feb-97, -

886, FTD -8, Annual GW Sampling Data Airfield Sanitary Landfill Appendix E of report 887
(for event 8/97) (Large Envelope), F, Sep-97, CDM

887, FTD -8, Annual Sampling Data, Airfield Sanitary Landfill (August 1997 event), F, Oct-97,
CDM

888, FTD -30-3805, Report of Progress Area 3805 Pilot Treatment System Study event July-Sept
97 Gasoline Alley, F, Nov-97, EA

889, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 event August 28 - Sept 25
1997, F, Sep-97, Radian
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Previous Studies (continued):

1997

890, FTD -30-1795, Final Second Semi Annual Surface Water & Sediment Sampling Report
Area 1795 Creek Gasoline Alley, F, Oct-97, EA

891, FTD -30-1795, Final Well Monitoring Program Report Area 1795 Gasoline Alley event
April 96 - March 97 , F, Oct-97, EA

892, FTD -30-1595, Final Second Semi Annual Surface Water Sampling Report Area 1595
Creek Gasoline Alley, F, Oct-97, EA

900, FTD -76, Safety & Health Phase Out Report Remdial Action Building T-4002 Volume I, F,
Jan-97, Dames

901, FTD -76, Safety & Health Phase Out Report Remdial Action Building T-4002 Volume I,
F, Jan-97, Dames

902, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System Pilot
Study 1 July to 30 Sept 97, F, Nov-97, EA

903, FTD -7, Final Quarterly Seep Monitoring Program Report Old Sanitary Landfill Gas Alley,
Ft Dr NY, F, Nov-97, EA

905, FTD -30-1795, Final Stream Gauging Program Report July 1996 April 1997 Area 1795
Creek Gasoline Alley Ft Dr NY, F, Aug-97, EA

906, FTD -30-1595, Final Stream Gauging Program Report July 1996 March 1997 Area 1595
Creek Gasoline Alley Ft Dr NY, F, Aug-97, EA

907, FTD -8, Airfield Sanitary Landfill Design Analysis 100% Submittal Cover Improvements,
F, Sep-97, CDM

908, FTD -30-1395, Monthly Report of Treatment System Operations, FTD, Gasoline Alley,
Areas 1395 & 1495 (for 9/24-10/2), F, Oct-97, Radian

908, FTD -30-1495, Monthly Report of Treatment System Operations, FTD, Gasoline Alley,
Areas 1395 & 1495 (for 9/24-10/2), F, Oct-97, Radian

909, FTD -72, Quarterly Groundwater Monitoring Program Report Sept 97 Sampling Event
NJARNG, F, Nov-97, EA

910, FTD -30-1595, Final Stream Gauging Report Aug 97 Area 1595 Gasoline Alley Ft Dr NY,
F, Nov-97, EA

911, FTD -30-1595, Final Report Building 1599 Treatment System Upgrades Area 1595
Gasoline Alley Ft Dr NY, F, Nov-97, EA

912, FTD -8, Airfield Sanitary Landfill Cost Estimate 100% Submittal Cover Improvements, F,
Sep-97, CDM

913, FTD -30-1795, Draft Bioslurping Pilot Study Report Areas 1795 & 3805 Gasoline Alley Ft
Dr NY, D, Nov-97, EA

913, FTD -30-3805, Draft Bioslurping Pilot Study Report Areas 1795 & 3805 Gasoline Alley Ft
Dr NY, D, Nov-97, EA

915, FTD -76, Draft Remedial Action Report for Building T-4002 Ft Dr NY, D, Nov-97, CDM
916, FTD -30-1595, Quarterly Report of O & M Technical Support Building 1599 Treatment
System July-October 1997, Gas Alley Ft Dr, F, Nov-97, EA

917, FTD -30-1595, Stream Gauging Program Report, November 1997, Area 1595, Gasoline
Alley, Fort Drum, New York, D, Nov-97, EA

918, FTD -89, UVB Well/Circulation Cell Evaluation Building T-1245 Fort Drum, D, Sep-97,
COE

919, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 October 1997, F, Oct-97,
Radian
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Previous Studies (continued):

1997

= 920, FTD -74, Decommissioning of Monitoring Wells P44-001 and P44-002 Battery Shop
Building P-44, FDMR, Fort Drum, NY, F, Dec-97, EA

= 921, FTD -74, Field Investigation & Remedial Action Report Battery Shop Building P-44, F,
Dec-97, EA

= 922, FTD -30, Second Quarter 1997 Groundwater Sampling Results Gasoline Alley, Fort Drum,
New York, F, Dec-97, MP

= 923, FTD -22, GW Monitoring at EOD Burn Sites Ranges 17 & 35 Site Investigations 1995 Year
1-1996 Year 2-1997, D, Dec-97, MP

= 923, FTD -24, GW Monitoring at EOD Burn Sites Ranges 17 & 35 Site Investigations 1995 Year
1-1996 Year 2-1997, D, Dec-97, MP

= 924, FTD -30-1795, Gasoline Alley, FTD Bioremediation Evaluation Area 1795 Phase | & 11, D,
Dec-97, WES

= 926, GIS, 1997 GIS Database Update Fort Drum, NY wi/data disk, F, Dec-97, Radian

= 027, FTD -30-1595, Gasoline Alley FTD Bioremediation Evaluation Area 1595 Phase | & II, D,
Dec-97, WES

= 028, FTD -30-3805, Monthly Operating Report, Area 3805 RW-3, November 1997, F, Nov-97,
Radian

= 929, FTD -30-1595, Revised Draft Groundwater Modeling Study Area 1595 Gasoline Alley, D,
Oct-97, MP

= 930, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 December 1997, F, Dec-97,
Radian

= 052, FTD -93, As Builts for Sage Storm Sewer Outfall RA Completed 1997, F, Nov-97,
EnviroCon

= 959, FTD -30-1395, O & M Maintenance Manual for Radian International LLC Fort Drum
Military Reservation VVolume 3, F, Jan-97, GlobalTec

= 959, FTD -30-1495, O & M Maintenance Manual for Radian International LLC Fort Drum
Military Reservation Volume 3, F, Jan-97, GlobalTec

= 960, FTD -30-1395, Bristol Babcock Inc Equipment Manual Radio Telemetry Radian
International LLC O & M Manual Volume 5, F, Jan-97, BristolBa

= 960, FTD -30-1495, Bristol Babcock Inc Equipment Manual Radio Telemetry Radian
International LLC O & M Manual Volume 5, F, Jan-97, BristolBa

= 961, FTD -30-1395, O & M Maintenance Manual Soil Vapor Extraction/Air Sparging System,
Areas 1395 & 1495, Vol 2, F, -, Fliteway

= 961, FTD -30-1495, O & M Maintenance Manual Soil Vapor Extraction/Air Sparging System,
Areas 1395 & 1495, Vol 2, F, -, Fliteway

= 963, FTD -30-1395, O & M Maintenance Manual for Radian International LLC Fort Drum
Military Reservation VVolume 4, F, Jan-97, GlobalTec

= 963, FTD -30-1495, O & M Maintenance Manual for Radian Internaitonal LLC Fort Drum
Military Reservation VVolume 4, F, Jan-97, GlobalTec

= 964, PIRP, Public Involvement and Response Plan (PIRP) for Installation Restoration Program
Activities at Fort Drum, NY, F, Oct-97, WC

= 981, REF, BMPs for Soil Treat. Tech: Suggest.Oper.Guide to Prevent Cross-Media Transfer of
Contam. During Cleanup Activities, F, May-97, EPA

= 991, FTD -30-1395, Volume I of Il General Work Plan Bioventing & SVE System Installation
Areas 1395 & 1495 Gas A. FTD NY, F, Feb-97, Radian
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Previous Studies (continued):

1997

991, FTD -30-1495, Volume I of 11 General Work Plan Bioventing & SVE System Installation
Areas 1395 & 1495 Gas A. FTD NY, F, Feb-97, Radian

992, FTD -30-1395, Volume Il of Il Gen. Work Plan (Appendices) Bioventing & SVE Sys.
Install. Areas 1395 & 1495 GA FTD NY, F, Feb-97, Radian

992, FTD -30-1495, Volume Il of Il Gen. Work Plan (Appendices) Bioventing & SVE Sys.
Install. Areas 1395 & 1495 GA FTD NY, F, Feb-97, Radian

1027, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System Study
July to September 1997 Gasoline Alley Ft Dr NY, F, Oct-97, EA

1034, FTD -76, Freedom of Information Act Documents Requested on 5/22/97 (copies, large
envelope), F, May-97,

996, IAP, Installation Restoration Program Action Plan Guidance, F, Jan-97, USAEC

1150, FTD -76, 4002 Confirmation Soil Sampling Pesticides/Herbicides 1st Round Oct 1996;
Chemical Quality Summary Rpt; etc (box), F, May-97, R&R

1167, FTD -30-1395, Fort Drum Locations 1395 and 1495 Operations and Maintenance Manual
SVE/AAS Systems Vol. 2 of 6, F, Jan-97, Radian

1167, FTD -30-1495, Fort Drum Locations 1395 and 1495 Operations and Maintenance Manual
SVE/AAS Systems Vol. 2 of 6, F, Jan-97, Radian

1168, FTD -30-1395, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 3 of 6, F, Jan-97, Radian

1168, FTD -30-1495, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 3 of 6, F, Jan-97, Radian

1169, FTD -30-1395, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 4 of 6, F, Jan-97, Radian

1169, FTD -30-1495, Operations and Maintenance Manual for Radian International FTD
(Catalytic Oxidizer Unit) Vol. 4 of 6, F, Jan-97, Radian

1170, FTD -30-1395, Bristol Babcock Equipment Manual Radio Telemetry System Operations
and Maintenance Manual Vol 5 of 6, F, Jan-97, Radian

1170, FTD -30-1495, Bristol Babcock Equipment Manual Radio Telemetry System Operations
and Maintenance Manual Vol 5 of 6, F, Jan-97, Radian

1171, FTD -30-1395, Bristol Babcock Distributed Process Controllers DPC 3330 for Radian
International O&M Manual Vol 6 of 6, F, Jan-97, Radian

1171, FTD -30-1495, Bristol Babcock Distributed Process Controllers DPC 3330 for Radian
International O&M Manual Vol 6 of 6, F, Jan-97, Radian

1241, FTD -30-3805, Report of Progress - Area 3805 Pilot Treatment System Study, Gasoline
Alley, FTD, NY, F, Apr-97, EA

1242, FTD -31, Groundwater Sampling at T-91 Site, Fort Drum (March 19, 1997), F, Apr-97,
Weston

1998

925, FTD -30-1595, Summary of Activities December 1997 Operation & Maintenance Technical
Support Building 1599, Ft Dr NY, F, Jan-98, EA

931, FTD -91, Performance Evaluation Rpt. GW Extract. & Treat. & FP Recovery Sys., Bldg. P-
2140, March 1996 - March 1997, F, Jan-98, EA

932, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study
October-December 97 Gas Alley, F, Jan-98, EA

Fort Drum- Installation Action Plan
Page - 53



Previous Studies (continued):

1998

935, FTD -30-1595, Summary of Activities January 1998 Operation & Maintenance Technical
Support Building 1599, F, Jan-98, EA

936, FTD -30-1795, Quarterly Report of Progress Area 1795 Pilot Treatment System Study
October-December 97 Gas Alley, F, Jan-98, EA

937, FTD -72, Quarterly Groundwater Monitoring Program Report December 1997 Sampling
Event NJANG Facility, Ft Dr NY, F, Jan-98, EA

938, FTD -91, Quarterly Rpt of Progress Building P-2140 Interim Treatment Sys Pilot Study Ft
Dr NY(PP: 1 Oct - 31 Dec 97), F, Jan-98, EA

939, FTD -7, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995, 3805
& OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

939, FTD -30-1895, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995,
3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

939, FTD -30-1995, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995,
3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

939, FTD -30-3805, Comprehensive Contaminant Assessment Rpt Volume V Areas 1895, 1995,
3805 & OSL, Gas Alley, Fort Drum, NY, DF, Jan-98, EA

942, FTD -30-1795, Aquifer Air Sparge/Soil Vapor Extraction Pilot Study Report, Area 1795
Gasoline Alley, Fort Drum, NY, D, Jan-98, EA

943, FTD -30-1395, Results of Constant Rate and In Situ Respiration Tests Gasoline Alley Areas
1395 & 1495 Fort Drum NY, F, Feb-98, Radian

943, FTD -30-1495, Results of Constant Rate and In Situ Respiration Tests Gasoline Alley Areas
1395 & 1495 Fort Drum NY, F, Feb-98, Radian

944, FTD -30-1595, Summary of Activities February 1998 Operation and Maintenance
Technical Support Bldg 1599, Ft Dr, NY, F, Feb-98, EA

945, FTD -76, Fourth Quarter Sampling Data Building T-4002 Fort Drum, NY (event 20 Nov
97), F, Feb-98, CDM

946, FTD -30-3805, Recovery Well and Monitoring Well Installation Summaries for 1997 Field
Season Area 3805 Gasoline Alley, F, Feb-98, EA

947, REF, Annual Report to Congress for Fiscal Year 1996 Defense Environmental Restoration
Program Vol 1 & 2, F, Jan-98, DoD

949, FTD -8, Maps for Final Specifications Airfield Sanitary Landfill Cover Improvements, F,
Jan-98, CDM

950, FTD -8, Final Specifications Airfield Sanitary Landfill Cover Improvements, F, Jan-98,
CDM

951, FTD -8, Final Design Analysis Report Airfield Sanitary Landfill Cover Improvements, F,
Jan-98, CDM

953, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 January 1998, F, Jan-98,
Radian

954, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 February 1998, F, Feb-98,
Radian

956, FTD -30-1595, Summary of Operation and Maintenance Technical Support Building 1599,
Fort Drum, NY (event January-March 1998), F, Mar-98, EA

957, FTD -93, Storm Sewer Outfall Remediation Hancock Field Army Complex Syracuse, NY
Completion of Work, F, Mar-98, COE

962, FTD -30-1395, O & M Maintenance Plan Bioventing/Soil VVapor Extraction Treatment
Systems, Areas 1395 & 1495, Vol 1, F, Feb-98, Radian

Fort Drum- Installation Action Plan
Page - 54



Previous Studies (continued):

1998

962, FTD -30-1495, O & M Maintenance Plan Bioventing/Soil VVapor Extraction Treatment
Systems, Areas 1395 & 1495, Vol 1, F, Feb-98, Radian

965, FTD -30-3805, Monthy Operating Report, Area 3805 RW-3, March 1998, F, Mar-98,
Radian

966, FTD -30-3805, Interim Remedial Measure Recommendation Report Area 3805 Gasoline
Alley Fort Drum, New York, D, Apr-98, EA

967, FTD -30-1795, Aquifer Air Sparging/Soil Vapor Extraction Pilot Study Report Area 1795
Gasoline Alley, Fort Drum, NY, F, Apr-98, EA

968, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study
January-March 98 Gasoline Alley, F, Apr-98, EA

969, FTD -30-1595, Summary of Activities April 1998 Operation and Maintenance Technical
Support Building 1599 Ft Dr NY, F, Apr-98, EA

970, FTD -72, Quarterly GW Monitoring Program Report, March 1998 Sampling Event, New
Jersey Army National Guard, F, Apr-98, EA

971, FTD -30-1595, Surface Water Impoundment Restorations, Installation of Flow
Measurement Devices Gas Alley Area 1595, D, Apr-98, Radian

972, FTD -30-1595, Summary of Activities May 1998 Operation & Maintenance Technical
Support Building 1599, Fort Drum, NY, F, May-98, EA

976, FTD -76, Fifth Quarter Groundwater Sampling Data Building T-4002 Fort Drum, New
York, F, May-98, CDM

980, FTD -91, Performance Evaluation Rpt. GW Extract. & Treat. & FP Recovery Sys., Bldg. P-
2140, April 1997 - March 1998, D, May-98, EA

982, RAB, U.S. Army Restoration Advisory Board Technical Assistance for Public Participation
Guidance, F, Apr-98, USAEC

983, FTD -30-1595, Quarterly Report of O & M Technical Support, April June-1998, Building
1599 Treatment System, Gas Alley, F, Jun-98, EA

984, FTD -30-1395, Work Plan For In-Situ Respiration Test Gasoline Alley Areas 1395 & 1495
Fort Drum, New York, D, Jun-98, Radian

984, FTD -30-1495, Work Plan For In-Situ Respiration Test Gasoline Alley Areas 1395 & 1495
Fort Drum, New York, D, Jun-98, Radian

985, FTD -22, Groundwater Monitoring at Explosive Ordnance Disposal (EOD) Burn Sites
Ranges 17 & 35 Ft Dr NY, F, Jun-98, MP

985, FTD -24, Groundwater Monitoring at Explosive Ordnance Disposal (EOD) Burn Sites
Ranges 17 & 35 Ft Dr NY, F, Jun-98, MP

986, FTD -30-1595, Gasoline Alley, Fort Drum Bioremediation Evaluation Area 1595 Phase 1 &
Phase 2, F, May-98, WES

987, FTD -30-1795, Gasoline Alley, Fort Drum Bioremediation Evaluation Area 1795 Phase | &
Phase II, F, Jun-98, WES

988, FTD -8, Remedial Action Work Plan, ASL Improvements at Fort Drum, NY, D, Jun-98,
Tug Hill

989, FTD -8, Environmental Protection Plan, ASL Improvements at Fort Drum, NY, D, Jun-98,
Tug Hill

990, FTD -30-1595, Summary of Activities - July 1998 O&M Technical Suppport, Building
1599, Fort Drum, NY, F, Jul-98, EA

995, REF, Environmental Site Closeout Process Guidance Developed by a joint AF/A/N/EPA
Working Group, D, Jan-98,
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Previous Studies (continued):

1998

999, FTD -30, First Semi-Annual 1998 Groundwater Sampling Event Results Gasoline Alley
Fort Drum, NY (w/1-disk), F, Jul-98, Pirnie

1000, FTD - 91, Qtrly Rpt of Progress-Bldg P-2140 Interim Treatment System Pilot Study FTD
NY (pp 1 April-30 June 1998), F, Jul-98, EA

1001, FTD -8, Environmental Protection Plan, Airfield Sanitary Landfill Improvements at Fort
Drum, NY, D/F, Jul-98, Tug Hill

1002, FTD -8, Remedial Action Work Plan, Airfield Sanitary Landfill Improvements at Fort
Drum, NY, D/F, Jul-98, Tug Hill

1003, FTD -8, Revised drawing G1 for CDM's Final Design for ASL Cover Improvements, F,
Jan-98, CDM

1004, FTD -30-1595, Annual Stream Gauging & SW/Sediment Sampling Report Area 1595
Creek Gasoline Alley FTD NY, D, Jul-98, EA

1005, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 9 Results (April
1998), F, Jul-98, Weston

3007, GIS, New Version of GIS/Access databases on CD-ROM (includes 1 CD-handbook,
IRPMVALIS, validvals), F, Jun-98, Radian

1008, FTD -7, Summary of Surface Water and Sediment Sampling Results, OSL, FTD, NY (4
events: 7/96-6/98), F, Jul-98, M Pirnie

1010, IRP, Monitoring Well Abandonment Activities at Fort Drum, New York (10 wells, base-
wide, July 1998 event), F, Aug-98, CDM

1012, FTD -22, Draft Report GW Monitoring at Explosive Ordnance Disposal (EOD): Burn
Sites, Ranges 17 & 35 FD, NY , D, Aug-98, Pirnie

1012, FTD -24, Draft Report GW Monitoring at Explosive Ordnance Disposal (EOD): Burn
Sites, Ranges 17 & 35 FD, NY , D, Aug-98, Pirnie

1013, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Studly,
Apr-Jun 1998 Gas. Alley, FTD NY, F, Aug-98, EA

1015, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 July 1998, F, Jul-98, Radian
1016, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 June 1998, F, Jun-98, Radian
1017, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 May 1998, F, May-98, Radian
1018, FTD -30-3805, Monthly Operating Report Area 3805 RW-3 April 1998, F, Apr-98, Radian
1024, FTD -8, Airfield Sanitary Landfill Site Visit, F, Sep-98, CDM

1025, FTD -8, Annual Sampling (groundwater) Data July 1998, F, Sep-98, CDM

1026, FTD -30-1395, Gas Alley Soil Remediation Final Work Plan for In-Situ Respiration Test
Areas 1395 & 1495, F, Sep-98, Radian

1026, FTD -30-1495, Gas Alley Soil Remediation Final Work Plan for In-Situ Respiration Test
Areas 1395 & 1495, F, Sep-98, Radian

1028, FTD -30-1795, Draft Work Plan Bioslurping Pilot Study Area 1795 Gasoline Alley Fort
Drum, New York, D, Sep-98, EA

1029, REF, FY97 Defense Environmental Restoration Program Annual Report to Congress
March 31, 1998, F, Mar-98, DoD

1031, FTD -91, Performance Evaluation Rpt,GW Extraction & Treatment & FProduct Recovery
Sys Bldg P-2140, 4/97-3/98, F, Oct-98, EA

1032, FTD -7, Data Consolidation and Evaluation Conceptual Site Model Development Gasoline
Alley and Old Sanitary Landfill, F, Sep-98, MP

1032, FTD -30, Data Consolidation and Evaluation Conceptual Site Model Development
Gasoline Alley and Old Sanitary Landfill, F, Sep-98, MP
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Previous Studies (continued):

1998

1033, FTD -30-1595, Groundwater Modeling Study Area 1595 Gasoline Alley Fort Drum, New
York, F, Oct-98, MP

1035, FTD -30-1795, Bioslurping Study Report Areas 1795 & 3805 Gasoline Alley Fort Drum,
New York, F, Oct-98, EA

1037, FTD -89, UVB Pilot Study Report Building T-1245 Fort Drum, New York, D, Sep-98,
Weston

1038, FTD -30-1795, Final Comprehensive Contaminant Assessment Report Volume 1V Area
1795/WWII Landfill Gasoline Alley Ft Dr NY, F, Oct-98, EA

1038, WWII , Final Comprehensive Contaminant Assessment Report Volume IV Area
1795/WWII Landfill Gasoline Alley Ft Dr NY, F, Oct-98, EA

1039, FTD -30-1595, Final Comprehensive Contaminant Assessment Report VVolume 111 Area
1595 Gasoline Alley Fort Drum, NY, F, Oct-98, EA

1040, FTD -7, Old Sanitary Landfill Wetlands Evaluation Technique (WET) Baseline
Conditions Assessment & Results Ft Dr NY, F, Oct-98, MP

1041, FTD -30-1395, Gasoline Alley Soil Remediation Quarterly Update of Treatment System
Operations Areas 1395 & 1495, F, Oct-98, Radian

1041, FTD -30-1495, Gasoline Alley Soil Remediation Quarterly Update of Treatment System
Operations Areas 1395 & 1495, F, Oct-98, Radian

1042, FTD -22, Groundwater Monitoring at EOD Burn Sites Ranges 17 & 35 Fort Drum, NY
w/CD , F, Oct-98, MP

1042, FTD -24, Groundwater Monitoring at EOD Burn Sites Ranges 17 & 35 Fort Drum, NY
w/CD , F, Oct-98, MP

1043, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System Pilto
Study Fort Drum, New York, F, Nov-98, EA

1044, FTD -112, General Work Plan Range 17 POL Spill Fort Drum, New York, F, Nov-98,
Radian

1045, FTD -30-1595, Annual Stream Gauging & SW/Sediment Sampling Report Area 1595
Creek Gasoline Alley FTD NY, F, Nov-98, EA

1046, FTD -30-1795, Annual Stream Gauging & SW/Sediment Sampling Report Area 1795
Creek Gasoline Alley FTD NY, F, Nov-98, EA

1047, FTD -30, Health Risk Assessment Work Plan Ft Dr NY Gas Alley, WWII Landfill & Old
Sanitary Landfill, D, Dec-98, MP

1048, FTD -30-3805, Area 3805 Well Installation Report-October 1998 Gasoline Alley Fort
Drum, New York, F, Dec-98, EA

1049, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study
July-Sept 1998 Gasoline Alley Fort Drum, NY, F, Dec-98, EA

1050, FTD -30-3805, Comprehensive Contaminant Assessment Volume V Areas 1895, 1995,
3805 & OSL Gasoline Alley Ft Dr NY, F, Dec-98, EA

1051, FTD -30-1795, Work Plan Bioslurping Pilot Study Area 1795, Gasoline Alley Fort Drum,
New York, F, Dec-98, EA

1052, FTD -3, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline Alley,
WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP

1052, FTD -7, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline Alley,
WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP

1052, FTD -30-WWII, Health Risk Assessment Work Plan Fort Drum, New York, Gasoline
Alley, WWII Landfill, Old Sanitary Landfill, D, Dec-98, MP

Fort Drum- Installation Action Plan
Page - 57



Previous Studies (continued):

1998

1085, FTD -8, ASL Cover Improvement Original Ground Topography (Drawing), F, Jul-98,
Thew

1086, FTD -8, ASL Cover Improvement Top of Sand Topography (Drawing), F, Aug-98, Thew
1087, FTD -8, Final As-built Survey Airfield Sanitary Landfill Fort Drum Military Reservation
Tug Hill Construction, Inc. (Drawing), F, Oct-98, Thew

1088, FTD -8, Safety and Health Phase-out Report (Airfield Sanitary Landfill Improvements at
Fort Drum, NY), F, Sep-98, ECG Indus

1999

1054, FTD -30-3805, Summary of Area 3805 Treatment System Upgrades August-September
1998, Gasoline Alley, FT DR, NY, F, Jan-99, EA

1057, FTD -8, ASL Cover Improvements Project Final As Built Record Drawings Disk, F, Jan-
99, Envir Cons

1058, FTD -91, Quarterly Report of Progress Building P-2140 Interim Treatment System Pilot
Study Fort Drum, New York, F, Jan-99, EA

1059, FTD -30-1395, Results of Quarterly in Situ Respiration Test December 1998 Gasoline
Alley Areas 1395 & 1495 Fort Drum, New York, D, Jan-99, Radian

1059, FTD -30-1495, Results of Quarterly in Situ Respiration Test December 1998 Gasoline
Alley Areas 1395 & 1495 Fort Drum, New York, D, Jan-99, Radian

1060, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study
October - December 1998 Gas Alley Ft Dr NY, F, Feb-99, EA

1061, FTD -30, Second Semi Annual 1998 Groundwater Sampling Event Results Gasoline Alley
Fort Drum, New York, F, Feb-99, MP

1064, FTD -30-1795, Area 1795 Bioslurping Pilot Study Installation & Startup Report Gasoline
Alley Fort Drum, New York, D, Feb-99, EA

1065, FTD -7, Enhanced Wetlands System & Landfill Surface Drainage Features Old Sanitary
Landfill Fort Drum, New York, D, Jan-99, MP

1066, FTD -7, Response to Comments on WK PIn for Constr of Enhanced Wetlands Sys &
Landfill Surface Drain OSL, F, Mar-99, MP

1067, FTD -30-1795, Area 1795 Bioslurping System Operation and Maintenance Manual
Gasoline Alley Fort Drum, New York, D, Feb-99, EA

1068, FTD -7, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII Landfill, Old
Sanitary Landfill, F, Mar-99, MP

1068, FTD -30, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII Landfill, Old
Sanitary Landfill, F, Mar-99, MP

1068, FTD -30-WWII, Risk Assessment Work Plan Fort Drum NY Gasoline Alley, WWII
Landfill, Old Sanitary Landfill, F, Mar-99, MP

1069, FTD -30, Fort Drum Gasoline Alley Groundwater Sampling Draft Work Plan Addendum,
D, Mar-99, MP

1070, FTD -7, OSL Ft Dr NY Wetlands Evaluation Technique (WET) Comparative Summary
Assessment and Results, F, Mar-99, MP

1071, FTD -30-1395, Area 1395 and 1495 Soil Boring Recommendation, Gasoline Alley, Fort
Drum, New York, D, Mar-99, EA

1072, FTD -30-1795, Draft Work Plan Data Gap Study Separate-Phase Product Plume
Delineation Area 1795 Gas Alley, Fort Drum, NY, D, Mar-99, EA
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Previous Studies (continued):

1999

1073, FTD -7, OSL, FTD, NY Final Work Plan for Construction of Enhanced Wetlands System
and Landfill Drainage Features, F, Mar-99, MP

1074, FTD -7, OSL, FTD, NY Enhanced Wetlands System and Landfill Drainage Features
(Drawings; 12 sheets), F, Mar-99, MP

1075, 91, Draft Remedial Investigation Data Gap Study AAFES Service Station, Building P-
2140 Fort Drum, New York, D, Apr-99, EA

1076, RA, Data Consolidation and Evaluation Conceptual Site Model Development - Phase 11
Sites, F, Apr-99, MP

1077, FTD -7, Draft Cost Esimate Enhanced Wetlands System & Landfill Surface Drainage
Features Old Sanitary Landfill, FTD, NY, D, Jan-99, MP

1078, FTD -7, Final Cost Esimate Enhanced Wetlands System & Landfill Surface Drainage
Features Old Sanitary Landfill, FTD, NY, F, Apr-99, MP

1079, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY (1 Jan - 31 Mar 99), F, Apr-99, EA

1080, FTD -30, Fort Drum, Gasoline Alley Groundwater Sampling Final Work Plan Addendum,
F, Apr-99, MP

1081, FTD -89, UVB Pilot Study Report Building T-1245 Fort Drum, NY, F, Apr-99, Weston
1082, FTD -30-1595, Draft Interim Remedial Measure Enhancement Design Area 1595 Gasoline
Alley, FTD, NY, D, Apr-99, EA

1083, FTD -30-1595, Interim Remedial Measure Enhancement Design Area 1595 Gasoline
Alley, FTD, NY (Drawings), D, Apr-99, EA

1084, FTD -8, Airfield Sanitary Landfill Remedial Action Implementation Report, F, Apr-99,
ECG Indus

1089, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, F, May-
99, EA

1090, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 10 Results
(March 1999), F, May-99, Weston

1091, FTD -89, Draft Work Plan Data Gap Study Building 1245, Fort Drum, NY, D, May-99,
EA

1092, FTD -30, Area 1395 and 1495 Soil Boring Recommendation, Gasoline Alley, Fort Drum,
New York, F, May-99, EA

1093, FTD -30, Draft Work Plan RI Data Gap Study Source Area Invest., Areas 1595,
1795,1895,1995 & 3805 Gas Alley, Ft Drum, NY, D, May-99, EA

1094, FTD -30-1595, Final Interim Remedial Measure Enhancement Design Area 1595 Gasoline
Alley, Fort Drum, NY, F, May-99, EA

1095, FTD -30-1595, Final Interim Remedial Measure Enhancement Design Area 1595 Gasoline
Alley, Fort Drum, NY (Drawings), F, May-99, EA

1096, FTD -7, Pre-Draft Risk Assessment FTD, NY Gasoline Alley, WWII Landfill, Old
Sanitary Landfill, D, Jun-99, MP

1096, FTD -30, Pre-Draft Risk Assessment FTD, NY Gasoline Alley, WWII Landfill, Old
Sanitary Landfill, D, Jun-99, MP

1097, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study,
Jan-Mar99, Gasoline Alley, FTD, NY, F, May-99, EA

1098, FTD -7, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas 1595 &
1795, Gas Alley Draft Work Plan , D, May-99, MP
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Previous Studies (continued):

1999

1098, FTD -30-1595, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas
1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP

1098, FTD -30-1795, FTD, NY Surface Water & Sediment Monitoring Program-OSL & Areas
1595 & 1795, Gas Alley Draft Work Plan , D, May-99, MP

1099, FTD -91, Final Remedial Investigation Data Gap Study AAFES Service Station, Building
P-2140, FTD, NY, F, Jun-99, EA

1100, IRP, Draft Risk Assessment Work Plan, FTD, NY (PHASE II: R17 &35, Spill Nr R17, T-
91, T-1245, P-2140, T-4006, ASL), D, Jul-99, MP

1101, FTD -30-1595, Technical approach for Area 1595 Focused Feasibility Study, Gasoline
Alley, F, Jul-99, EA

1102, FTD -7, Response to comments on draft work plan for OSL, 1595,1795 Surface Water and
Sediment Monitoring, F, Jul-99, MP

1102, FTD -30, Response to comments on draft work plan for OSL, 1595,1795 Surface Water
and Sediment Monitoring, F, Jul-99, MP

1103, FTD -91, Remedial Investigation Data Gap Study, AAFES Gas Service Station, Building
P-2140, F, Jul-99, EA

1104, FTD -91, Technical Proposal for a revised ground-water monitoring program, Building P-
2140, F, Jul-99, EA

1105, FTD -30, Summary of O&M Technical Support Bldg.1599, Ft Dr, NY (Performance
Period April - June 99) , F, Jul-99, EA

1106, FTD -30-1795, Final Area 1795 Bioslurping Pilot Study Installation and Startup Report
Gasoline Alley, FTD, NY, F, Jul-99, EA

1107, FTD -30-1795, Final Area 1795 Bioslurping System Operation and Maintenance Manual
Gasoline Alley, FTD, NY, F, Jul-99, EA

1108, FTD -30, First Semi-Annual 1999 Groundwater Sampling Event Results - Gasoline Alley,
FTD,NY, F, Jul-99, MP

1109, FTD -112, Oxygen Releasing Compound (ORC) Application at the Range 17 Spill Site,
FTD, NY, F, Jul-99, MP

1110, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY (1 Apr - 30 Jun 99), F, Jul-99, EA

1111, FTD -7, Fort Drum Surface Water & Sediment Monitoring Program Final Work Plan
Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP

1111, FTD -30-1595, Fort Drum Surface Water & Sediment Monitoring Program Final Work
Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP

1111, FTD -30-1795, Fort Drum Surface Water & Sediment Monitoring Program Final Work
Plan Addendum (OSL, Areas 1595, 1795), F, Jul-99, MP

1112, FTD -91, Extraction Well Cleaning Interim Pilot Study Groundwater Pump & Treat
System, Bldg P-2140, FTD, NY, F, Jul-99, EA

1113, FTD -30-1395, Draft Results of Soil and Groundwater Sampling May/June 1999 Gasoline
Alley Areas 1395 and 1494, FTD, NY, D, Jul-99, Radian

1113, FTD -30-1495, Draft Results of Soil and Groundwater Sampling May/June 1999 Gasoline
Alley Areas 1395 and 1494, FTD, NY (Disks), D, Jul-99, Radian

1114, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study,
Apr - Jun 99, Gasoline Alley, FTD, NY, F, Jul-99, EA

1115, FTD -8, Groundwater Monitoring Program at Airfield Sanitary Landfill, FTD,NY, D, Jul-
99, MP

Fort Drum- Installation Action Plan
Page - 60



Previous Studies (continued):

1999

1116, FTD -30-1795, Final Work Plan Data Gap Study, Separate-Phase Product Plume
Delineation Area 1795 Gasoline Alley, FTD, NY, F, Jul-99, EA

1117, FTD -22, Draft Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and 35
FTD, NY, D, Jul-99, MP

1117, FTD -24, Draft Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and 35
FTD, NY, D, Jul-99, MP

1118, FTD -30, Final Work Plan Remedial Investigation DGS Source Area Investigations Areas
1595, 1795, 1895, 1995, 3805 GA, FTD, F, Jul-99, EA

1119, FTD -89, Final Work Plan Remedial Investigation Data Gap Study Bldg T-1245, FTD,
NY, F, Jul-99, EA

1120, FTD -30-1195, Draft-Final Comprehensive Contaminant Assessment Report Vol 1l Areas
1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

1120, FTD -30-1295, Draft-Final Comprehensive Contaminant Assessment Report Vol 1l Areas
1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

1120, FTD -30-1395, Draft-Final Comprehensive Contaminant Assessment Report Vol 1l Areas
1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

1120, FTD -30-1495, Draft-Final Comprehensive Contaminant Assessment Report Vol 1l Areas
1195, 1295, 1395, 1495 Gas Alley, FTD, NY, D, Aug-99, EA

1121, FTD -8, Final Workplan Addendum for the GW Sampling at the Airfield Sanitary
Landfill, F, Aug-99, MP

1122, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, 1 April
- 30 June 1999, F, Aug-99, EA

1123, FTD -30-1595, Final Summary Report Interim Remedial Measure Enhancement June/July
1999 Gas Alley Area 1595 FTD, NY, F, Aug-99, Radian

1124, FTD -112, Range 17 POL Spill Final Report, Range 17, Fort Drum, NY, F, Aug-99,
Radian

1125, FTD -112, Range 17 POL Spill Final Report (Book 2), Range 17, Fort Drum, NY
(Sampling data, Appendices B & C for above rpt), F, Aug-99, Radian

1126, FTD -30, Draft-Final Comprehensive Contaminant Assessment Report Vol I, Introduction
and Overview Gas Alley, FTD, NY, D, Sep-99, EA

1127, FTD -30-3805, Summary of Area 3805 Treatment System Upgrades - 3805-RW11and
3805-RW13 Gasoline Alley, FTD, NY, F, Sep-99, EA

1128, FTD -7, Phase | Risk Assessment, FTD, NY (Responses to comments on Pre-draft Risk
Assessment), F, Sep-99, MP

1128, FTD -30, Phase | Risk Assessment, FTD, NY (Responses to comments on Pre-draft Risk
Assessment), F, Sep-99, MP

1129, FTD -7, Draft Risk Assessment Gasoline Alley, WWII Landfill, Old Sanitary Landfill Fort
Drum, NY, D, Oct-99, MP

1129, FTD -30, Draft Risk Assessment Gasoline Alley, WWII Landfill, Old Sanitary Landfill
Fort Drum, NY, D, Oct-99, MP

1130, FTD -112, Gasoline Alley Soil Remediation, FTD, NY, Range 17 Soil Samples Data
Package (lab report soil confirmation samples), F, Aug-99, Lanc. Labs

1131, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot,
FTD, NY, F, Nov-99, EA

1132, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study,
July - Sept 1999, Gasoline Alley, FTD, NY, F, Nov-99, EA
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Previous Studies (continued):

1999

1133, FTD -30-1795, Quarterly Report of Progress -Area 1795 Bioslurping Pilot Study, Gasoline
Alley, FTD, NY (July - Sept 1999), F, Nov-99, EA

1134, FTD -30-1795, Letter Report of Data Gap Study, Separate-Phase Product Delineation,
Area 1795, Gasoline Alley, FTD, NY, F, Nov-99, EA

1135, FTD -7, First 1999 Semi-Annual Surface water and Sediment Sampling Results OSL,
FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP

1135, FTD -30-1595, First 1999 Semi-Annual Surface water and Sediment Sampling Results
OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP

1135, FTD -30-1795, First 1999 Semi-Annual Surface water and Sediment Sampling Results
OSL, FTD, NY (OSL, 1595, 1795 creeks), F, Nov-99, MP

1136, IRP, Pre-Draft Risk Assessment FTD, NY(Range 17 & 35, T-91, T-1245, P-2140, T-4006,
ASL, Range 17 spill), D, Dec-99, MP

1138, FTD -30-1595, Draft Interim Remedial Measure Enhancement Design Building 1599
Gasoline Alley, FTD, NY, D, Nov-99, EA

1139, FTD -8, Report for Annual Groundwater Sampling Performed 8/31/99 and 9/1/99 Airfield
Sanitary Landfill, FTD, NY, F, Nov-99, MP

1199, FTD -7, Old Sanitary Landfill Drainage Stabilization Project (Downchutes), F, Aug-99,
Radian

2000

1137, IRP, Installation Action Plan, Fort Drum, March 2000, F, Mar-00, FORSCOM

1140, FTD -30, Second Semi Annual 1999 Groundwater Sampling Event Results, Gasoline
Alley Fort Drum, New York, F, Jan-00, MP

1141, FTD -30-1795, Final Letter Report of Data Gap Study, Separate-Phase Product
Delineation, Area 1795, Gasoline Alley, FTD, NY, F, Jan-00, EA

1142, FTD -30, Draft Source Area Remedial Investigation/DGS Report areas 1595, 1795, 1895,
1995, 3805 Gasoline Alley, FTD, NY, D, Jan-00, EA

1143, FTD -91, Draft Remedial Investigation Data Gap Study AAFES Service Station Fort
Drum, New York, D, Jan-00, EA

1144, FTD -8, ASL, FTD, NY Final Report for Annual Groundwater Sampling Performed
8/31/99 and 9/1/99 (includes 1 CDROM), F, Jan-00, MP

1145, FTD -30-1595, Final Groundwater Pilot Study Design Area 1595, Gasoline Alley, FTD,
NY, F, Jan-00, EA

1146, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY, F, Jan-00, EA

1147, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Pilot
Study, Gasoline Alley, FTD, NY, F, Feb-00, EA

1148, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Feb-00, EA

1151, FTD -76, Final Remedial Action Report for Building T-4002, Fort Drum, New York, F,
Feb-00, CDM

1152, FTD -7, Corrective Measures Study Alternatives Report Gasoline Alley Areas 1895, 1995,
& 3805 and OSL, FTD, NY, D, Feb-00, MP

1152, FTD -30-3805, Corrective Measures Study Alternatives Report Gasoline Alley Areas
1895, 1995, & 3805 and OSL, FTD, NY, D, Feb-00, MP
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Previous Studies (continued):

2000

1153, FTD -89, Draft Remedial Investigation Data Gap Study Former Building T-1245 FTD,
NY, D, Mar-00, EA

1154, FTD -91, Peliminary Draft Corrective Measures Study AAFES Station Building P-2140,
FTD, NY, D, Mar-00, EA

1155, FTD -7, Second 1999 Semi-Annual Surface Water and Sediment Sampling Results Old
Sanitary Landfill, FTD, NY, F, Mar-00, MP

1156, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495 Systems,
Gasoline Alley, FTD, NY (Oct - Dec 1999), F, Mar-00, EA

1156, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495 Systems,
Gasoline Alley, FTD, NY (Oct - Dec 1999), F, Mar-00, EA

1157, FTD -30-1795, Draft Area 1795 Bioslurping Pilot Study Yearly Operations and
Maintenance Report Gasoline Alley, FTD, NY, D, Mar-00, EA

1158, FTD -88, Work plan for installation of new well and sampling of 3 wells for VOCs and
lead at T-4006 site, F, Mar-00, MP

1159, FTD -30-1195, Final Comprehensive Contaminant Assessment Report Vol. Il Areas 1195,
1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

1159, FTD -30-1295, Final Comprehensive Contaminant Assessment Report Vol. Il Areas 1195,
1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

1159, FTD -30-1395, Final Comprehensive Contaminant Assessment Report Vol. Il Areas 1195,
1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

1159, FTD -30-1495, Final Comprehensive Contaminant Assessment Report Vol. Il Areas 1195,
1295, 1395, and 1495 Gas Alley, FTD, NY, F, Mar-00, EA

1160, FTD -91, Groundwater Sampling Results, AAFES Service Station, FTD, NY (sampling 3
wells, 3/7/00), F, Apr-00, EA

1161, FTD -91, Work Plan for Groundwater Investigation and Monitoring Activities at AAFES
Service Station, Bldg P-2140, FTD, NY, D, Apr-00, EA

1162, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Apr-00, EA

1163, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY, F, Apr-00, EA

1164, FTD -91, Temporary Groundwater Sampling Point Results AAFES Service Station, FTD,
NY, F, May-00, EA

1165, FTD -30-1595, Draft Groundwater Model Enhancement Area 1595 FTD, NY, D, May-00,
MP

1166, FTD -31, Groundwater Sampling at Building T-91, Fort Drum, NY Round 11 Results
(March 2000), F, May-00, Weston

1172, FTD -88, Report for Well Installation and Sampling Performed at Area T-4006, FTD, NY,
F, Jul-00, MP

1173, FTD -22, Draft Final Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and
35, FTD, NY, D, Jul-00, MP

1173, FTD -24, Draft Final Report Groundwater Monitoring at EOD: Burn Sites, Ranges 17 and
35, FTD, NY, D, Jul-00, MP

1174, FTD -30-1795, Corrective Measures Study Alternative Report, Area 1795, Gasoline Alley,
FTD, NY, D, Jun-00, EA

1175, FTD -91, Final Remedial Investigation Data Gap Study AAFES Service Station, FTD,
NY, F, Jul-00, EA
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Previous Studies (continued):

2000

1176, FTD -30-1595, Draft Area 1595 Groundwater Pilot Study Report Gasoline Alley, FTD,
NY, D, Jul-00, EA

1177, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495 Systems,
Gasoline Alley, FTD, NY (Apr - Jun 2000), F, Jul-00, EA

1177, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495 Systems,
Gasoline Alley, FTD, NY (Apr - Jun 2000), F, Jul-00, EA

1178, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Jul-00, EA

1179, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY, F, Jul-00, EA

1180, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study,
Gasoline Alley, FTD, NY, F, Jul-00, EA

1181, FTD -7, First Semi-Annual Year 2000 Surface Water and Sediment Sampling Results OSL
and Areas 1595 & 1795, F, Jul-00, MP

1181, FTD -30-1595, First Semi-Annual Year 2000 Surface Water and Sediment Sampling
Results OSL and Areas 1595 & 1795, F, Jul-00, MP

1181, FTD -30-1795, First Semi-Annual Year 2000 Surface Water and Sediment Sampling
Results OSL and Areas 1595 & 1795, F, Jul-00, MP

1182, FTD -91, Groundwater Sampling Results, June 2000 Sampling Event, AAFES Service
Station, FTD, NY, F, Aug-00, EA

1183, IRP, Draft Quality Assurance Program Plan (QAPP), D, Aug-00, MP

1184, FTD -30-1595, Preliminary Draft Corrective Measures Study Area 1595 Gasoline Alley
FTD, NY, D, Aug-00, EA

1185, FTD -91, Draft Work Plan Aquifer Air Sparging/Dual-Phase Extraction Pilot Study
AAFES Station, Bldg P-2140, FTD, NY, D, Sep-00, EA

1186, FTD -7, Final Risk Assessment Fort Drum, New York Gasoline Alley, WWII Landfill,
Old Sanitary Landfill, F, Sep-00, MP

1186, FTD -30, Final Risk Assessment Fort Drum, New York Gasoline Alley, WWII Landfill,
Old Sanitary Landfill, F, Sep-00, MP

1187, FTD -30, Draft Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495 Gasoline
Alley, FTD, NY, D, Sep-00, EA

1188, FTD -30, Final Comprehensive Contaminant Assessment Report Vol. | Introduction and
Overview Gasoline Alley, FTD, NY, F, Sep-00, EA

1189, FTD -30, Final Comprehensive Contaminant Assessment Report VVolumes | - V Gasoline
Alley, FTD, NY (CD-ROM), F, Sep-00, EA

1190, FTD -30, Groundwater Data Trend Analysis Gasoline Alley, FTD, NY, D, Oct-00, Ea
1191, IRP, Final Risk Assessment Work Plan FTD, NY Rng 17 & 35,Spill Nr Rng 17,
T91,T1245,P2140,T4006, ASL, F, Oct-00, EA

1192, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FD, NY (July - September 2000), F, Oct-00, EA

1193, FTD -8, Draft Report for Annual Groundwater Sampling Performed 8/8/00 and 8/9/00 -
Airfield Sanitary Landfill, FD, NY, D, Oct-00, MP

1194, FTD -22, Final Report Groundwater Monitoring at EOD Burn Sites, Rngs 17 and 35, FTD,
NY (Report and CD), F, Oct-00, MP

1194, FTD -24, Final Report Groundwater Monitoring at EOD Burn Sites, Rngs 17 and 35, FTD,
NY (Report and CD), F, Oct-00, MP
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Previous Studies (continued):

2000

1195, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY (Jul-Sept 00), F, Nov-00, EA

1196, FTD -30-1595, Summary of Operation and Maintenance Technical Support, July -
September 2000 Building 1599, FTD, NY, F, Nov-00, EA

1197, FTD -30-1395, Quarterly Report of System Operation - Area 1395 and 1495 Systems
Gasoline Alley, FTD, NY, F, Nov-00, EA

1197, FTD -30-1495, Quarterly Report of System Operation - Area 1395 and 1495 Systems
Gasoline Alley, FTD, NY, F, Nov-00, EA

1198, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment System Study,
Gasoline Alley, FTD, NY (Jul-Sept), F, Nov-00, EA

1200, FTD -91, Groundwater Sampling results, Sept. 2000 Sampling Event, AAFES Station,
FTD, NY, F, Dec-00, EA

1201, FTD -30-1295, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495
Gasoline Alley, FTD, NY, F, Dec-00, EA

1201, FTD -30-1395, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495
Gasoline Alley, FTD, NY, F, Dec-00, EA

1201, FTD -30-1495, Final Work Plan Remedial Pilot Study Areas 1295, 1395, and 1495
Gasoline Alley, FTD, NY, F, Dec-00, EA

1202, FTD -30-1595, Final Area 1595 Groundwater Pilot Study Report Gasoline Alley FTD,
NY, F, Dec-00, EA

1203, FTD -91, Final Work Plan Aquifer Air Sparging/Dual-Phase Extraction Pilot Study
AAFES Station Building P-2140, FTD, NY, F, Dec-00, EA

1204, FTD -30-3805, Quarterly Report of Progress - Area 3805 Pilot Treatment Systme Study,
Gasoline Alley, FTD, NY, F, May-00, EA

2001

1205, IRP, Installation Action Plan, Fort Drum, March 2001, F, Mar-01, IRP

1206, FTD -30-1595, Groundwater Model Enhancement Report Area 1595 Fort Drum, New
York, F, Jan-01, MP

1207, FTD -30-1395, Quarterly Report of System Operation-Areas 1395 and 1494 Systems(Oct-
Dec00) Gasoline Alley, FTD, NY, F, Jan-01, EA

1207, FTD -30-1495, Quarterly Report of System Operation-Areas 1395 and 1494 Systems(Oct-
Dec00) Gasoline Alley, FTD, NY, F, Jan-01, EA

1208, FTD -91, Quarterly Report of Progress-Bldg P-2140 Interim Treatment System Pilot
Study, FTD, NY (Oct-Dec00), F, Jan-01, EA

1209, FTD -30, Gasoline Alley Annual Groundwater Monitoring Program, FTD, NY Oct/Nov
2000, F, Jan-01, MP

1210, FTD -30-1795, Quarterly Report of Progress Area 1795 Bioslurping Pilot Study, Gasoline
Alley, FTD, NY(1 Oct-30 Dec 00), F, Jan-01, EA

1211, FTD -91, Draft Dual Phase Extraction Pilot Test Summary Report and Conceptual Design,
Bldg P-2140, FTD, NY, D, Jan-01, EA

1212, FTD -30-3805, Quarterly Report of Progress Area 3805 Pilot Treatment System Study,
FTD NY (Oct - Dec 2000), F, Jan-01, EA

1213, FTD -91, Quarterly Ground-Water Sampling Results, Dec 2000 Sampling Event, Bldg P-
2140, FTD, NY, F, Feb-01, EA
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Previous Studies (continued):

2001

1214, FTD -30-1295, Draft Remedial Pilot Study Implementation Report Area 1295, Gasoline
Alley, FTD, NY, D, Feb-01, EA

1215, FTD -7, Draft Work Plan DataGap Study to Support CMS Gasoline Alley Areas 1895,
1995, 3805 and OSL, FTD, NY, D, Feb-01, MP

1215, FTD -30-3805, Draft Work Plan DataGap Study to Support CMS Gasoline Alley Areas
1895, 1995, 3805 and OSL, FTD, NY, D, Feb-01, MP

1216, FTD -30-1595, Response to comments on pre-draft CMS for Area 1595, F, Feb-01, EA
1217, FTD -30-1595, Draft Corrective Measures Study, Area 1595, Gasoline Alley, FD, NY, D,
Feb-01, EA

1218, IRP, Draft Risk Assessment, FTD, NY (8 sites; Rnges 17& 35, T-91, T-1245, P-2140, T-
4006, ASL, Nr. R17), D, Feb-01, MP

1219, FTD -30-1395, Draft Aquifer Air Sparge Pilot System Implementation Report Areas 1395
& 1495, Gasoline Alley, FD, NY, D, Mar-01, EA

1219, FTD -30-1495, Draft Aquifer Air Sparge Pilot System Implementation Report Areas 1395
& 1495, Gasoline Alley, FD, NY, D, Mar-01, EA

1220, FTD -91, Draft Aquifer Air Sparging Installatin and Startup Report, AAFES, FD, NY, D,
Mar-01, EA

1221, FTD -7, Summary of Surface Water and Sediment Sampling Results, OSL, Areas 1595 &
1795, FD, NY (4 events: 8/99-12/00), F, Mar-01, MP

1221, FTD -30-1595, Summary of Surface Water and Sediment Sampling Results, OSL, Areas
1595 & 1795, FD, NY (4 events: 8/99-12/00), F, Mar-01, MP

1221, FTD -30-1795, Summary of Surface Water and Sediment Sampling Results, OSL, Areas
1595 & 1795, FD, NY (4 events: 8/99-12/00), F, Mar-01, MP

1222, FTD -30, Ground Water Trends Analysis Gasoline Alley, FTD, NY, F, Mar-01, EA
1223, FTD -30-3805, Draft Source Area /LNAPL Focused Technical Selection Report, Gas
Alley, Areas 1895, 1995 & 3805, FTD, NY, D, Mar-01, MP

1224, FTD -91, Draft Corrective Measures Study, Bldg P-2140, FTD, NY, D, Mar-01, EA
1225, FTD -91, Final Corrective Measures Study Alternatives Report, Areas 1895,1995,3805
and OSL, FTD, NY, F, Apr-01, MP

1226, IRP, Quarterly IRP Meeting Minutes for Fort Drum, 1/10/01 and 1/11/01, F, Mar-01, MP
1227, FTD -8, Airfield Sanitary Landfill, Fort Drum, NY, Final Report for Annual Groundwater
Sampling Performed 8/8/00 and 8/9/00, F, Apr-01, MP

1228, FTD -30-1795, Pre-draft Corrective Measures Study, Area 1795, Gasoline Alley, FTD,
NY, D, Apr-01, EA

1229, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY, F, Apr-01, EA

1230, FTD -30-1595, Summary of Operation and Maintenance Technical Support, Jan - Mar
2001 Building 1599, FTD, NY, F, Apr-01, EA

1231, FTD -30-1395, Quarterly Report of System Operation-Bioventing & AAS, Areas 1395 &
1495 (Jan-Mar 2001), FTD, NY, F, Apr-01, EA

1231, FTD -30-1495, Quarterly Report of System Operation-Bioventing & AAS, Areas 1395 &
1495 (Jan-Mar 2001), FTD, NY, F, Apr-01, EA

1232, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study,
Jan-Mar 2001, FTD, NY, F, Apr-01, EA

1233, FTD -89, Final Remedial Investigation Data Gap Study, Former Building T-1245, FTD,
NY, F, Apr-01, EA
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Previous Studies (continued):

2001

1234, FTD -30-1795, Quarterly Report of Progress Area 1795 Bioslurping Pilot Study, Gasoline
Alley, FTD, NY(1Jan-31Mar 01), F, May-01, EA

1235, FTD -91, Groundwater Sampling Results, March 2001 Sampling Event, AAFES Station,
FTD, NY, F, May-01, EA

1236, FTD -91, Quarterly Report of Progress, Bldg P-2140 AAFES Gas Station, FTD, NY (1 Jan
- 31 Mar 01), F, May-01, EA

1237, FTD -30, Gasoline Alley Groundwater Monitoring Program Work Plan, FTD, NY, F,
May-01, MP

1238, FTD -30, Final Source Area Remedial Investigation/Datagap Study Report, Areas
1595,1795,1895,1995,3805, FTD, NY, F, May-01, EA

1239, FTD -30, Gasoline Alley Groundwater Monitoring Program, FTD, NY April 2001
Well/Piezometer Gauging Results (1 disk), F, May-01, MP

1240, IRP, Quality Assurance Program Plan, F, May-01, MP

1243, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Treatment System Pilot
Study, FTD, NY, F, Jul-01, EA

1244, FTD -30-1595, Summary of Operations and Maintenance Technical Support, April-June
2001, Bldg 1599, FTD, NY, F, Jul-01, EA

1245, FTD -91, Groundwater Sampling Results, June 2001 Sampling Event, AAFES Service
Station, FTD, NY, F, Jul-01, EA

1246, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study, April -
June 2001, Gasoline Alley, FTD, NY, F, Jul-01, EA

1247, FTD -7, Response to Comments on Draft Work Plan for DGS to Support CMS Gas Alley
Areas 1895/1995/3805 and OSL, FTD, F, Jul-01, MP

1247, FTD -30-3805, Response to Comments on Draft Work Plan for DGS to Support CMS Gas
Alley Areas 1895/1995/3805 and OSL, FTD, F, Jul-01, MP

1248, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study,
April-June 2001, FTD, NY, F, Jul-01, EA

1249, FTD -7, Draft Phytoremediation Pilot Study Implementation Report, OSL, FTD, NY, D,
Jul-01, MP

1250, FTD -91, Draft AAS 6-Month Operation Summary Report AAFES Station, FTD, NY, D,
Aug-01, EA

1251, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS Systems,
Areas 1395 and 1495, Gas Alley, FTD, NY, F, Aug-01, EA

1251, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS Systems,
Areas 1395 and 1495, Gas Alley, FTD, NY, F, Aug-01, EA

1252, FTD -91, Draft Full-Scale Dual-Phase Extraction Pilot Study Work Plan AAFES Station,
FTD, NY, D, Aug-01, EA

1253, FTD -91, Safety, Health, and Emergency Response Plan for the Full-Scale Dual-Phase
Extraction Pilot Study AAFES Station, D, Aug-01, EA

1254, FTD -7, Final Work Plan Data Gap Study to Support Corrective Measures Study, Gasoline
Alley and Old Sanitary Landfill, F , Sep-01, MP

1254, FTD -30-3805, Final Work Plan Data Gap Study to Support Corrective Measures Study,
Gasoline Alley and Old Sanitary Landfill, F, Sep-01, MP

1255, FTD -7, Summary of Surface Water and Sediment Sampling Results (July 1999 -
December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP
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Previous Studies (continued):

2001

1255, FTD -30-1595, Summary of Surface Water and Sediment Sampling Results (July 1999 -
December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP

1255, FTD -30-1795, Summary of Surface Water and Sediment Sampling Results (July 1999 -
December 2000), OSL, 1595, 1795, FD, NY, F, Sep-01, MP

1256, FTD - 91, Full-Scale Dual-Phase Extraction Pilot Study Work Plan, AAFES Station, FD,
NY, F, Sep-01, EA

1257, FTD -91, Safety, Health, and Emergency Response Plan for the Full-Scale Dual-Phase
Extraction Pilot Study AAFES Station, F, Sep-01, EA

1258, FTD -30-3805, Response to Comments for the Draft Source Area/LNAPL Focused
Technical Selection Report, Gas Alley, Area 3805, FD,NY, F, Oct-01, MP

1259, IRP, ArcView Project Update (update to IRP sampling database; CD), F, Aug-01, EA
1260, FTD -91, Quarterly Report of Progress - Building P-2140 Interim Trreatment System Pilot
Study, FTD, NY, F, Oct-01, EA

1261, FTD -91, Groundwater Sampling Results, Sept. 2001 Sampling Event, AAFES Station,
FTD, NY, F, Oct-01, EA

1262, FTD -30-3805, Interim Concept Plan for Area 3805/1995 Source Area Remedial Design
Workplan Gasoline Alley and OSL, FTD, NY, D, Oct-01, MP

1263, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS Systems,
Areas 1395 and 1495, Gas Alley, FTD, NY, F, Nov-01, EA

1263, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS Systems,
Areas 1395 and 1495, Gas Alley, FTD, NY, F, Nov-01, EA

1264, FTD -91, Quarterly Report of AAS System Operation -AAFES Station, FTD, NY, F, Oct-
01, EA

1265, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study,
July-Sept. 2001, Gasoline Alley, FTD, NY, F, Nov-01, EA

1266, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley. FTD, NY (Jul - Sept 01), F, Nov-01, EA

1267, FTD -30-1595, Summary of Operation and Maintenance Technical Support, July- Sept
2001 Building 1599, FTD, NY, F, Nov-01, EA

1268, FTD -91, Final Aquifer Air Sparging Installation and Startup Report AAFES Station,
FTD, Ny, F, Nov-01, EA

1269, FTD -30-3805, Final Source Area /[LNAPL Focused Technical Selection Report Gasoline
Alley Areas 1895, 1995, and 3805, FTD, NY, F, Nov-01, MP

1269, FTD -30-3805, Final Source Area /[LNAPL Focused Technical Selection Report Gas Alley
Areas 1895, 1995, 3805, FTD, NY (CD), F, Nov-01, MP

1270, FTD -7, Quarterly Report for Phytoremediation Pilot Study at the Old Sanitary Landfill,
FTD, NY, F, Nov-01, MP

1271, FTD -91, Final AAS 6-Month Operation Summary Report AAFES Station, FTD, NY, F,
Dec-01, EA

1272, FTD -30-1295, Final Remedial Pilot Study Implementation Report Area 1295, Gasoline
Alley, FTD, NY, F, Dec-01, EA

1273, FTD -91, Final Dual-Phase Extraction Pilot Test Summary Report and Conceptual Design
AAFES Station P-2140, FTD, NY, F, Dec-01, EA

1274, FTD -30-1395, Final Aquifer Air Sparging Pilot Study Implementation Report Area 1395
and 1495, Gasoline Alley, FTD, NY, F, Dec-01, EA
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Previous Studies (continued):

2001
= 1274, FTD -30-1495, Final Aquifer Air Sparging Pilot Study Implementation Report Area 1395
and 1495, Gasoline Alley, FTD, NY, F, Dec-01, EA

2002

= 1275, FTD -30-3805, Draft Work Plan Source Area Remedial Design Gasoline Alley Areas 3805
& 1995, FTD, NY, D, Jan-02, MP

= 1276, FTD -30, Final October 2001 Groundwater Monitoring Gasoline Alley & Surface Water &
Sediment Areas 1595, 1795, OSL, F, Jul-02, MP

= 1277, FTD -8, Airfield Sanitary Landfill, FTD, NY Draft Report for Annual Groundwater
Sampling Performed 10/3-10/4/01, D, Jan-02, MP

= 1278, FTD -91, Groundwater Sampling Results, December 2001 Sampling Event, AAFES
Station, FTD, NY, F, Jan-02, EA

= 1279, FTD -30-1395, Quarterly Report of System Operation - Bioventing and AAS Systems,
Areas 1395 and 1495 Gas Alley, F, Jan-02, EA

= 1279, FTD -30-1495, Quarterly Report of System Operation - Bioventing and AAS Systems,
Areas 1395 and 1495 Gas Alley, F, Jan-02, EA

= 1280, FTD -7, Quarterly Report for Oct - Dec 2001 Phytoremediation Pilot Study at OSL, FTD,
NY, F, Jan-02, MP

= 1281, FTD -7, Draft Data Gap Study Report Corrective Measures Study Gasoline Alley and
OSL, FTD, NY, D, Jan-02, MP

= 1281, FTD -30-3805, Draft Data Gap Study Report Corrective Measures Study Gasoline Alley
and OSL, FTD, NY, D, Jan-02, MP

= 1283, FTD -30-1795, Quarterly Report of Progress - Area 1795 Bioslurping Pilot Study,
Gasoline Alley, FTD, NY, F, Jan-02, EA

= 1284, FTD -30-3805, Draft Cost Estimate Source Area Remedial System Gasoline Alley Areas
3805 & 1995, FTD, NY (Not for Distribution), D, Feb-02, MP

= 1285, FTD -91, Quarterly Report of AAS System Operation - AAFES Station, FTD, NY
(October 1 - December 31, 2001), F, Feb-02, EA

= 1286, FTD -30-3805, Quarterly Report of Progress, Area 3805 Pilot Treatment System Study,
Oct - Dec 2001, Gas Alley, FTD, F, Feb-02, EA

= 1287, IRP, Installation Action Plan (as of October 2001), F, Mar-02, IRP

= 1288, FTD -22, EOD Burn Sites, Ranges 17 and 35 Subpart X Permit Withdrawal Request, F,
Nov-02, MP

= 1288, FTD -24, EOD Burn Sites, Ranges 17 and 35 Subpart X Permit Withdrawal Request, F,
Nov-02, MP

= 1289, FTD -30-3805, Draft Source Area Remedial Design Workplan Response to Comments
Gasoline Alley Areas 3805 and 1995, FTD, NY, D, Feb-02, MP

= 1290, FTD -30-1295, Oxygen Releasing Compound Pilot Study Summary Report, Area 1295,
Gasoline Alley, FTD, NY, F, Mar-02, EA

= 1291, FTD -20-1395, Aquifer Air Sparging Pilot Study One-Year Summary Letter Report, Area
1395, Gasoline Alley, FTD, NY, F, Mar-02, EA

= 1292, FTD -20-1495, Aquifer Air Sparging Pilot Study One-Year Summary Letter Report, Area
1495, Gasoline Alley, FTD, NY, F, Mar-02, EA

= 1293, FTD -30-3805, Final Work Plan Source Area Remedial Design Gasoline Alley Areas 3805
& 1995, FTD, NY, F, Apr-02, MP
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Previous Studies (continued):
2002

= 1294, FTD -91, Draft Operation and Maintenance Manual Full-Scale Dual-Phase Extraction
Pilot Study AAFES Station, FTD, NY, D, Apr-02, EA

= 1295, FTD -91, Revised Draft Corrective Measures Study Army Air Force Exchange Service
Station, FTD, NY, D, May-02, EA

= 1296, FTD -30, April 2002 Well Gauging for Gasoline Alley, FTD, NY, F, May-02, MP

= 1297, FTD -91, Draft Installation and Startup Report for Full-Scale Dual-Phase Extraction Pilot
System, AAFES Station, D, May-02, EA

= 1298, FTD -30-3805, Final Cost Estimate Source Area Remedial System Gasoline Alley Areas
3805 & 1995, FTD, NY, F, Jun-02, MP

= 1299, FTD -91, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805, and
AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1395, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805,
and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1495, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805,
and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1595, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805,
and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-1795, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805,
and AAFES Station, FTD, NY, F, Jul-02, EA

= 1299, FTD -30-3805, Quarterly Report of Progress, O&M, Areas 1395, 1495, 1595, 1795, 3805,
and AAFES Station, FTD, NY, F, Jul-02, EA

= 1300, FTD -8, Airfield Sanitary Landfill, FTD, NY Final Report for Annual Groundwater
Sampling Performed 10/3-10/4/01 (w disk), F, Jul-02, MP

= 1301, FTD -7, Final Data Gap Study Report to Support CMS Gasoline Alley and OSL, FTD, NY
(includes CD), F, Jul-02, MP

= 1301, FTD -30-3805, Final Data Gap Study Report to Support CMS Gasoline Alley and OSL,
FTD, NY (includes CD), F, Jul-02, MP

= 1302, IRP, July 2002 Fort Drum, New York, Installation Action Plan (includes CD), F, Jul-02,
IRP

= 1303, FTD -30-1595, Draft Final Corrective Measures Study Area 1595 Gasoline Alley, Fort
Drum, New York, D, Aug-02, EA

= 1304, IRP, Final Risk Assessment, FTD, NY (8 sites; Ranges 17& 35, T-91, T-1245, P-2140, T-
4006, ASL, Nr. R17), F, Sep-02, MP

= 1305, IRP, Quarterly Report of Progress (Jun - Aug 2002), O&M, Areas 1395, 1495, 1595, 1795,
3805, AAFES, F, Oct-02, EA

= 1306, FTD -72, Draft Addendum NJANG Pond and Building T-4002 Final Risk Assessment,
FTD, NY, D, Dec-02, MP

= 1306, FTD -76, Draft Addendum NJANG Pond and Building T-4002 Final Risk Assessment,
FTD, NY, D, Dec-02, MP

= 1307, FTD -30-1795, Draft Corrective Measures Study Area 1795 Gasoline Alley, FTD, NY, D,
Dec-02, EA

2003
= 1308, FTD -91, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495, 1595,
1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA
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Previous Studies (continued):

2003

1308, FTD -30-1395, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495,
1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

1308, FTD -30-1495, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495,
1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

1308, FTD -30-1595, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495,
1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

1308, FTD -30-1795, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495,
1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

1308, FTD -30-3805, Quarterly Report of Progress, (Sep-Nov 02) O&M, Areas 1395, 1495,
1595, 1795, 3805, and AAFES Station, FTD, NY, F, Jan-03, EA

1309, FTD -30-1595, Draft Chemcial Oxidation Pilot Study Report Gasoline Alley Area 1595
FTD, NY, D, Oct-03, MP

1310, FTD -30-3805, Draft Pilot Study for Source Area Remediation Gasoline Alley, Areas 3805
and 1995 at FTD, NY, D, Jan-03, CAPE

1311, FTD -7, Quarterly Report for Oct - Dec 2002 Phytoremediation Pilot Study at the OSL,
FTD, NY, F, Mar-03, MP

1312, FTD -30-3805, Stormwater Pollution Prevention Plan Areas 1895, 1995, and 3805, FTD,
NY, F, Apr-03, EA

1313, FTD -30-3805, Environmental Protection Plan for Source Area Remediation Gasoline
Alley Areas 3805 and 1995, FTD, NY, F, Apr-03, CAPE

1314, IRP, 2002 Basewide Groundwater, Surface Water, and Sediment Monitoring Gasoline
Alley, FTD, NY (Volumes |, & Il), F, Apr-03, MP

1315, IRP, Quarterly Report of Progress (Dec. 2002 - Feb. 2003) O&M, Areas 1395, 1495, 1595,
1795, 3805, AAFES, F, Apr-03, EA

1316, FTD -30-3805, Draft Work Plan for Source Area Remediation Gasoline Alley, Areas 3805
and 1995 at FTD, NY (2 vols.), D, May-03, CAPE

1317, FTD -7, Quarterly Report for Jan - Mar 2003 Phytoremediation Pilot Study at the OSL,
FTD, NY, F, May-03, MP

1318, 8, Airfield Sanitary Landfill (ASL) Test Pit Investigation Letter Report of Findings (to
identify northern edge of cap), F, Jun-03, MP

1319, FTD -91, Final Corrective Measures Study Army Air Force Exchange Service Station Fort
Drum, New York, F, Jun-03, EA

1320, IRP, Quarterly Report of Progress (Mar - May 2003) O&M Areas 1395, 1495, 1595, 1795,
3805 and AAFES, F, Jul-03, EA

1321, FTD -30-3805, Final Work Plan for Source Area Remediation Gasoline Alley, Areas 3805
and 1995 at FTD, NY, F, Jul-03, CAPE

1322, FTD -30-1595, Final Corrective Measures Study Area 1595 Gasoline Alley, FTD, NY, F,
Jul-03, EA

1323, FTD -91, Final Installation and Startup Report for Full-Scale Dual-Phase Extraction Pilot
System AAFES, FTD, NY, F, Aug-03, EA

1324, FTD -91, Final Operations and Maintenance Manual Full-Scale Dual-Phase Extraction
Pilot Study AAFES Station, FTD (w Appen), F, Aug-03, EA

1325, FTD -7, Quarterly Report for April - June 2003 Phytoremediation Pilot Study at the OSL,
FTD, NY Data Gap Study, F, Aug-03, MP

1326, IRP, Quarterly Report of Progress (Jun - Aug 2003), O&M, Areas 1395, 1495, 1595, 1795,
3805, AAFES, F, Sep-03, EA
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Previous Studies (continued):

2003

1327, IRP, Final 2002 Basewide Groundwater, Surface Water, and Sediment Monitoring Report
(Replacement Pages, disk), F, Nov-03, MP

2004

1328, IRP, Quarterly Report of Progress (Sep - Nov 2003), O&M, Areas 1395, 1495, 1595,
1795, 3805, AAFES, F, Jan-04, EA

1329, IRP, Final Risk Assessments Fort Drum, NY (CD) (all risk assessed sites except NJANG
and T-4002), F, Jan-04, MP

1330, FTD -30-1795, Final Corrective Measures Study Area 1795 Gasoline Alley, FTD, NY, F,
Jun-04, EA

1331, FTD -30-1395, Post-Termination Monitoring Program Bioventing/AAS Treatment
Systems Areas 1395/1495, FTD, NY, F, Feb-04, MP

1331, FTD -30-1495, Post-Termination Monitoring Program Bioventing/AAS Treatment
Systems Areas 1395/1495, FTD, NY, F, Feb-04, MP

1332, FTD -30-3805, As-Built Construction Drawings Source Area Remedial Systems, Gasoline
Alley Areas 3805 and 1995 (CD included), F, Feb-04, CAPE

1333, FTD -30-1595, Final Chemical Oxidation Pilot Study Report Gasoline Alley Area 1595,
FTD, NY, F, Apr-04, MP

1334, IRP, Quarterly Report of Progress (Dec. 2003 - Feb. 2004) O&M Areas 1395, 1495, 1595,
1795, 3805, AAFES, F, Apr-04, EA

1335, FTD -72, Final Addendum for NJANG Pond and T-4002 to the Final Risk Assessment (4
reports + 1 CD), F, Apr-04, MP

1335, FTD -76, Final Addendum for NJANG Pond and T-4002 to the Final Risk Assessment (4
reports + 1 CD), F, Apr-04, MP

1336, 30-3805, Well Development Logs for Source Remediation Areas 3805/1995, FTD, NY +
various submittals, F, Apr-04, CAPE

1337, IRP, 2003 Basewide Groundwater and Surface Water Monitoring Report, FTD, NY
(Volumes I & I1), F, May-04, MP

1338, FTD -30-3805, Preliminary Draft Corrective Measures Study Gasoline Alley Areas 1895,
1995, & 3805 and OSL, FTD, NY, D, Jun-04, MP

1338, 7, Preliminary Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, & 3805
and OSL, FTD, NY, D, Jun-04, MP

1339, IRP, Quarterly Report of Progress (Mar - May 2004) O&M Areas 1395, 1495 1595, 1795
and AAFES, FTD, NY, F, Jun-04, EA

1340, FTD -7, Draft Groundwater Seep Sampling Monitoring Report Old Sanitary Landfill,
FTD, NY, D, Aug-04, MP

1341, FTD -30-3805, Final O&M Report for Source Area Remediation Gas Alley Area 3805 &
1995, FTD (Jan - Mar 2004), F, Aug-04, CAPE

1342, FTD -7, Semiannual Progress Report Phytoremediation Pilot Study (Jan - Jun 2004), F,
Aug-04, MP

1343, IRP, Quarterly Report of Progress (June - Aug 2004) O&M Areas 1395, 1495, 1595, 1795,
and AAFES, FTD, NY, F, Sep-04, EA

1344, FTD -30-3805, Safety, Health, Emergency Response Plan Addendum for MPE/AAS
System Operation Areas 3805/1995, F, Aug-04, CAPE

1345, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 3805-C, FTD, NY (CD
included), F, Aug-04, CAPE

Fort Drum- Installation Action Plan
Page - 72



Previous Studies (continued):

2004

1346, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 3805-A & B, FTD, NY
(CD included), F, Aug-04, CAPE

1347, 7, Final Groundwater Seep Sampling Monitoring Report Old Sanitary Landfill, F, Nov-04,
MP

1348, FTD -30-3805, Final O&M Report (Apr - Jun 2004) Multi-Phase Extraction and AAS
Systems Areas 3805 and 1995, FTD, F, Aug-04, CAPE

1349, FTD -30-3805, Final O&M Report (Jul - Sept 2004) Multi-Phase Extraction and AAS
Systems Areas 3805 and 1995, FTD, F, Oct-04, CAPE

1350, FTD -30-3805, Final As-Built Drawings for Source Area Remedial System Gasoline Alley
Areas 3805 and 1995, FTD, NY, F, Sep-04, CAPE

1351, FTD -30-3805, O&M Manual for CAPE Environmental, FTD, NY (Global Technologies;
Catalytic Oxidizer Unit), F, Sep-04, CAPE

1352, IRP, Fort Drum 2003 Basewide Groundwater and Surface Water Monitoring report & disk
(new cover for draft only), F, Nov-04, MP

1353, IRP, Quarterly Report of Progress (Sep - Nov 2004) O&M Areas 1395, 1495, 1595, 1795,
and AAFES Station, F, Dec-04, EA

2005

1354, FTD -30-3805, O&M Manual for MPE System Fort Drum Area 1995, FTD, NY (System
D); disk included, F, Jan-05, CAPE

1355, FTD -30-3805, O&M Manual for CAPE Environmental (Global Tech; Catalytic Oxidizer
Unit; System D) - Area 1995 - disk, F, Sep-05, CAPE

1356, FTD -7, Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, & 3805 and
OSL, FTD, NY, D, Feb-05, CAPE

1356, FTD -30-3805, Draft Corrective Measures Study Gasoline Alley Areas 1895, 1995, &
3805 and OSL, FTD, NY, D, Feb-05, CAPE

1357, FTD -7, Statistical Analysis to Support the CMS: Gasoline Alley Areas 1895, 1995, &
3805 and OSL, F, Feb-05, CAPE

1357, FTD -30-3805, Statistical Analysis to Support the CMS: Gasoline Alley Areas 1895, 1995,
& 3805 and OSL, F, Feb-05, CAPE

1358, FTD -89, Draft Focused Technical Selection Area 1245 Fort Drum Military Reservation,
FTD, NY, D, Feb-05, MP

1359, FTD -7, Semiannual Progress Report Phytoremediation Pilot Study (Jul - Dec 2004), F,
Mar-05, MP

1360, FTD -112, Investigation and Closure Report Training Site POL Contamination Near
Range 17, FTD, NY, F, Mar-05, MP

1361, IRP, Quarterly Report of Progress (Dec-Feb 2005) O&M Areas 1395, 1495, 1595, 1795,
and AAFES, FTD, NY, F, Apr-05, EA

1362, FTD -30-3805, O&M Report (Jan-Feb 2005) MPE and AAS Systems Areas 3805 and
1995, FTD, NY, F, Mar-05, CAPE

1363, FTD -30-1595, Finial Conceptual Design Plan Area 1595, Gasoline Alley, FTD, NY, F,
Apr-05, CAPE

1364, FTD -30-1595, Stormwater Pollution Prevention Plan Area 1595, Gasoline Alley, FTD,
NY, F, Apr-05, CAPE

1365, FTD -30-1595, Draft Site Safety and Health Plan for Remedial Design and Remedial
Action Gasoline Alley Area 1595, FTD, D, May-05, CAPE
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Previous Studies (continued):

2005

= 1366, FTD -30-1595, Draft Work Plan for Remedial Design and Remedial Action Gasoline
Alley Area 1595, FTD,NY, D, May-05, CAPE

= 1367, IRP, 2004 Basewide Groundwater and Surface Water Monitoring, FTD, NY + CD, F,
May-05, MP

= 1368, FTD -30-1595, Draft Contractor Quality Control Plan Remedial Design and Remedial
Action, Gas Alley Area 1595, D, Jun-05, CAPE
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SITE DESCRIPTION

The Old Sanitary Landfill is located along Route 26 across
from Area 3805 of Gasoline Alley. Roughly 50 acres, the
landfill, which was operated from 1940 to 1973, consists of
two cells (which may extend to a depth of 40 ft) divided by
aravine. It is believed that the debris was dumped in low
spots of the ravine area. The cells have a synthetic cap, soil,
and vegetative cover. Leachate, primarily BTEX, seeps out
at points along the lower portions of the side slopes into a
stream leading off-post at both landfill cells. The plume
reconnaissance performed at Gasoline Alley (FTD-030)
indicates that Area 3805 is contributing to the contamination
found at the landfill. Stream monitoring results show that
the contamination is primarily limited to the stream bed
adjacent to the cells.

In FY96, a landfill fence was installed and the vents were
upgraded. In FY97, an IRA was conducted to remove
debris/drums from the site and stabilize slopes. Slope
stabilization and erosion control were completed in FY99.
The Risk Assessment was completed in FY00. In FY01, a
pilot phytoremediation project was installed and is still

FTD-007
OLD SANITARY LANDFILL

STATUS

RRSE: High

CONTAMINANTS OF CONCERN:
Tetrachloroethene, Naphthalene, Phenols,
BTEX, Metals

MEDIA OF CONCERN: Sail,
Groundwater, Surface Water, Sediment

PHASES __ Start End
RFA oo 198010 .......... 198107
CSorrrererrennen 198110 .......... 198509
L= 198602 .......... 200609
YN 198506 ........... 199909
DES....ovecccrrn 200510 .......... 200609
CMI(C).unn...... 200610 .......... 200709
LTM oo 200710 ......... 203009
RC: 200709

ongoing. The groundwater plume appears stable. Limited cap repairs were completed in FY02/03.

Additional seep sampling was performed in summer FY04.

A CMS to include Gasoline Alley Area 3805 was completed in FY05.

CLEANUP STRATEGY

Continue sampling of groundwater, surface water, sediment and seeps. Continue cap maintenance and
possible debris removal. Remediation is expected to include surface/slope improvements, cap maintenance
and debris removal. Seeps and surface water will be addressed primarily by phytoremediation at discrete

locations.
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FTD-008
AIRFIELD SANITARY LANDFILL

The Airfield Sanitary Landfill (ASL), formerly named RRSE: Medium

Existing Landfill, is located just northeast of Wheeler Sack CONTAMINANTS OF CONCERN:
Army Airfield and covers approximately 37 acres. Reports Metals, Phenols

indicate that paint wastes, pesticide containers, and POL- MEDIA OF CONCERN:

saturated wastes were disposed of between 1973-1987. It Groundwater

was capped in 1988 with a polyvinylchloride cover, soil,

and vegetation. PHASES __Start End

In 1994, monitoring wells required by NYSDEC were RFA......cccoc.. 198010 ........... 198107
installed and quarterly monitoring was initiated. The four CSarriieeinn, 198606 ........... 198707
quarter monitoring program completed in 1995 indicated no (=] =1 [ 198402 ........... 198708
significant impact to the environment. DES.......ccoeee. 198909 ........... 199003
A draft closure plan was developed in 1991 which CMI(C)........... 198910 ........... 199909
recommended upgrading some of the gas vents, adding LTM...cooes 199910 ........... 202909
cover material, and improving drainage. A revised closure

plan for the landfill was submitted in October 1995 and RC: 199909

finalized in June 1997. A Post Closure Operations and

Maintenance Plan was finalized in September 1997. Cover

improvements were completed in FY99. A trend analysis
was finalized in 2001, which revealed no significant problems.

CLEANUP STRATEGY

Continue cover maintenance and groundwater monitoring of 9 wells annually then every 5 years until 2029.
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FTD-030 A-F (PAGE10F7)
GASOLINE ALLEY

SITE DESCRIPTION

Gasoline Alley, located in the Cantonment area of Fort Drum, is two miles long, and consisted of
diesel, leaded, and unleaded fuel dispensing stations at nine separate Areas: 1195, 1295, 1395,
1495, 1595, 1795, 1895, 1995 and 3805. Each area housed several large USTs (typically 25,000
gallons each) and associated piping. The major portion of the contamination is the result of pipes
and USTs that leaked.

In 1994, 22 USTs were removed and ~6,000 cy of soil were thermally treated and disposed of off
site. In 1995, all remaining components (pipelines, vaults, valve boxes and dispensing islands)
associated with the 22 USTs were removed.

Early RI efforts focused on the 1595 Area. A plume reconnaissance was performed which showed
free-product at 1395, 1595, 1795, 1895, 1995, and 3805 and dissolved product was found at all
areas along Gasoline Alley with the exception of 1195. Soil and groundwater data indicated that
Area 1195 had been minimally impacted by kerosene storage and dispensing activities. Low-level
petroleum hydrocarbons did not appear to present a threat to groundwater and no further action is
currently planned at Area 1195.

The study also showed that the plumes at Areas 1895, 1995, and 3805 have merged into one major
plume that is contributing to the contamination at the Old Sanitary Landfill (FTD-007). The
investigation also showed that the 1795 plume has migrated under the site that is known as the
World War Il Landfill.

Due to the complexity of the Gasoline Alley site, all related areas were combined as one project for
study and planning purposes and to eliminate potential duplication of work. A Comprehensive
Contaminant Assessment Report (CCAR) connecting these areas together was finalized in FY0O.

The Phase | Risk Assessment completed in 2000, indicated that the ecological risk at Areas 1595
and 1795 is the primary risk at the site.

In FY02, this site was divided into FTD-030A-F (listed below) to facilitate funding, scheduling and
remedial action for the six discrete contamination plumes along Gasoline Alley. Groundwater
monitoring reports have indicated that the plumes along Gasoline Alley are stable. Fort Drum has a
base wide contract for the operation of all remedial systems.

FTD-030 A = Area 1295

FTD-030 B = Area 1395

FTD-030 C = Area 1495

FTD-030 D = Area 1595

FTD-030 E = Area 1795 WWII Landfill

FTD-030 F = Area 3805
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FTD-030 A

GASOLINE ALLEY - AREA 1295

SITE DESCRIPTION

At Area 1295, gasoline and diesel fuel leakage has
contaminated soil that is acting as a continued source
for ground water contamination. A pilot system
(excavation and Oxygen Release Compound [ORC])
was completed in FY00. The ORC was determined not
to be effective. Groundwater monitoring is continuing
for this area.

In FY05, a Focused Technical Selection Study was
completed.

CLEANUP STRATEGY

Continue groundwater monitoring of 2 wells.

Implement the recommendations of the FTS. Assume
in-situ treatment (chemical oxidation) of soil and
groundwater followed by groundwater monitoring and
completion of the closure report.

STATUS

RRSE: Medium

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs, Lead, Iron,
Manganese

MEDIA OF CONCERN: Sail,
Groundwater

PHASES Start End
RFA.......ccc...... 198010 ........... 198107
CS.rire, 198010 ........... 198107
RFI...coovev. 199005 ........... 200510
DES.....ccooeu... 200511 ........... 200605
CMI(C)........... 200605 ........... 200612
CMI(O) .......... 200610 ........... 200809
LTM....coue..e. 200810 ........... 201109
RIP: 200612

RC: 200809
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FTD-030 B

GASOLINE ALLEY - AREA 1395

SITE DESCRIPTION

At Area 1395, bioventing/SVE systems were installed
in 1997. The SVE system was never operated. A pilot
air sparging system was added in FY00. The remedial
system operated until Feb 2004, at which time it was
turned off because contamination levels were below
NYS standards. It was restarted in Sep 2004, due to
rebound in groundwater contaminant levels, and is
currently in operation.

CLEANUP STRATEGY

Continue operation of remedial system until
achievement of termination criteria has been attained
(expected in FYQ7). MNA sampling for 2 years will
follow with an additional 3 years of groundwater
monitoring. The Closure report is expected to be
completed in FY11.

STATUS

RRSE: Medium

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs, Lead, Iron,

Manganese

MEDIA OF CONCERN: Sail,
Groundwater

PHASES Start End
RFA.....ccoovee 198010 ........... 198107
CS.iiii, 198010 ........... 198107
RFI..covvviiinns 199005 ........... 200109
CMI(C)........... 199704 ........... 200109
CMI(O) .......... 199710 ........... 200809
LTM.ei. 200810 ........... 201109
RIP: 200109

RC: 200809
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FTD-030 C

GASOLINE ALLEY - AREA 1495

SITE DESCRIPTION

At Area 1495, bioventing/SVE systems were installed
in 1997. The SVE system was never operated. A pilot
air sparging system was added in FY00. The remedial
system operated until Feb 2004, at which time it was
turned off because contamination levels were below
NYS standards. The groundwater contaminant levels
rebounded above standards however not at high
enough levels to warrant restarting the remedial
system.

Currently in MNA.

CLEANUP STRATEGY

Continue MNA sampling for 2 years followed by an
additional 3 years of semi-annual groundwater
monitoring of 4 wells. The Closure report is expected
to be completed in 2009 to include well abandonment.

STATUS

RRSE: Low
CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs, Lead, Iron,

Manganese

MEDIA OF CONCERN: Sail,
Groundwater

PHASES Start End
RFA.....ccoovee 198010 ........... 198107
CS.iiii, 198010 ........... 198107
RFI..covvviiinns 199005 ........... 200109
CMI(C)........... 199704 ........... 200109
CMI(O) .......... 199710 ........... 200609
LTM.ei. 200610 ........... 200909
RIP: 200109

RC: 200609
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FTD-030 D

GASOLINE ALLEY - AREA 1595

SITE DESCRIPTION

At Area 1595, a hole was discovered (1975) in a large
UST used to fuel Army vehicles, and the tank was
subsequently replaced. Contamination was discovered
in a small pond and stream down-gradient.
Contamination reaches ~ 300 ft downstream.

A PA was performed and an auto skimmer was
installed at the pond in 1990 and operated until 1994.
A Sl found free product in wells. A free product
recovery and contaminated water treatment facility was
installed in February 1992. Upgrades to the treatment
facility were completed in FY95 and FY97. During
FY97, contaminated soil was excavated from the pond
and two weirs were constructed for flow
measurements.

In FY99, additional recovery wells were installed,
subsurface lines were replaced and the treatment
system was enhanced.

In FY00, the pump and treat system was upgraded (air
stripper), a system evaluation was completed, and the
groundwater model was updated. A chemical

STATUS

RRSE: High

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs, Lead, Iron,
Manganese

MEDIA OF CONCERN: Sail,
Groundwater, Surface Water, Sediment

PHASES Start End
RFA.......ccc...... 198010 ........... 198107
CS.rire, 198010 ........... 198107
RFI...coovvie. 199005 ........... 200505
DES............... 200405 ........... 200509
IRA.....ccooe. 199310............ 199509
CMI(C)........... 200506 ........... 200606
CMI(O) .......... 200606 ........... 201409
LTM...ccoeveee. 201410 ........... 201709
RIP: 200606

RC: 201409

oxidation pilot study in FY02 indicated that this technology would not be effective.

Decision document was signed 2004.

The final CMS was submitted and approved by NYSDEC in April 2004. SVE/AAS was designed
and constructed in FY05 to replace the pump and treat system.

CLEANUP STRATEGY

Continue to sample groundwater (8 wells), surface water, and creek sediments. Operate
SVE/Bioventing for soil, aquifer air sparging (AAS) for the groundwater (constructed in FY05),
natural attenuation, and limited excavation for the creek (~2000 yds of sediment). Semi-annual
groundwater sampling is expected for 3 years with system removal and closure by 2017.
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FTD-030 E

GASOLINE ALLEY - AREA 1795-WWII LANDFILL

SITE DESCRIPTION

Area 1795 was a fuel dispensing area that has released
POL contamination. In addition, the WWII Landfill
(formerly FTD-078, EPR FTDR-029) is a surface
dump within Area 1795. The landfill is approximately
6.5 acres in size, heavily wooded, and was discovered
in 1989. Debris is visible on the surface. The plume
reconnaissance performed on Gasoline Alley in 1994
linked the two sites together. Sampling of debris
indicated limited PCB contamination.

At Area 1795, a pump and treat pilot system was
operated from FY96 to FY98 for groundwater
depression and separate phase product recovery. This
system was discontinued due to limited thickness of
the free product layer. A pilot AAS was tested in
FY98 and indicated that this technology would be
appropriate as part of a final remedy. A pilot
bioslurping system (free product recovery
enhancement) was operated from FY98 to FY00. This
system was discontinued due to the high water table.

A final CMS was submitted and approved in June
2004.

The design was funded in FY05.

CLEANUP STRATEGY

STATUS

RRSE: High

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs, Lead, Iron,
Manganese, PCBs

MEDIA OF CONCERN: Sail,
Groundwater, Surface Water, Sediment

PHASES Start End
RFA.......ccc...... 198010 ........... 198107
CS.rire, 198010 ........... 198107
RFI...coovvie. 199005 ........... 200409
DES............... 200505 ........... 200605
CMI(C)........... 200603 ........... 200705
CMI(O)........... 200610 ........... 201909
LTM....cooo...e. 201910 ........... 202209
RIP: 200705

RC: 201909

Continue to sample groundwater (19 wells), soil and stream. Install and operate remedial system
(SVE/Bioventing), limited soil/debris removal (WWII Landfill), aquifer air sparging, and natural
attenuation. Semi-annual groundwater sampling will continue.

Fort Drum- Installation Action Plan
Page - 83




FTD-030 F

GASOLINE ALLEY - AREA 3805

SITE DESCRIPTION

Area 3805 includes three former fuel storage and
dispensing areas (1895, 1995, 3805) whose plumes
have commingled. Impacted soil is approx. 850,000
cu. ft.; free-product plume is approx. 450,000 sq. ft.;
the dissolved plume extends approx. 1,100 ft and
exceeds 400 ft. in width. The plume extends under Old
Sanitary Landfill (FTD-007) prior to discharge to the
OSL creek. Since 1995, approx. 30,000 gals. of free-
product have been removed. An updated groundwater
model was completed in Sep 2000.

A combined CMS for Area 3805 and OSL was funded
in FY00, and a Focused Technical Selection for the
source area was completed in 2001. It recommended a
multi-phase extraction system for the source area. The
RD for the source area was completed in 2002, and
construction of a multi-phase extraction and AAS
system was completed in FY04.

In FY05, a combined CMS for Areas 3805/0SL was
completed.

CLEANUP STRATEGY

STATUS

RRSE: High

CONTAMINANTS OF CONCERN:
Degraded Fuels, BTEX, PAHSs, Lead, Iron,
Manganese

MEDIA OF CONCERN: Sail,
Groundwater, Surface Water, Sediment

PHASES Start End
RFA.......ccc...... 198010 ........... 198107
CS.rire, 198010 ........... 198107
RFI...coovev. 199005 ........... 200509
DES............... 200106 ........... 200609
CMI(C)........... 200209 ........... 200612
CMI(O) .......... 200410 ........... 202409
LTM...ccoeeee. 202410 ........... 202709
RIP: 200612

RC: 202409

Continue operation of multi-phase extraction and AAS system at source area. Continue to sample
15 wells. Construction of supplemental groundwater remediation (sparging) to be funded FY06.
MPE/AAS systems expected to operate to 2021, followed by MNA to 2024 and LTM to 2027.
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SITE DESCRIPTION

Building T-91 was previously used as a vehicle maintenance
facility and is located at the intersection of First Street West
and Warehouse Road. It is currently being used as a
wheeled vehicle maintenance shop. The facility discharged
solvent and petroleum contaminated waste water directly
onto the ground via a drain pipe. Several USTs and ASTs
existed around the building. Free petroleum product was
discovered in a monitoring well installed during a 1990 SI.
The Sl and follow on field work were completed during
FY94. The wells have been periodically monitored, and
free-product has not been observed at the site since the initial
investigation. Limited dissolved phase fuel constituents
remain above NY'S ground water standards.

FTD-075, the DOL Maintenance Shop, was also located at
Building T-91. FTD-075 requires no further action and any
future actions at Building T-91 will be conducted under
FTD-031.

CLEANUP STRATEGY

FTD-031
BUILDING T-91

STATUS

RRSE: Medium

CONTAMINANTS OF CONCERN:
Petroleum

MEDIA OF CONCERN:

Soil, Groundwater

PHASES Start End
RFA.....cccoe.. 198010 ........... 198107
CS.rriieiiiee 198010 ........... 198107
RFI .o, 199003 ........... 199412
CMI(C)........... 199412 ........... 200609
CMI(O) .......... 199412 ........... 200609
LTM.....cc........ 200610 ........... 200909
RC: 200609

MNA will continue (sampling every 3 years) until closure performance standards are met, followed by

closure report and well decommissioning
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SITE DESCRIPTION

FTD-088 is at Building T-4006. The USTs were removed in
the early 1990 timeframe. During the tank removal ,
contamination was observed and the soil was excavated.

Monitoring required by NYSDEC indicated the presence of
PCE in an up-gradient well. Two wells were monitored as
part of T-4002 monitoring program.

In FYO04, a Risk Assessment was conducted and determined
no risk from this site.

CLEANUP STRATEGY

Final CS sampling at three monitoring wells followed by a
closure report and well decommissioning (FY06).

FTD-088
BLDG T-4006 UST

STATUS

RRSE: Medium

CONTAMINANTS OF CONCERN:
PCE

MEDIA OF CONCERN:

Groundwater

PHASES Start End
RFA............... 199208 ........... 199208
CS.iee, 199208 ........... 199312
LTM .o 199312 ........... 200609
RC:199312
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SITE DESCRIPTION

This project was initiated upon the discovery of extensive
contamination from leaking USTs in the vicinity of former
Building T-1245. Pools of petroleum product were
observed in the excavations of one diesel tank and one
MOGAS tank. These leaking tanks were removed in
September 1992. The area is still used as a maintenance
facility.

A Sl was completed in 1994, showing groundwater and soil
contamination exceeding NYSDEC standards. An
IRA/Pilot study of air sparging/bioventing (UVB) to treat
groundwater and soil began in 1995. The 1999 Pilot Study
report determined the UVB technology was not effective
based on a 1998 tracer study. The RI report was completed
in April 2001, confirming the extent of the soil
contamination (~1,350 cy) and a groundwater plume (~one
acre). Natural degradation of groundwater contamination
appears to be occurring.

Focused Technical Selection was completed in FY05 and
recommended MNA.

CLEANUP STRATEGY

FTD-089
BLDG 1245 UST

STATUS

RRSE: Medium

CONTAMINANTS OF CONCERN:
Diesel Fuel, MOGAS

MEDIA OF CONCERN:

Soil, Groundwater

PHASES Start End
RFA......ccoe. 199207 ........... 199408
CS ., 199309 ........... 199408
RFI...oovee 199310 ........... 200505
IRA ..o 199506 ........... 199905
CMI(C) .......... 199905 ........... 200505
CMI(O).......... 200505 ........... 201009
LTM...coeene. 201010............ 201309
RC:201009

MNA with biennial sampling until FY10, followed by closure report and well decommissioning.
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SITE DESCRIPTION

Building P-2140 is an active Army Air Force Exchange
Service (AAFES) gas station. In 1993, five fuel storage
USTs were removed and three USTs were installed as
replacements in a different area of the site. Contamination
from prior activities was observed during excavation.

A Sl was completed in 1994 which showed the dissolved
portion of the plume migrating toward the Installation
boundary. A remedial action for free product recovery and
groundwater treatment was initiated in FY95. Approximately
1,400 gallons of free product have been recovered (this
system has since been replaced by a dual-phased extraction
system in the source area). In FY99 and FYQO, the plume
was further delineated and additional wells were installed.

An air sparge (with ozone) pilot system was installed in Jan
2001. Sampling at the boundary detected BTEX and MTBE
contamination. Currently two air sparging lines are installed
in down-gradient sections of the plume to address dissolved
phase contamination. The system is operating effectively.

In Jan 2002, the full scale Dual Phase Extraction (DPE) pilot
was installed to address separate phase contamination in the

FTD-091
BLDG P-2140 USTs

STATUS

RRSE: High

CONTAMINANTS OF CONCERN:
BTEX, MTBE

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

PHASES Start End
RFA.....cccoe.. 199403 ........... 199409
CS.rriieiiiee 199403 ........... 199409
RFI .o, 199403 ........... 200109
IRA......ooee. 199506 ........... 200112
CMI(C)........... 200109 ........... 200112
CMI(O) .......... 200201 ........... 201409
LTM...coone 201410 ........... 201709
RIP: 200201

RC:201409

source area. In FY05, an AAS was added in source area to augment the DPE.
The CMS was completed and approved by NYSDEC in April 2004.

CLEANUP STRATEGY

Continue with operation and maintenance of air sparge system and DPE to include surface and groundwater
sampling (18 wells). Semi-annual sampling will continue until 2017 followed by well abandonment (80

wells).
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FORT DRUM

INSTALLATION RESTORATION
PROGRAM
RESPONSE COMPLETE
SITES LISTING
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RESPONSE COMPLETE SITES LISTING

The following sites currently require no further action under the ER,A program:

Site Description RC Date
FTD-001 ......cccc..... Hazardous Waste Storage Bldg T-4819 .................... 198707
FTD-002 ....cccvevvnee. Defolient TeSt SIte.......cccvvvvirivieiee e 198707
FTD-003 .....cccoeeeee Sewage Treatment Plant..........cccooeveiieniencniieeee 199410
FTD-004 .......ccvcvneen New Wash Rack Facility..........cccocvivevvnieiieieiiennne 198707
FTD-005 ....cccoeeeees Garbage Can Washout Facility.........ccccccoovvviivinene. 198707
FTD-006 .......ccccvenneen Wash Rack Holding Ponds..........c.cccceevvvenenieiiennnns 198707
FTD-009.....cccccvvenee Field Dumps (SWMU FTD-09, 15, 16, 17, 19) ........ 198707
FTD-010.....ccccevvnne. Landill (Oper 1978-80)........ccccevvvivriiiinic e 198707
FTD-011.....cceeiees Landfill (1950 Location Unknown) ...........c.ccceuvennee. 198707
FTD-012 ....ccovenee. Abandoned Landfill Near Deferiet ..........cc.ccccvvvenenn. 199705
FTD-013.....cccoiiee Landfill Near Carthage City .......ccccceviiieiiiiiiieeene, 198707
FTD-014 .....ccoovenee. Closed Landfill (Near FTD-013).........cccoveviiviiniiennn. 198707
FTD-020 .....cccvveeneens Landfill Near Somerville..........ccccoovviiiiniiniieee, 198707
FTD-022 ..o EOD Disposal Site, Burn Pits (Range 17)................. 199605
FTD-024 ................ U.S. Air Force EOD Site (Range 35) .....cccccevvvereennne 199605
FTD-025 .....cccovenee Old Hosford Swimming Pool ...........cccccevevieivennnne. 199509
FTD-027 .o POL Sludge Burial Pit.........cccocoeveiiininiiiiiiiisieienns 198707
FTD-028 ........cc....... Fire Fighter Training Area.........ccccoovvvveviveresiieneannns 199110
FTD-032....cccoevieees POL Storage UST (2) BIdg T-93......ccoiiiiiieie 198107
FTD-033....cccovvveine Waste POL Storage UST Bldg T-198............cccueuee. 198107
FTD-072 ..o New Jersey Ang Pond ........cccovviiiiiiiniieie e 199706
FTD-073 ..o NYANG Maintenance Shop........cccovevvevvereiiieneennens 198707
FTD-074 ................. DOL Battery Shop Bldg P-44..........ccoooviiiniiiene 199709
FTD-075...ccoeiviieene DOL Maintenance Shop.......cccccevvverviievinene e 198707
FTD-076 ...ccccvveneeee Pesticide/Herbicide Storage Bldg T-4002................. 199707
FTD-077 e Hazardous Waste Storage Site Bldg S-2005.............. 199310
FTD-079 ..o Infectious Waste Incinerator...........cccccoceveeieeieeninnne 198707
FTD-081 ....cccoevee. Spray Booth Bldg T-197 ......cccovviiieeceseen 199303
FTD-082 .....cccoeee. DRMO Office (Yard) ....cooceveeienieiieie e 198707
FTD-083 ....ccovvueee PaiNt DUMP ..o 199306
FTD-085 .....ccceeeeee Old POL Drying Beds .......cccccevveieiinnienieieenesee e 199705
FTD-086.......cccovvvne. Old POL Storage Yard .........ccooeverenenenenescseseenns 199303
FTD-087 ....ccvevveees Sage ComplexX USTS.....cooiiiieniiin e 199707
FTD-090......cccovrunne Bldg T-2180 UST ...ooiiiiiiiiiieeieeeee e 199409
FTD-092 .....cccvevvenene. Bldg T-2195 UST ..o 199506
FTD-093.....cccviienen Sage Complex Storm Sewer Outfall............c............. 199711
FTD-094 .....cccveunen. Former Pesticide Storage Bldg S2517...........cccc.c...... 199707
FTD-110 ..ccooieiiiees Airfield Water TOWEr .......ccovvivieeieiieneee e 199503
FTD-111 ..o T-2161 Water TOWET .....ocvevveriieienieeieienie e 199503
FTD-112 ..o Training Site POL Contamination Near Range 17....199909
FTD-113 ..o Hazardous Waste Storage Bldg 11144....................... 199612
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PAST MILESTONES

1993
* IRA Gas Alley, 1595 GWT System
* RD T4002 Pesticide Facility

1994
* RI T4002 Pesticide Facility, completed

1995

* RFA DOL Battery Shop (Bldg. P-44), completed

* Rl DOL Battery Shop (Bldg. P-44) initiated

* IRA Gas Alley Area 3805/1995 GWT/free product recovery initiated
* IRA Bldg 1245 UST, UVB installed

* IRA Old Sanitary Landfill fenced, completed

* RD SAGE Storm Sewer Outfall (SSO) completed

* RA SAGE Complex USTs removal

1996

* Sl Ranges 17 and 35 EOD, completed

* IRA Old Sanitary Landfill vent upgrade, completed

* RA Bldg T-2140 UST, initiated GWT/free product recovery

* RA NJANG site remediation (soil) completed

* RI/RA DOL Battery Shop Bldg P44, site remediation completed
* RC FTD-092

1997

* PA/SI FTD-112, completed

* PA/SI FTD-012, -085, -094

* IRA Airfield Sanitary Landfill fenced, completed

* IRA Old Sanitary Landfill surface debris and drums removed, completed
* IRA Gasoline Alley (bioventing/SVE) completed Areas 1395 and 1495
* RA T-4002 completed

* RA SAGE SSO completed

* RC FTD-012, -085, -094

* RC DOL Battery Shop (Bldg. P-44) - wells removed

* RC FTD-087 and -093

1998
* IRA ASL, Cover Improvements completes

1999

* IRA Erosion control completed at OSL

* IRA Soil removed from Range 17 POL Spill

* RA(O) Well cleaning and purging at 2140

* RC FTD-076 (T-4002) was merged with FTD-088 (T-4006)
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Schedule

2000

* LTM T-4006 installed monitoring wells & sampled

* RI/FS 1595 updated groundwater model

* RI/FS 2140 installed monitoring wells & sampled, AAS/DPE pilot study
* IRA 1295 ORC pilot application

* IRA 1395-1495 AAS upgrades

* RI/FS OSL Data gap study

2001

* RI/FSData gap study at OSL, pilot phytoremediation project
* RI/FS 2140 full-scale dual phase extraction pilot study

* RI/FS Ranges 17-35 withdraw Sub-Part X Permit application
* RD 3805 Phase I source control

2002

* RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase I)
* RI/FSFTD-030D 1595 Area Chemical oxidation pilot

* RI/FSFTD-007 cap repair

2003

* RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase I1)
* LTM FTD-022 Wells decommissioned - Response Complete

* LTM FTD-024 Wells decommissioned - Response Complete

* LTM FTD-072 Wells decommissioned - Closure Report

2004
* RA FTD-030F 3805 Source Area multi-phase extraction system construction (Phase I11)

2005

* RD/RA FTD-030D 1595 SVE/biovent/AAS system construction

* RI/FS FTD-030A Focused Technical Selection completed

* RD FTD-030E design for SVE/biovent/AAS/excavation completed
* RI/FS FTD-089 Focused Technical Selection completed

* RI/FS FTD-007 Final CMS completed
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PROJECTED MILESTONES

2006

* RD FTD-007 Old Sanitary Landfill phytoremediation, cap repair
* RD/RA FTD-030A Area 1295 chemical oxidation

* RA FTD-030E Area 1795 SVE/AAS, excavation

* RA FTD-030F Area 3805 AAS extension

2007
* RA FTD-007 Old Sanitary Landfill phytoremediation, cap repair

ROD/DD Approval Dates: Consent Order all sites by September 2006
Construction Completion: 2007
Completion Date of all RA(O) Activities: 2024

Completion Date of IRP (including LTM phase): 2030
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Fort Drum IRP Schedule

(based on Cost to Complete)

CURRENT PHASE | FUTURE PHASE |
AEDBR Site Name RRSE Phase  FY06 FY07 FY08 FY09 FY10  Fyll FY12 FY13 FY14  FY15+
FTD-007 |Old Sanitary Landfill High |RFI/CMS

CMI(C)

LTM 203009

FTD-008 |Airfield Sanitary Landfill Med LTM 202910

FTD-030A [Gasoline Alley 1295 Area | Med |RFI/CMS

CMI(C)

CMI(O)

LTM

FTD-030B |Gasoline Alley 1395 Area | Med | CMI(O)

FTD-030C [Gasoline Alley 1495 Area | Low | CMI(O)

FTD-030D |Gasoline Alley 1595 Area | High | CMI(O)

201709
FTD-030E |Gasoline Alley 1795 Area | High
CMI(C)
CMI(O) 201909
LTM 202209
FTD-030F [Gasoline Alley 3805 Area | High | DES
CMI(C)
CMI(O) 202409
202709
FTD-031 |Building T-91 Med | CMI(O)
FTD-088 [Bldg T-4006 UST Med
FTD-089 (Bldg 1245 UST Med | CMI(O
FTD-091 |Bldg P-2140 USTs High | CMI(O)
LTM 201709
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PRIOR YEAR FUNDING

Year

FY88

FY89

FY90

FY91

Site Information
RI/FS 1595 Fuel (DERF----I)

RI/FS 1595 Fuel (DERF----1)

RI/FS Building 2005 (DERF----11)

RI/FS EOD (DERF----1V)

RI/FS Old Sanitary Landfill (DERF----111)

R1 WWII Landfill (FTDR-00029)

RI/FI Gasoline Alley (DERF----I)

RI Building T-91 (FTDR-00025)

RI Building T-4002 (FTDR-013)

RI/FS New Jersey NG (FTDR-00024)

Closure Plan Airfield Sanitary Landfill (FTDR89F022)

RI/FS 1595 Fuel (DERF----1)

RI/FS Building 2005 (DERF----11)

FS EOD (DERF----1V)

RI/FS Old Sanitary Landfill (DERF----111)
CS WWII Landfill (FTDR-00029)

RI/FS Gasoline Alley (FTDR-00030)
RI/FS Building T-91 (FTDR-00025)
RI/FS Building T-4002 (FTDR-013)
RI/FS New Jersey NG (FTDR-00024)
RI/FS Paint Dump Site (FTDR-00018)
RI/FS Old Fire Training (FTDR-00019)
Closure Plan Airfield Sanitary Landfill (FTDR89F022)

RD, IRA (Phase I) 1595 Fuel (DERF----I)
FS Building 2005 (DERF----11)

FS EOD (DERF----1V)

FS, RD Old Sanitary Landfill (DERF----111)
RI WWII Landfill (FTDR-00029)

RI Gasoline Alley (FTDR-00030)

RI1 Building T-91 (FTDR-00025)

RD Building T-4002 (FTDR-013)

R1 New Jersey NG (FTDR-00024)

RI Paint Dump Site (FTDR-00018)

RI Old Fire Training (FTDR-00019)

Sl Sludge Drying Bed (FTDR910004)
Closure Plan Airfield Sanitary Landfill (FTDR89F022)

Expenditures
$280,000

$22,000
$161,000
$238,000
$280,000
$270,000
$518,000
$73,000
$62,000
$333,000
$33,000

$27,000
$10,000
$16,000
$18,000
$20,000
$162,000
$10,000
$7,000
$22,000
$8,000
$128,000
$10,000

$539,000
$10,000
$28,000
$11,000
$13,000
$437,000
$298,000
$22,000
$12,000
$15,000
$10,000
$100,000
$134,000

Cost

FY Total

$280,000

$1,990,000

$438,000

$1,629,000
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Year
FY92

FY93

FY94

Site Information Expenditures
RD-MOD, IRA-Phase Il 1595 Fuel (DERF----1) $1,135,000
RD, RA Building 2005 (DERF----11) $225,000
RD EOD (DERF----1V) $29,000
RD Monitoring Old Sanitary Landfill (DERF----111) $340,000
RD Gasoline Alley (FTDR-00030) $50,000
RI Building T-91 (FTDR-00025) $33,000
RD Building T-4002 (FTDR-013) $145,000
FS NJANG (FTDR-00024) $86,000
RI Paint Dump (FTDR-00018) $175,000
Closure Plan, RD Airfield Sanitary Landfill (FTDR89F022) $139,000
Sl Sludge Drying Bed (FTDR910004) $88,000
RD, RFI, REM SAGE Facility (FTDR89F027) $631,000
IRA OPS & Pump Test 1595 Fuel (DERF----1) $225,000
RA MOD Building 2005 (DERF----11) $115,000

ICMS/D & Monitoring Old Sanitary Landfill (DERF-111)$354,000
RFI, RD, RA, & IRA Gasoline Alley (FTDR-00030) $3,157,000

RFI Building T-91 (FTDR-00025) $440,000
RD Building T-4002 (FTDR-013) $196,000
CMS NJANG (FTDR-00024) $30,000
RI Paint Dump (FTDR-00018) $29,000
REM, RFI, RD SAGE Facility (FTDR89F027) $360,000
SI DOL Battery Shop P-44 (FTDR910029) $110,000
RD Sludge Drying Beds (FTDR910004) $76,000
RFI Old Hosford Swimming Pool (FTDR910018) $125,000
SI1 T-2180 UST (FTDR930020) $195,000
SI T-1245 UST (FTDR920045) $270,000
Closure Plan Building 2005 (DERF----11) $30,000
RFI EOD (DERF----1V) $879,000
ICMD, ICMI Old Sanitary Landfill (DERF----111) $3,152,000
RFI, REM Gasoline Alley (FTDR-00030) $5,579,000
CMS Building T-91 (FTDR-00025) $90,000
CMD, CMI Building T-4002 (FTDR-013) $1,390,000
CMD NJANG (FTDR-00024) $956,000
Monitoring, CMD Aiirfield Sanitary Landfill (FTDR89F022) $85,000
RFI, RD SAGE Facility (FTDR89F027) $30,000
SI DOL Battery Shop P-44 (FTDR910029) $145,000
RA Sludge Drying Beds (FTDR910004) $532,000
RFI/SA Old Hosford Swimming Pool (FTDR910018)  $20,000
LTM T-4006 (FTDR920017) $32,000
RD T-1245 (FTDR920045) $30,000
SI, RD T-2140 (FTDR940008) $474,000
RD T-2180 (FTDR930020) $195,000
Installation Proj. Supp. (FTDR940018) $40,000

FY Total

$3,076,000

$5,682,000

$13,659,000
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Year Site Information Expenditures FY Total
FY95 RA, RI/FS Old Sanitary Landfill (DERF----111) $478,000

SI T-2195 (FTDR-950045) $86,000

RA Sludge Drying Bed (FTDR-910004) $89,000

IRA, RA, SA T-4002 (FTDR--013) $143,000

IRA, RA, RI, RD Gasoline Alley (FTDR-00030) $2,849,000

LTM T-4006 (FTDR-920017) $10,000

RI EOD Range #35 (DERF----1V) $70,000

IRA, RA T-2140 (FTDR-94008) $403,000

LTM, RA T-91 (FTDR-00025) $66,000

RI Old Hosford Swimming Pool (FTDR-910018) $10,000

RI, RD P-44 (FTDR-910029) $129,000

RA, LTM NJANG (FTDR-00024) $148,000

RI, RD, RA SAGE Complex USTs (FTDR-89f028) $995,000

RI, RD SAGE Complex SSO (FTDR-950006) $528,000

RA T-1245 (FTDR920045) $341,000

Installation Proj. Supp. $70,000 $6,415,000
FY9% RA, RI SAGE Complex USTs (FTDR89F028) $735,000

RD, RA SAGE Complex SSO (FTDR950006) $53,000

RA, IRA T-2140 (FTDR940008) $270,000

LTM, RD, RA Old Sanitary Landfill (DERF---111) $313,000
RAOP, RA, RI, RD, LTM, IRA Gasoline Alley (FTDR-00030)$3,120,000
LTM EOD Ranges 35&17 (DERF---1V, FTDR-950005) $167,000

LTM T-91 (FTDR-00025) $7,000
LTM Old Hosford Swimming Pool (FTDR-910018) $3,000
IRA T-4002 (FTDR-013) $2,446,000
LTM, RA NJANG (FTDR-00024) $26,000
RI, RD P-44 (FTDR-910029) $21,000
Installation Project Support $1,000
RI/FS AMSA #9 Junkyard-Mattydale $307,000
RA 1245 UST (FTDR920045) $33,000
SI Abandoned Landfill Near Deferiet (FTDR960013) $3,000
S1 Old POL Drying Beds (FTDR960012) $3,000
Sl Pesticide Storage S-2517 (FTDR960014) $3,000
Sl Training Site POL Contamination Near Range 17 $3,000 $7,514,000

FY97 PY RA/SA FTD-007 (DERF I11), Old Sanitary Landfill ~ $2,000
RI/FS FTD-007 (DERF 111), Old Sanitary Landfill $6,551
PY RA/SA FTD-007 (DERF IIl), Old Sanitary Landfill $16,000
PY M/SR FTD-007 (DERF III), Old Sanitary Landfill ~ $40,000
LTM FTD-008 (FTDR950014), Airfield Sanitary Landfill $48,847
PY M/SR FTD-024 (DERF V), EOD Range 35 $4,000
PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $2,000
PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $4,726
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Year Site Information Expenditures FY Total

FY97  PY RA/SA FTD-030 (FTDR00030), Gasoline Alley $5,047
(cont)  PY RI/SR FTD-030 (FTDR00030), Gasoline Alley $43,000

PY M/SR FTD-030 (FTDR00030), Gasoline Alley $44,000
PY RA/SA FTD-030 (FTDR00030), Gasoline Alley  $100,000
LTO FTD-030 (FTDR00030), Gasoline Alley $276,006
RI/FS FTD-030 (FTDR00030), Gasoline Alley $1,164,163
PY M/SR FTD-031 (FTDR00025), Bldg T-91 $3,004
PY RA/SA FTD-072 (FTDR00024), NJANG Pond $19,365
LTM FTD-072 (FTDR00024), NJANG Pond $33,183
IRA FTD-072 (FTDR00024), NJANG Pond $197,965

PY M/SR FTD-074 (FTDR910029), P-44 Battery Shop ~ $5,000
PY RA/SA FTD-076 (FTDR013), T-4002 Pesticide Bldg. $2,000
PY M/SR FTD-076 (FTDR013), T-4002 Pesticide Bldg.  $4,000
LTM FTD-076 (FTDRO13), T-4002 Pesticide Bldg. ~ $46,620
PY RA/SA FTD-076 (FTDR013), T-4002 Pesticide Bldg.$197,512

PY RA/SA FTD-087 (FTDR89F028), SAGE USTs $2,000
PY M/SR FTD-087 (FTDR89F028), SAGE USTs $4,500
PY M/SR FTD-089 (FTDR920045), T-1245 USTs $10,000
LTO FTD-089 (FTDR920045), T-1245 USTs $22,841
PY RI/SR FTD-091 (FTDR940008), P-2140 USTs $6,000
LTO FTD-091 (FTDR940008), P-2140 USTs $242,160
PY RA/SA FTD-093 (FTDR950006), SAGE SSO Outfall$21,086
RA FTD-093 (FTDR950006), SAGE SSO Outfall $44,183 $2,617,759
FY98 RD FTD-007 Old Sanitary Landfill $7,200
RI/FS FTD-007 Old Sanitary Landfill $240,000
LTM FTD-008 Airfield Sanitary Landfill $5,000
RA FTD-008 Airfield Sanitary Landfill $1,009,548

LTM FTD-022 EOD Disposal Site, Burn Pits (Range 17) $51,816
LTM FTD-024 U.S. Air Force EOD Site (Range 35) $51,817

IRA FTD-030 Gasoline Alley $50,000
LTM FTD-030 Gasoline Alley $281,400
LTO FTD-030 Gasoline Alley $310,542
RI/FS FTD-030 Gasoline Alley $428,376
LTM FTD-031 Building T-91 $3,100
LTM FTD-072 New Jersey ANG Pond $775
RI/FS FTD-074 DOL Battery Shop (Bldg P-44) $3,326
LTM FTD-076 Pesticide/ Herbicide Storage Bldg T-4002 $1,450
LTO FTD-089 T-1245 USTs $7,650
LTO FTD-091 P-2140 USTs $15,000

IRA FTD-112 Training Site POL Contam. near Range 17 $133,000 $2,600,000
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Year Site Information Expenditures FY Total
FY99 RI/FS FTD-007, Old Sanitary Landfill $20,000
LTM FTD-008, Airfield Sanitary Landfill $32,612

LTM FTD-022, EOD Disposal Site, Burn Pits (Range 17) $72,006.5
LTM FTD-024, U.S. Air Force EOD Site (Range 35) $68,891.5

RI/FS FTD-030, Gasoline Alley $630,383
IRA FTD-030, Gasoline Alley $37,324
RD FTD-030, Gasoline Alley $48,595
RA(O) FTD-030, Gasoline Alley $881,776
LTM FTD-030, Gasoline Alley $629,782
LTM FTD-031, Building T-91 $3,100
RI/FS FTD-089, T-1245 USTs $76,857
RI/FS FTD-091, P-2140 USTs $70,347
RA(O) FTD-091, P-2140 USTs $17,453.6 $2,589,127.60
FY00 RI/FS FTD-007 Old Sanitary Landfill $411,686
LTM FTD-008 Airfield Sanitary Landfill $41,149
LTM FTD-022 EOD Disposal Site $3,000
LTM FTD-024 USAF EOD Site $3,000
RI/FS FTD-030 Gasoline Alley $543,880
IRA FTD-030 Gasoline Alley $233,842.3
RD FTD-030 Gasoline Alley $10,000
RA(O) FTD-030 Gasoline Alley $72,699.7
LTM FTD-030 Gasoline Alley $235,259
LTM FTD-031 Building T-91 $3,000
LTM FTD-088 UST Contamination at T-4006 $10,000
RI/FS FTD-089 Bldg 1245 $6,000
RI/FS FTD-091 Bldg P-2140 USTs $697,484
LTM FTD-112 Training Site POL Contamination $1,000 $2,272,000
FY01 RI/FS FTD-007 Old Sanitary Landfill $200,000
LTM FTD-008 Airfield Sanitary Landfill $37,000
LTM FTD-022 EOD Disposal Site $6,000
LTM FTD-024 USAF EOD Site $6,000
RI/FS FTD-030 Gasoline Alley $299,000
RD FTD-030 Gasoline Alley $163,000
RA(O) FTD-030 Gasoline Alley $16,000
RI/FS FTD-091 Bldg P-2140 USTs $642,000 $1,369,000
FY02 RI/FS FTD-007 Old Sanitary Landfill $240,000
LTM FTD-008 Airfield Sanitary Landfill $37,000
LTM FTD-022 EOD Disposal Site $50,000
LTM FTD-024 USAF EOD Site $50,000
LTM FTD-030A Gasoline Alley Area 1295 $7,000
RA(O) FTD-030B Gasoline Alley Area 1395 $31,000
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Year

FYO02
(cont)

FYO03

FYO04

Site Information

RA(O) FTD-030C Gasoline Alley Area 1495
RI/FS FTD-030D Gasoline Alley Area 1595
RI/FS FTD-030E Gasoline Alley Area 1795
RI/FS FTD-030F Gasoline Alley Area 3805
RD FTD-030F Gasoline Alley Area 3805
RA FTD-030F Gasoline Alley Area 3805
RI/FS FTD-089 Bldg 1245

RA(O) FTD-091 Bldg P-2140 USTs

RI/FS FTD-007 Old Sanitary Landfill

LTM FTD-008 Airfield Sanitary Landfill
LTM FTD-030A Gasoline Alley 1295 Area
RA(O) FTD-030B Gasoline Alley 1395 Area
RA(O) FTD-030C Gasoline Alley 1495 Area
RI/FS FTD-030D Gasoline Alley 1595 Area
RI/FS FTD-030E Gasoline Alley 1795 Area
RI/FS FTD-030F Gasoline Alley 3805 Area
RD FTD-030F Gasoline Alley 3805 Area

RA-source FTD-030F Gasoline Alley 3805 Area

LTM FTD-031 Building T-91

LTM FTD-072 New Jersey ANG Pond

LTM FTD-088 UST Contamination at T-4006
RA(O) FTD-091 Bldg P-2140 USTs

RI/FS FTD-007 Old Sanitary Landfill

LTM FTD-008 Airfield Sanitary Landfill
RI/FS FTD-030A Gasoline Alley Area 1295
RA(O) FTD-030B Gasoline Alley Area 1395
RA(O) FTD-030C Gasoline Alley Area 1495
RI/FS FTD-030D Gasoline Alley Area 1595
RI/FS FTD-030E Gasoline Alley Area 1795
RI/FS FTD-030F Gasoline Alley Area 3805
RD FTD-030F Gasoline Alley Area 3805
RA FTD-030F Gasoline Alley Area 3805
RA(O) FTD-091 Building P-2140 USTs

LTM FTD-112 Training Site POL Near Range 17

Expenditures

$37,000
$273,499
$17,000
$535,500
$92,409
$1,949,002
$30,000
$199,590

$90,000
$37,000
$7,000
$30,000
$43,000
$153,461
$63,000
$294,397
$36,978
$2,268,000
$5,000
$32,883
$6,000
$160,000

$151,686
$38,207
$5,850
$47,560
$53,373
$130,755
$77,730
$149,180
$34,205
$2,425,240
$191,450
$9,350

FY Total

$3,549,000

$3,226,719

$3,314,586

TOTAL FUNDING 1988-2004: $62,221,191.60
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CURRENT YEAR FUNDING

FYO05 (Planned)

FTD-007 Rl $130,000
FTD-008  LTM $34,000
FTD-030A RI $35,000
FTD-030B LTM $18,000
FTD-030C LTM $24,000
FTD-030D Rl $43,000
FTD-030D RD $26,000
FTD-030D RA $1,249,000
FTD-030D RA(O) $55,000
FTD-030E  RD $106,000
FTD-030F Rl $42,000
FTD-030F RA(O) $545,000
FTD-089  RI $45,000
FTD-089  RD $23,000
FTD-089  RA $375,000
FTD-091  RA(O) $269,000

TOTAL $3,019,000

FUTURE YEAR FUNDING

TOTAL FUTURE REQUIREMENTS: $22,135,000

TOTAL IRP PROGRAM COSTS: $ 87,375,191.60
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Community Involvement

Fort Drum has developed a basewide Public Involvement and Response Plan (PIRP) in accordance
with guidance set forth by the U.S. Army (Commander’s Guide to Public Involvement in the Army’s
Installation Restoration Program, November 1990, and Restoration Advisory Board
Implementation Guidelines, September 1994). Interviews with local elected officials, agency
personnel, and local residents were conducted to determine interest in establishing a Restoration
Advisory Board (RAB). It was determined that a RAB was not needed due to lack of community
interest.

Fort Drum will continue to monitor the public’s interest.
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